@ounty of Loz Angeles
Sheriff' s Bepartment Headquarters
4700 Ramona Boulepard
Monterey Park, California 91754-2169

LEROY D. BACA, SHERIFF

April 15, 2008

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
Los Angeles, California 90012

Dear Supervisors:

APPROVE AGREEMENT FOR A PROPERTY, EVIDENCE,
AND LAB INFORMATION MANAGEMENT SYSTEM
AND MAINTENANCE SERVICES WITH
PORTER LEE CORPORATION
(ALL DISTRICTS) (3 VOTES)

CIO RECOMMENDATION: APPROVE (X) APPROVE WITH MODIFICATION ( )
DISAPPROVE ( )

SUBJECT

This Board letter serves to execute an Agreement with Porter Lee Corporation for a
fixed price deliverable of a web-enabled property, evidence and lab information
management system (PRELIMS). This system will enable the Los Angeles County
Sheriff's Department (Department) to replace the three separate, redundant and
disparate evidence and property tracking systems currently in use with a single system.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve and instruct the Chair of the Board to sign the attached Agreement with
Porter Lee Corporation to provide, install, and maintain the PRELIMS system for
the Department for an amount not to exceed $3,042,745. This Agreement shall
become effective upon your Board’s approval and continue for six months and
five years after the System’s Final Acceptance Date (as defined in the
Agreement), with a six month extension option, in any increment.
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2. Authorize the Sheriff, or his designee, to execute applicable documents when

the original contracting entity has merged, been purchased, or otherwise
changed; and to execute amendments to meet the needs of the Department,
including the above extension provision, if it is in the best interest of the County.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the actions will allow the Department to replace the three legacy evidence,
property, and lab tracking systems with a single system to support the Department’s
property, evidence, and laboratory operations, which process approximately 850,000
pieces of evidence and property annually. The Department is responsible for providing
services for self-generated evidence, as well as evidence for over 200 local, State and
Federal law enforcement agencies.

The PRELIMS will provide a state of the art, scalable, and secure system that will
capture complete Chain-of-Custody record and data security requirements required by
evidence operations, in addition to supporting the specialized and technical needs of
the Department's crime labs. This system will reduce and eliminate redundant data
entry; provide the ability to access information quickly and easily; reduce the need for
manual reports and ledgers; and grant access to laboratory examination results
electronically, which will reduce the number of phone call inquiries.

Implementation of Strategic Plan Goals

The services and purchase provided under this Agreement support the County’s
Strategic Plan Goal 1, Service Excellence, Goal 3, Organizational Effectiveness, and
Goal 4, Fiscal Responsibility. Specifically, the proposed Agreement will strengthen the
ability to process and track the growing number of pieces of evidence and property
expeditiously and will enable the Department’s crime lab to provide quicker responses
on the laboratory examination results with less manpower, thus allowing the
Department’s crime lab personnel more time to work on lab requests.

FISCAL IMPACT/FINANCING

The cost of the system and maintenance is an amount not to exceed $3,042,745, which
is funded through NARCO Forfeiture Funds, DNA Capacity Enhancement Grant and
Department General Funds over the next seven fiscal years. The cost is based on a
Fixed Price Deliverable consisting of acquisition and implementation at $1,863,300 and
Maintenance service for five years at $733,000. The amount of Pool Dollars is
$446,445, which includes 15 percent of the Agreement sum ($389,445) and Optional
Customization ($57,000).
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This Agreement has a provision for a Cost of Living Adjustment (COLA) on the Hourly
Labor Rate and Daily Labor Rate, and such provision is in accordance with the
County's COLA policy.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This Agreement is with Porter Lee Corporation for software application and licensing,
customization, implementation, and maintenance of a web-enabled property, evidence
and lab information management system. Approval of this Agreement will allow the
Department to replace the redundant and disparate property, evidence control, and
crime lab management systems currently in place.

The Agreement includes a 20 percent holdback on each of the payment points. The
holdback is not released until System Final Acceptance after the system has been
thoroughly tested and successful in production without any significant deficiencies for a
period of 30 days. The Pool Dollars may be used for (1) customization, interfaces, or
modifications to provide new functionality during the term of the Agreement beyond
what is required in the functional and technical specifications, (2) additional contractor
staff support beyond the amount provided under the Statement of Work during
implementation, installation, or in Exhibit F, (3) additional or refresher training beyond
what is provided in the Statement of Work, and (4) the three fixed-price options which
the Department will determine whether to exercise, including: compatibility with
WordPerfect Suite, incorporation of legacy data, and/or compatibility with Crystal
reports. All use of Pool Dollars is required to be on a fixed price for deliverable basis
except for the following services, which necessitate a time and materials basis:

(1) Requirements Definition, Gap Analysis, or Application Design to meet unplanned
business requirements, (2) production customization to meet unplanned business
requirements, (3) training in the use of Custom Programming Modifications, (4)
contractor staff support during implementation or installation of Custom Programming
Modifications. For any expenses, which are provided on a time and materials basis,
Porter Lee Corporation is required to provide a not-to-exceed cost.

Porter Lee Corporation has been notified and is in compliance with all Board, Chief
Executive Office, and County Counsel requirements, including Jury Service and Safely
Surrendered Baby Law.

The Chief Information Officer and County Counsel have reviewed and approved the
Agreement.
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CONTRACTING PROCESS

On August 2, 2007, the Department released the Request for Proposals (RFP) and sent
notification, via RFP Bulletin Number One, to 13 vendors, through the U.S. mail and/or
by e-mail. The solicitation was posted on the Los Angeles County and Department's
websites. A mandatory conference was held on August 9, 2007, at which six vendors
were in attendance.

On September 7, 2007, the solicitation closed and the Department received one
proposal. An evaluation committee, including experts in data systems, evidence, and
lab information technology was assembled to review and assess the proposal. Upon
completion of this assessment, it was determined that Porter Lee Corporation’s
proposal met the Mandatory Minimum Requirements, as well as other technical
requirements identified in the RFP.

Porter Lee Corporation was invited to give a presentation and demonstration of its
proposal based on a script provided by the Department. From November 13 -15, 2007,
a presentation and demonstration was held. Department members in attendance
included members of the evaluation committee, as well as other subject matter experts.

Upon final review of the proposal and demonstration, it was determined by the
evaluation committee that Porter Lee Corporation was qualified and offered the product
and services as required in the RFP.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current Department’s operations and services.

CONCLUSION

Upon approval by your Board, please return three (3) adopted copies of this action and
three (3) adopted copies of the Agreement to the Department’s Contracts Unit.

Sincerely, Reviewed by:
e ‘ ! //*
RO ﬂ%/@f//%/ -
LERQY D. BACA RICHARD SANCHEZ %\

SHERIFF INTERIM CHIEF INFORMATION OFFICER
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RECITALS

THIS AGREEMENT is entered into as of the Effective Date by and between the County
of Los Angeles (“County”) and Porter Lee Corporation, a corporation organized under the laws
of Delaware, located at 1901 Wright Boulevard, Schaumburg, Hlinois, 60193 (“Contractor”), for
the Los Angeles County Sheriff's Department (the “Department”’).

WHEREAS, the Department is responsible for processing evidence and property for
itself as well as over 200 local, state and federal law enforcement agencies; and

WHEREAS, the Department currently uses three separate evidence and property
tracking systems; and

WHEREAS, there is a need to replace the three legacy evidence and property tracking
systems with a single property, evidence and forensic lab information management system to
support the Department’ evidence, property and laboratory operations; and

WHEREAS, Contractor represents that it possesses the necessary special skills,
knowledge and technical competence and sufficient staffing to provide, install, and maintain a
property, evidence, and forensic lab information management system; and

WHEREAS, this Agreement (as defined below) is authorized pursuant to California
Government Code Section 31000.

NOW THEREFORE, In consideration of the mutual covenants contained herein and for
good and valuable consideration, the receipt and sufficiency of which are hereby
acknowledged, County and Contractor agree as follows:

1. AGREEMENT AND INTERPRETATION

1.1 Agreement. This base document along with Exhibits A through J, any schedules
attached hereto or thereto, and any Change Order or amendment from time to
time hereto or thereto collectively constitute and throughout and hereinafter are
referred to as the “Agreement.” This Agreement shall constitute the complete
and exclusive statement of understanding between County and Contractor and
supersedes any and all prior or contemporaneous agreements, written or oral,
and all communications between the parties relating to the subject matter of this
Agreement.

1.2 Interpretation. In the event of any conflict or inconsistency in the definition or
interpretation of any word, responsibility, schedule, or the contents or description
of any Task, Subtask, Deliverable, goods, service, or other Work, or otherwise,
such conflict or inconsistency shall be resolved by giving precedence first to this

- County of Los Angeles 1 Agreement
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base document, and then to the Exhibits and any attachments thereto, according
to the following priority:

1.2.1. Exhibit A— Additional Terms and Conditions

1.2.2. Exhibit B— Statement of Work

1.2.3. Exhibit G- Price and Schedule of Payments

1.2.4. Exhibit F -- Maintenance & Support

1.2.5. Exhibit G -- Change Order

1.2.6. Exhibit H -- Invoice Discrepancy Report

1.2.7. Exhibit | Task/Deliverable Acceptance Certificate
1.2.8. Exhibit D - Contractor's EEO Certification

1.2.9. Exhibit E1— Contractor Acknowledgement and

Confidentiality Agreement

Exhibit E2 - Contractor Employee Acknowledgement and
Confidentiality Agreement

Exhibit E3 - Contractor Non-Employee Acknowledgement
and Confidentiality Agreement

1.2.10. Exhibit -J Contractor's Response to the RFP #339-SH
(Not Attached)

1.3  Additional Terms and Conditions. Without limiting the generality of
Subparagraph 1.1 (Agreement), attached hereto as Exhibit A (Additional Terms
and Conditions), and incorporated by reference herein, are additional terms and
conditions to this Agreement. Contractor acknowledges and agrees that it shall
be bound by the additional terms and conditions enumerated in such Exhibit as if
such terms and conditions were enumerated in the body of this base document.

1.4  Construction. The words “herein”, “hereof’, and “hereunder” and words of similar
import used in this Agreement refer to this Agreement, including all annexes,
attachments, Exhibits, and Schedules as the context may require. Wherever
from the context it appears appropriate, each term stated in either the singular or
plural shall include the singular and the plural. Whenever examples are used in
this Agreement with the words “including”, “for example”, “e.g.”, “such as”, “etc.”,
or any derivation of such words, such examples are intended to be illustrative
and not limiting. Captions and Paragraph headings used in the Agreement are
for convenience only and are not a part of the Agreement and shall not be used
in construing the Agreement.
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2. DEFINITIONS

The following terms and phrases in quotation marks and with initial letters capitalized
shall have the following specific meaning when used in this Agreement.

2.1 “Agreement” has the meaning set forth in Paragraph 1.1 (Agreement).

22  “Application Software” means the Baseline Software and each component
thereof and, as applicable, Third Party Software, each as modified pursuant to
this Agreement, the Statement of Work, or any approved Change Order or
amendment, including as modified by the Customizations and, as applicable,
Custom Programming Modification and Updates. The Application Software is
and becomes a component of the System Software.

23 “Baseline Software” means Contractor's proprietary Commercial Off-the-Shelf
(COTS) property, evidence and lab information management system computer
programs as described more fully in Exhibit J (Contractor's Response to the RFP
#339-SH), without any Customizations or Interfaces thereto. Such Baseline
Software is Licensed by the County pursuant to this Agreement, and is and
becomes a component of the System Software.

2.4  “Board” means the Los Angeles County Board of Supervisors.

2.5 “Business Day” means Monday through Friday, excluding County observed
holidays.

2.6 “Change Order’ has the meaning set forth in Paragraph 6 (Change Orders and
Amendments)

2.7 “ClO”_means County's Chief Information Officer.

2.8 “Compatible” has the meaning set forth in Paragraph 14 (Minimum System
Requirements)

2.9 “Contractor Key Personnel” has the meaning set forth in Paragraph 4.3.2

2.10 “Contractor Project Director” has the meaning set forth in Paragraph 4.1
(Contractor Project Director).

2.11 “Contractor Project Manager” has the meaning set forth in Paragraph 4.2
(Contractor Project Manager).

2.12 “Contractor Technical Staff’ has the meaning set forth in Paragraph 4.3.2.

2.13 “County” has the meaning set forth in the Recitals.

2.14 “County Counsel’ means County’s Office of the County Counsel.
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2.15 “County Indemnitees” has the meaning set forth in Paragraph 13.1
(Indemnification) of Exhibit A (Additional Terms and Conditions).

216 “County Project Director” has the meaning set forth in Paragraph 3.1 (County
Project Director).

2.17 “County Project Manager” has the meaning set forth in Paragraph 3.2 (County
Project Manager).

2.18 *“Custom Programming Modifications” has the meaning set forth in Paragraph
16.2 (Professional Services).

2.19 "Customization” means the customizations or modifications to the Baseline
Software, developed by Contractor specifically for the Work required and
provided as a Deliverable under the Statement of Work. Such Customizations
are and become a component of the System Software.

2.20 “Deficiency” has the meaning set forth in Paragraph 17 (Deficiencies).

2.21 “Deliverable” means a service, product, or good to be provided by Contractor to
County under this Agreement and identified as a numbered Deliverable in the
Statement of Work or any approved Change Order or amendment.

2.22 ‘“Department” has the meaning set forth in the Recitals.

2.23 “Disabling Device” has the meaning set forth in Paragraph 12.8 of Exhibit A
(Additional Terms and Conditions).

2.24 “Dispute Resolution Procedure” has the meaning set forth in Paragraph 2.0
(Dispute Resolution Procedure) of Exhibit A (Additional Terms and Conditions).

2.25 “Documentation” means any and all written materials, including user manuals,
quick-reference guides, FAQs, training materials, testing protocols,
methodologies, Specifications, and system designs and system design reviews
that support the use and execution of the System Software or that are required to
be provided by Contractor under this Agreement.

2.26 “Downtime Credits” has the meaning set forth in Exhibit F (Maintenance &
Support).

227 “Effective Date” means the first date on which this Agreement has been executed
by all parties and approved by the Board.

228 “Holdback Amount” has the meaning set forth in Paragraph 10.3 (Holdbacks).

2.29 “Hourly Labor Rate” or “Daily Labor Rate” means, for Contractor’s personnel, the
fully burdened hourly or daily rate set forth in Exhibit C (Price and Schedule of
Payments), which rate includes an allocated average of direct and indirect costs,
County of Los Angeles 4 Agreement
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2.30

2.31 “Initial Term” has the meaning set forth in Paragraph 7 (Term).

2.32 ‘“Interfaces’ means the software mechanisms which allow the transfer of
electronic data or software commands between computer systems, computer
programs, or computer program modules which are (a) required to be provided
by Contractor as Work under the Statement of Work, or (b) requested by County
to be provided by Contractor as Professional Services pursuant to Paragraph 6
(Change Orders and Amendments) and Paragraph 16.2 (Professional Services),
in each case, which Interfaces are and become a component of the System
Software.

2.33  “Invoice Discrepancy Report” or “IDR” has the meaning set forth in
Paragraph 10.5 (Invoice Discrepancy Report).

2.34 “Jury Service Program” has the meaning set forth in Paragraph 33 (Compliance
with Jury Service Program) of Exhibit A (Additional Terms and Conditions).

2.35 “License” has the meaning set forth in Paragraph 11 (Ownership: License).

2.36 “Maintenance Services” has the meaning set forth in Paragraph 16.1 (Post
Implementation Support, Maintenance and Professional Services) and the
attached Exhibit F (Maintenance & Support).

2.37 “Maximum Contract Sum” has the meaning set forth in Paragraph 8 (Prices and
Fees).

2.38 “Natural Degeneration” has the meaning set forth in Paragraph 12 (Self Escrow).

2.39 “Notice of Delay” has the meaning set forth in Paragraph 53.0 of Exhibit A

' (Additional Terms and Conditions).

2.40 “Operating System Software” has the meaning set forth in Paragraph 14
(Minimum System Requirements).

2.41 *“Option Term” has the meaning set forth in Paragraph 7 (Term).

2.42 “QOptional Application Customization” has the meaning set forth in Paragraph 16.2
(Professional Services).

2.43 “Pool Dollars” has the meaning set forth in Paragraph 8.4 (Pool Dollars).

County of Los Angeles 5 Agreement
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overhead, administrative expenses, any and all out-of-pocket expenses and any
other incidental expenses attributable to each personnel hour worked for the
Hourly Labor Rate, and to each eight hour period worked for the Daily Labor
Rate.

“Infringement Claims” has the meaning set forth in Paragraph 14.0 (Intellectual
Property Indemnification) of Exhibit A (Additional Terms and Conditions).
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2.44

2.45

2.46

2.47

2.48

2.49

2.50

2.51

2.52

2.53

2.54

2.55

2.56

“Post Implementation Support” has the meaning set forth in Exhibit F
(Maintenance & Support).

“Professional Services” has the meaning set forth in Paragraph 16.2
(Professional Services).

“Project Control Document” has the meaning given to the defined term “PCD" in
the Statement of Work.

“Project Status Reports” has the meaning set forth in Paragraph 4.4 (Project
Status Reports by Contractor).

“Replacement Product” has the meaning set forth in Paragraph 61 (Continuous
Product Support) of Exhibit A (Additional Terms and Conditions).

“Sheriff” means the elected official who is the Sheriff of the County of Los
Angeles.

“Source Code” means computer programming code in human readable form that
is not suitable for machine execution without the intervening steps of
interpretation or compilation, including the tools and developer kits that created
and that enable creation of such code. Unless otherwise noted, references in
this Agreement to Source Code are to Source Code for the System Software.

"Specifications” means the specifications for the System Software as set forth in
this Agreement, the Statement of Work, the Documentation, and any approved
Change Order or amendment, including specifications regarding Custom
Programming Modifications and Interfaces and specifications regarding System
Hardware and Operating System Software Compatibility.

“Statement of Work” or “SOW” means the Statement of Work, attached as
Exhibit B (Statement of Work) to this Agreement, as the same may be amended
by any approved Change Order or amendment.

“Subtask” means one or more sub-areas of work to be performed under this
Agreement and identified as a numbered Subtask in the Statement of Work or
any approved Change Order or amendment.

“System Final Acceptance” has the meaning set forth in Paragraph 5.4.4 (System
Final Acceptance).

“System Final Acceptance Date” has the meaning set forth in Paragraph 5.4.4
(System Final Acceptance).

“System Go-Live” shall have the meaning set forth in Paragraph 5.4.1 (System
Go-Live).
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2.57
2.58

2.59

2.60

2.61

2.62

2.63

064

2.65

2.66

“System Go-Live Date” shall have the meaning set forth in Paragraph 5.4.1
(System Go-Live).

“System Hardware” has the meaning set forth in Paragraph 14 (Minimum System
Requirements).

“System Software” means the computer programs conceived, created, or
developed by Contractor in furtherance of all of Contractor’s obligations pursuant
to this Agreement, which computer programs include Third Party Software,
Baseline Software, Application Software, Customizations, interfaces, and
executable object code, but does not include Source Code. System Software
also includes any and all Updates, Custom Programming Modifications,
extensions, and components provided from time to time to any of the foregoing
by Contractor

“System Warranty Period” has the meaning set forth in Paragraph 15 (System
Software Warranty).

“Task” means one or more major areas of work to be performed under this
Agreement and identified as a numbered Task in the Statement of Work or any
approved Change Order or amendment. (Task is defined separately in the
Glossary of Terms, Exhibit 3 of the Statement of Work, for work performed by
laboratory staff)

“Task/Deliverable Acceptance Certificate” means the certificate issued by County
upon Contractor's satisfactory completion of the applicable Tasks, Subtasks,
Deliverables, goods, and services and other Work in accordance with the
requirements, Specifications, and timetables set forth in the Statement of Work or
any approved Change Order or amendment, a form of which is attached hereto
as Exhibit | (Task/Deliverable Acceptance Certificate).

“Tax” and “Taxes” means governmental fees (including license, filing and
registration fees) and all taxes (including franchise, excise, stamp, value added,
income, gross receipts, gross revenue, import, export, sales, use, transfer, and
property taxes), withholdings, assessments, levies, imposts, duties, charges, or
interest thereon imposed.

“Term” has the meaning set forth in Paragraph 7 (Term).

“Third Party Software” has the meaning set forth in Paragraph 13 (Third Party
Software).

“Time and Material Changes” has the meaning set forth in Paragraph 6.4 (Time
and Materials Changes).
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2.67 “Updates” means

2.67.1 any upgrades, enhancements, revisions, improvements, bug fixes,

: patches, and modifications, other than Customizations and Custom
Programming Modifications, to the System Software, excluding, however,
upgrades, enhancements, improvements, or modifications to Third Party
Software functionality that is not included in the Third Party Software
functionality bundled into the System Software;

2.67.2 any updates or modifications required during the Term in order for the
System Software to remain in compliance with applicable federal laws and
regulations; and

2.67.3 any updates or modifications required in order for the System Software to
achieve compliance with applicable state and local laws and regulations in
effect as of the date County and Contractor mutually agree upon the
design specifications.

Any Update delivered by Contractor to County is and shall become a component
of the System Software.

2.68 “Web-enabled Production Cutover” has the meaning set forth in Paragraph
5.4.3_ (Web-enabled Production Cutover).

2.69 “Work” means any and all Tasks, Subtasks, Deliverables, Customizations,
Interfaces, Custom Programming Modifications, goods, Professional Services,
Time and Materials Changes and other services performed by or on behalf of
Contractor in order to develop and deliver to County the System Software,
including the work required pursuant to this Agreement, the Statement of Work,
and all the Exhibits, Change Orders, and amendments hereto.

3. ADMINISTRATION OF AGREEMENT — COUNTY

3.1 County Project Director.

3.1.1 “County Project Director” for this Agreement shall be the following
person:

Commander Earl M. Shields

Los Angeles County Sheriff's Department
Technical Services Administrative Headquarters
12440 E. Imperial Highway, Suite 650

Norwalk, CA 90650

County of Los Angeles 8 Agreement
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3.1.2

3.1.3

3.1.4

3.1.5

County will notify Contractor of any change in the name or address of
County Project Director.

Except as set forth in Paragraph 6 (Change Orders and Amendments) of

this Agreement, County Project Director is not authorized to make any

changes in any of the terms and conditions of this Agreement and is not
authorized to further obligate County in any respect whatsoever.

County Project Director shall have the right at all times to inspect any
and all Work provided by or on behalf of Contractor.

County Project Director, in County Project Director’s discretion, may
grant Contractor extension of time in writing for the Work or deadlines
listed in the Statement of work or otherwise in this Agreement provided
that such extension shall not extend the Term of this Agreement.

3.2  County Project Manager.

3.2.1

3.2.2

3.2.3

3.24

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

“County Project Manager” for this Agreement shall be the following
person:

Janis Manolis

Los Angeles County Sheriff's Department
4700 Ramona Boulevard

Monterey Park, CA 91754

Unless otherwise specifically noted, whenever this Agreement calls for a
notice, report, or other delivery to be made by Contractor (or any
representative thereof) to County Project Manager, such notice, report,
or other delivery shall be made to County Project Manager in
accordance with the notice information set forth above or in accordance
with such other notice information as County may notify Contractor from
time to time pursuant to Subparagraph 3.2.2.

County shall notify Contractor of any change in the name or address of
the County Project Manager.

The County Project Manager shall be a resource for addressing the
technical standards and requirements of this Agreement, shall interface
regularly with Contractor and further shall have the duties from time to
time given to such person by County.

Except as set forth in Paragraph 6 (Change Orders and Amendments) of
this Agreement, County Project Manager is not authorized to make any
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3.2.5

3.2.6

changes in any of the terms and conditions of this Agreement nor further
obligate County in any respect whatsoever.

County Project Manager shall advise County Project Director as to
Contractor's performance in areas relating to technical requirements and
standards, County policy, information requirements, and procedural
requirements.

County Project Manager, in County Project Manager's discretion, may
grant Contractor extension of time in writing for the Work or deadlines
listed in the Statement of work or otherwise in this Agreement provided
that such extension shall not extend the Term of this Agreement

3.3 Consolidation of Duties. County reserves the right to consolidate the duties of

County Project Director, which duties are enumerated in Paragraph 3.1 (County
Project Director), and the duties of County Project Manager, which duties are
enumerated in Paragraph 3.2 (County Project Manager), into one County position,
and to assign all such duties to one individual who will act as County’s liaison in all
matters relating to this Agreement. County will notify Contractor no later than five
(5) days prior to exercising its rights pursuant to this Paragraph 3.3.

3.4 County Personnel. All County personnel assigned to this Agreement shall be

under the exclusive supervision of County. Contractor understands and agrees
that all such County personnel are assigned only for the convenience of County.

4, ADMINISTRATION OF AGREEMENT — CONTRACTOR

4.1 Contractor Project Director.

4.1.1

4.1.2

4.1.3

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

“Contractor Project Director” shall be the following person, who shall be
a full-time employee of Contractor:

Tim Smith

Porter Lee Corporation
1901 Wright Boulevard
Schaumburg, lllinois 60193

Contractor Project Director shall be responsible for Contractor’s
performance of all of the Work and ensuring Contractor's compliance
with this Agreement.

From the Effective Date through the expiration of the Term, Contractor
Project Director shall be available to meet and confer with County
Project Director as determined by County Project Director or County
Project Manager, in person or by phone, to review project progress and
discuss project coordination.
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4.2 Contractor Project Manager.

4.2.1

422

423

The “Contractor Project Manager” shall be the foliowing person who
shall be a full-time employee of Contractor:

Sarah Mikolajczyk

Porter Lee Corporation
1901 Wright Boulevard
Schaumburg, lllinois 60193

Contractor Project Manager shall be responsible for Contractor’s day-to-
day activities as related to this Agreement. Contractor Project Manager
shall ensure that all reports are submitted as specified in the Statement

of Work.

From the Effective Date through the expiration of the Term, Contractor
Project Manager shall be available to meet and confer with County as
necessary, but no less frequently than weekly, unless otherwise
specified by County Project Director or County Project Manger.

4.3  Approval of Contractor's Staff.

4.3.1

4.3.2

4.3.3

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

County approves the proposed Contractor Project Director and
Contractor Project Manager listed in Subparagraphs 4.1.1 and 4.2.1.
County Project Director has the right to approve or disapprove any
proposed replacement for the Contractor Project Director and the
Contractor Project Manager. If Contractor desires to replace, or if
County, at its discretion, requires removal of, either the Contractor
Project Director or the Contractor Project Manager, Contractor shall
provide County with a resume of each such proposed replacement, and
an opportunity to interview such person prior to such person performing
any Work hereunder. County shall not unreasonably delay its approval
of a replacement of Contractor Project Director or Contractor Project
Manager.

Contractor shall endeavor to assure continuity during the Term of
Contractor personnel performing key functions under this Agreement,
including but not limited to (collectively, “Contractor Technical Staff,” and
together with Contractor Project Director and Contractor Project
Manager, the “Contractor Key Personnel”). Notwithstanding the
foregoing, County Project Director may require removal of any
Contractor Technical Staff.

In the event Contractor should desire to remove any Contractor Key
Personnel from performing Work under this Agreement, Contractor shall
provide County with notice at least fifteen (15) days in advance, except
in circumstances in which such notice is not possible (e.g., a removal for
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cause or other egregious act), and shall work with County on a mutually
agreeable transition plan so as to ensure project continuity.

4.3.4  Contractor shall promptly fill any vacancy in Contractor Key Personnel
with individuals having qualifications at least equivalent to those of
Contractor Key Personnel being replaced.

4.3.5 Al staff employed by and on behalf of Contractor shall be adults who are
legally eligible to work under the laws of the United States of America
and the State of California. All Contractor Key Personnel and all other
members of Contractor’s staff who have direct contact with County
(either by telephone, electronic or written correspondence, or in person)
shall be fully fluent in both spoken and written English.

4.4  Project Status Reports by Contractor.

In order to control expenditures and to ensure the reporting of all Work provided
by Contractor, Contractor Project Manager shall provide County Project Director
and County Project Manager with minimum weekly written reports ("Project
Status Reports”) which contain the information set forth in Subtask 3.1.2 of the
Statement of Work, and such other information as County Project Director or
County Project Manager may from time to time reasonably request.

5. WORK:; APPROVAL AND ACCEPTANCE

General

5.1  Contractor acknowledges that, subject to the remainder of this Paragraph 5, all
Work performed under this Agreement is payable on a fixed price basis in
accordance with the terms and conditions of this Agreement, including this
Paragraph 5 (Work; Approval and Acceptance), Paragraph 8 (Prices and Fees),
and Paragraph 10 (Invoices and Payments). Notwithstanding anything herein to
the contrary, Contractor must complete all Work required pursuant to this
Agreement in order to complete and deliver to County the System Software.
Contractor further acknowledges that the Specifications set forth in the Statement
of Work and attachments are functional Specifications and that it is Contractor’s
responsibility and risk to design, achieve, and timely deliver the System
Software. Without limiting the generality of the foregoing, to the extent requested
by County, Time and Materials Changes shall be provided, and are approved
and payable, on a time and materials basis in accordance with the terms and
conditions of this Agreement, including Paragraph 5.3 (Approval: Time and
Materials Work), Paragraph 6.4 (Time and Materials Changes), and Paragraph
10 (Invoices and Payments).

5.2  Subject to Paragraph 5.3 (Approval: Time and Materials Work), upon completion
of particular Tasks, including all applicable Subtasks, Deliverables, goods,
services, and other Work to be provided by Contractor pursuant to this
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Agreement, including the Statement of Work and any executed Change Order,
Contractor shall submit a Task/Deliverable Acceptance Certificate in the form
attached as Exhibit | (Task/Deliverable Acceptance Certificate) to County Project
Director, together with any supporting documentation reasonably requested by
County, for County Project Director’s written approval. All Work shall be
completed in a timely manner and in accordance with the requirements and
Specifications set forth in this Agreement, including the Statement of Work and
the Project Control Document, and must have the written approval of County
Project Director, as evidenced by County Project Director’s countersignature to
the applicable Task/Deliverable Acceptance Certificate. County Project Director
shall endeavor reasonably to approve or disapprove particular Tasks,
Deliverables and other Work provided by Contractor pursuant to this Agreement
within the time frames set forth in the Project Control Document, or if none, within
thirty (30) days from the date of Contractor's submission of the applicable
Task/Deliverable Acceptance Certificate. In no event shall County be liable or
responsible for payment respecting a particular Task or Deliverable prior to
execution of the Task/Deliverable Acceptance Certificate for such Task or
Deliverable.

5.3  Approval: Time and Materials Work. For Time and Materials Changes, which is
the only Work that is permissible time and materials based Work under this
Agreement, upon full completion of the particular Task or Deliverable in respect
of the applicable Time and Materials Change, Contractor shall submit a
Task/Deliverable Acceptance Certificate to County Project Director, together with
any supporting documentation reasonably requested by County Project Director,
for County Project Director’s written approval. All Time and Materials Changes
shall be completed in a timely manner and in accordance with the requirements
and Specifications set forth in this Agreement, including the Statement of Work,
the Project Control Document, and the Change Order, as applicable, and must
have the written approval of County Project Director, as evidenced by County
Project Director's countersignature to the applicable Task/Deliverable
Acceptance Certificate. County Project Director shall endeavor reasonably to
approve or disapprove particular Tasks, Deliverables and other Work provided by
Contractor pursuant to this Agreement within the time frames set forth in the
Project Control Document, or if none, within thirty (30) days from the date of
Contractor’'s submission of the applicable Task/Deliverable Acceptance
Certificate. In no event shall County be liable or responsible for payment
respecting Time and Materials Changes prior to execution of the
Task/Deliverable Acceptance Certificate for such Time and Materials Change, as
applicable. In respect of Time and Materials Changes that are to be completed
after System Final Acceptance, County shali not be liable for payment of the
cumulative Holdback Amount applicable to such Time and Materials Change
prior to County’s execution of the final Task/Deliverable Acceptance Certificate
applicable to such Work.
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5.4 Specific Approval and Acceptance.

5.4.1

542

543

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

System Go-Live. Contractor shall achieve System Go-Live with respect to
the Customizations, Interfaces, implementation, integration, training, and
other Work associated with the System on or before the date set forth in
the Project Control Document. Contractor shall achieve “System Go-Live”
upon successful completion of all of the following: (a) its completion and
delivery of all Work associated with the System Go-Live requirements for
the System, including installing, implementing, and testing all
Customizations and Interfaces applicable, except for Web-enabled
Production Cutover; (b) successful implementation of all functions and
features of the System has been verified by Contractor; (c) County Project
Director has provided Contractor with written approval, as evidenced by
County Project Director’s countersignature on all applicable
Task/Deliverable Acceptance Certificates associated with the Tasks and
Deliverables indicated in Exhibit C up to and including System Go-Live
(the date of satisfaction of the foregoing, including written approval
thereof, shall be referred to as the “System Go-Live Date”).

System Initial Acceptance. Contractor shall achieve System Initial
Acceptance on or before the date specified in the Project Control
Document. Contractor shall achieve “System Initial Acceptance” upon
successful completion of all the following: (a) System Go-Live; (b) all
System functions except Web-enabled Production Cutover have been
provided, instalied, and operates in County’s production environment with
no Deficiencies more severe than Severity Level “3” Deficiency (as
defined in Exhibit F (Maintenance & Support)) for no less than one
uninterrupted thirty (30) day period; (c) one hundred percent (100%) of the
Severity Level “3" Deficiencies identified by the County Project Director
have been remedied pursuant to Paragraph 17.3 (Deficiencies: Approval)
and at least seventy five percent (75%) of the cumulative Severity Level
“4” Deficiencies identified by County Project Director have been remedied
pursuant to Paragraph 17.3 (Deficiencies: Approval), which Deficiencies
targeted for remedy shall be prioritized by County Project Director; and (d)
County Project Director has provided Contractor with written approval, as
evidenced by County Project Director’s countersignature on the applicable
Task/Deliverable Acceptance Certificate, of Contractor’s achievement of
System Initial Acceptance (the date of satisfaction of the foregoing,
including written approval thereof shall be referred to as the “System Initial
Acceptance Date”).

Web-enabled Production Cutover. Contractor shall achieve Web-enabled
Production Cutover on or before the date set forth in the Project Control
Document. Contractor shall achieve “Web-enabled Production Cutover”
upon successful completion of all of the following: (a) its completion and
delivery of all Work associated with the Web-enabled Production Cutover
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54.4

requirements for the System, including installing, implementing, and
testing all Customizations and Interfaces applicable; (b) successful
implementation of all functions and features of the System has been
verified by Contractor; (c) County Project Director has provided Contractor
with written approval, as evidenced by County Project Director’s
countersignature on all applicable Task/Deliverable Acceptance
Certificates associated with the Tasks and Deliverables indicated in
Exhibit C up to and including Web-enabled Production Cutover (the date
of satisfaction of the foregoing, including written approval thereof, shall be
referred to as the “Web-enabled Production Cutover Date”).

System Final Acceptance. Contractor shall achieve System Final
Acceptance on or before the date specified in the Project Control
Document. Contractor shall achieve “System Final Acceptance” upon
successful completion of all the following: (a) Web-enabled Production
Cutover; (b) its completion and delivery of all Work and testing protocols
associated with System Final Acceptance; (¢) successful implementation
of all functions and features and successful achievement of all testing
protocols has been verified by Contractor; (d) County Project Director has
provided Contractor with written approval, as evidenced by County Project
Director's countersignature on the applicable Task/Deliverable
Acceptance Certificate, of Contractor’s achievement of System Final
Acceptance; (e) all System functions including Web-enabled Production
have been provided, installed, and operates in County’s production
environment with no Deficiencies more severe than Severity Level “3”
Deficiency (as defined in Exhibit F (Maintenance & Support)) for no less
than one uninterrupted thirty (30) day period; and (f) one hundred percent
(100%) of the Severity Level “3” Deficiencies identified by the County
Project Director between System Go-live Date and System Final
Acceptance have been remedied pursuant to Paragraph 17.3
(Deficiencies: Approval) and at least seventy five percent (75%) of the
cumulative Severity Level “4” Deficiencies identified by County Project
Director between System Initial Acceptance and System Final Acceptance
have been remedied pursuant to Paragraph 17.3 (Deficiencies: Approval),
which Deficiencies targeted for remedy shall be prioritized by County
Project Director; (the date of satisfaction of the foregoing, including written
approval thereof shall be referred to as the “System Final Acceptance
Date’).

6. CHANGE ORDERS AND AMENDMENTS

No representative of either County or Contractor, including those named in this
Agreement, is authorized to make any changes in any of the terms, obligations, or
conditions of this Agreement, except through the procedures set forth in this
Paragraph 6 (Change Orders and Amendments).

County of Los Angeles
Sheriff's Department

Porter Lee Corporation
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6.1 General

County reserves the right to change any portion of the Work required under this
Agreement, or amend such other terms and conditions, as may become
necessary. Any such revision shall be accomplished in the following manner:

6.1.1  For any change which does not materially affect the scope of Work,
period of performance, payments, or any other term or condition
included under this Agreement, or for a change which adds an Optional
Application Customization, a Change Order shall be executed by both
County Project Director and Contractor Project Director. To the extent
that extensions of time for Contractor performance do not impact either
the scope of Work or cost of this Agreement, County Project Director or
County Project Manager, in County Project Director or Manager's
discretion, may grant Contractor extensions of time in writing for the
Work listed in the Statement of Work or otherwise in this Agreement
provided that such extensions shall not (a) cause Contractor to fail to
achieve System Go-Live or System Final Acceptance by the dates
required therefore, subject to Paragraphs 53 (Notice of Delay) and 2
(Dispute Resolution) of Exhibit A, or (b) extend the Term of this
Agreement.

6.1.2  For any change that (a) materially affects any term or condition in the
body of this Agreement or Exhibit A (Additional Terms and
Conditions) the cost for which would exceed the Pool Dollars, then a
negotiated amendment to this Agreement shall be executed by the
Board and Contractor.

6.1.3  Without limiting Paragraphs 6.1.1 or 6.1.2 for any (a) change related to
Deliverable due dates, or (b) other change related solely to the scope of
Work, including for example a change in the number of days of on-site
versus off-site technical assistance, provided such Professional Services
or change is to be effected through the use of, and will not exceed, the
available Pool Dollars, then in either instance a Change Order shall be
mutually agreed upon and executed by Contractor Project Director and
the County Project Director, with written concurrence of the County
Counsel.

6.2 Change Order. Any “Change Order” proposed or executed by the parties shall
be in the form attached hereto as Exhibit G (Change Order) and shall include:

6.2.1 a functional description of the Work to be performed under the Change
Order and a statement, signed by Contractor Project Director, which
statement explains and certifies that such Work is outside the scope of
Work required of Contractor under this Agreement in order for Contractor
to deliver the System Software;
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6.2.2

6.2.3

6.2.4

6.2.5

6.2.6

6.2.7

if for fixed price changes, other than Optional Application Customization,
for which the mutually agreed-upon fixed price is indicated in Exhibit C
(Price and Schedule of Payments), including for Custom Programming
Modifications and Interfaces, a quotation of a “not to exceed” price for
completion and delivery of the requested Work, including a proposed
Task and Deliverable completion and payment schedule and Contractor
staff and estimated personnel hours recommended for completion of
such Work, and the balance of Pool Dollars both before and after giving
effect to the Change Order;

if for Time & Materials Changes, (a) a statement of the amount of Pool
Dollars allocated to the particular Change Order which amount is a “not
to exceed” price for completion and delivery of the requested Work, (b) a
monthly budget for Work to be performed pursuant to such Change
Order from commencement to completion, including Contractor staff and
estimated personnel hours recommended for completion of such Work,
(c) the balance of Pool Dollars both before and after giving effect to the
Change Order, and (d) a proposed Task and Deliverable completion
schedule. The requirements of this Paragraph 6.2.3 shall not apply to
Time and Materials Changes for Maintenance and Support provided to
remedy Critical or Severe Failures outside of the hours indicated in
Exhibit F;

a description of and Contractor’s cost of any (a) applicable hardware, (b)
third party software, or (c) other materials required to complete the
requested Work;

if for Custom Programming Modifications or Interfaces, functional
System Software Specifications;

final delivery date for completed Work, including any post-delivery
acceptance period as may be applicable; and

if applicable, a revised Task and Deliverable completion schedule under
the Statement of Work for the remaining Work (.e., other than the Work
requested under the Change Order).

6.3 Price Quotations. Contractor’s quotations under the proposed Change Order,

whether fixed price or time and materials under Paragraphs 6.2.2 or 6.2.3, as
applicable, shall -be valid for sixty (60) days from the date of submission to

County.

6.4 Time and Materials Changes. As a general matter, the parties agree that
Change Orders will be based on a fixed price basis payable by County for
completion of the requested Work. However, time and materials Change Orders
are permitted for the following Professional Services only: (a) training in the use
of Custom Programming Modifications, (b) Contractor staff support during

County of Los Angeles
Sheriff's Department

Porter Lee Corporation
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implementation or installation of Custom Programming Modifications, (c)
requirements definition, gap analysis, and/or application design to meet
unplanned business requirements, (d) production customization to meet
unplanned business requirements, and (e) services provided to remedy Critical
or Severe Failures (as defined in Exhibit F (Maintenance & Support) that occur
outside of the work hours provided therein (the Work described in clauses (a)
through (e) collectively is referred to as “Time and Materials Changes”. If the
parties agree and execute a Change Order in respect of a Time and Materials
Change under Paragraph 6.2.3, then Contractor shall provide County Project
Director and County Project Manager twice monthly Project Status Reports and a
final Project Status Report for such Time and Materials Change that, in addition
to the relevant information required under the Statement of Work, details on a
“budgeted” and “actual” basis, the amount of fees, and the cost of materials
purchased. In no event will Contractor accrue fees, costs, and expenses in
excess of the Pool Dollars allocated to such Change Order without written
approval of the County Project Manager and the written concurrence of the
County Counsel.

6.5 Directed Work. In the event the parties fail to agree on the amount to be paid by
County for the Work requested pursuant to a Change Order, County may, upon
notice to Contractor, elect to direct Contractor to commence performing such
Work (and Contractor agrees to commence performing such Work) and resolve
the dispute over amounts owed to Contractor in accordance with the Dispute
Resolution Procedure. To give effect to the preceding sentence, however,
County agrees to pay and will pay the undisputed portion of such fees in
accordance with the procedures set forth in Paragraph 8.1 (General) and
Paragraph 10 (Invoices and Payments).

6.6  Audit of Change Order Work. County is entitled to audit, in accordance with
Paragraph 42 (Records and Audits) of Exhibit A (Additional Terms and
Conditions), Contractor's compliance with Paragraph 6 (Change Orders and
Amendments) in respect of Work performed pursuant to a Change Order.

7. TERM The term of this Agreement shall commence upon the Effective Date and shall
~ continue for a period of five (5) years after the termination of the Warranty unless

terminated earlier in whole or in part, as provided in this Agreement (the “Initial Term”).
The Sheriff has the option, at the Sheriff’s discretion and upon notice to Contractor no
later than thirty (30) days prior to the end of the then-current period of the Term, to
extend the term of this Agreement for up to six additional one (1) month periods in any
increment (each an “Option Term”). As used herein, the “Term” shall mean the Initial
Term and, if extended, each Option Term, as the case may be. Contractor shall notify
the County Project Manager and County Project Director when the Initial Term is within
three (3) months from expiration as provided for in this Paragraph 7 (Term).
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8. PRICES AND FEES.

8.1  General. Attached to this Agreement as Exhibit C (Price and Schedule of
Payments) is a schedule of all fees applicable to this Agreement, along with a payment
schedule for completion of Work beginning on the Effective Date and continuing up to
and including the System Final Acceptance Date, including the aggregate Maintenance
Fees beginning at the termination of the Warranty.

8.2 Maximum Contract Sum. The “Maximum Contract Sum” under this Agreement
shall be the total monetary amount that would be payable by County to Contractor for
supplying the System Software and all Work and Pool Dollars under this Agreement for
the Term. The Maximum Contract Sum for this Agreement, including applicable Taxes,
authorized by County hereunder shall in no event, expressly or by implication, exceed
$3,042,745.00 and shall be allocated as set forth in Exhibit C (Price and Schedule of
Payments) which allocation shall include an itemization of the amount to be paid for,
without duplication: (a) Customizations, (b) Interfaces, (c) System Software
implementation, (d) Professional Services Time and Materials Work, (e) Maintenance
Services, and (f) applicable Taxes, if any. Exhibit C (Price and Schedule of Payments)
further shall include an itemization of Pool Dollars and applicable Hourly Labor Rate or
Daily Labor Rate as applicable. Contractor shall perform and complete all Work
required of Contractor by this Agreement in exchange for the amounts to be paid to
Contractor as set forth in this Agreement but in any event, not in excess of the
Maximum Contract Sum. Contractor acknowledges and agrees that the Maximum
Contract Sum is an all-inclusive, not-to-exceed price, including for time and materials
Work, that is an agreed upon assessment of the amount to be paid by County to
Contractor in exchange for Contractor delivering to County, and County accepting,
within the required delivery schedule the System Software. Contractor further
acknowledges that the Specifications set forth in the Statement of Work are functional
Specifications and that it is Contractor’s risk responsibility to design, achieve and timely
deliver the System Software. Notwithstanding any provision of this Agreement to the
contrary, Contractor is not obligated to perform Work under Change Orders if Pool
Dollars are not available to pay for such Work.

8.3 Maintenance Fees. Exhibit C (Price and Schedule of Payments) includes the
Aggregate Maintenance Fees payable under the Agreement in respect of Maintenance
Services. Maintenance Fees cover Maintenance Services for each annual period

following the termination of the Warranty. Maintenance Fees will be invoiced in six (6)
month increments. In respect of Post Implementation Support, the County shall pay the
amount stated in Exhibit C (Price and Schedule of Payments) for Post Implementation
Support at the System Go-Live Date. Post Implementation Support shall continue until
the later of six (6) months or the System Final Acceptance Date. County and Contractor
expressly acknowledge, however, that Contractor will not be required to reimburse
County any portion of the Post Implementation Support payment if System Final
Acceptance Date occurs earlier than six (6) months after the Post Implementation
Support begins nor will County be obligated to make additional payments to Contractor
in respect of such Post Implementation Support if the actual period of Post
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Implementation Support is longer than six (6) months. Contractor acknowledges and
‘agrees that Downtime Credits may be assessed by County to Contractor should
Contractor fail to provide Maintenance Services in accordance with the timetables set
forth in Exhibit F (Maintenance & Support).

8.4 Pool Dollars. Exhibit C (Price and Schedule of Payments) includes the
aggregate pool dollars available for Change Orders or for the purchase by County of
Professional Services in accordance with Paragraph 16.2 (Professional Services)
(collectively, “Pool Dollars”).

8.5  Adjustments to Hourly Labor Rate and Daily Labor Rate. Commencing one year
from the Effective Date, the Hourly Labor Rate and the Daily Labor Rate may be
adjusted annually based on the increase or decrease in the U.S. Department of Labor,
Bureau of Labor Statistics’ Consumer Price Index for the Los Angeles — Riverside —
Orange County Area for the most recently published percentage change for the twelve
(12) month period preceding the anniversary of the Effective Date, which shall be the
effective date for any such adjustment. However, any increase shall not exceed the
general annual percentage salary change granted to County employees as determined
by County’s Chief Executive Office as of the prior July 1. Furthermore, should fiscal
circumstances ultimately prevent the Board from approving any increase in County
employee salaries, Contractor acknowledges that there shall be no corresponding
adjustment to the Hourly Labor Rate or the Daily Labor Rate.

8.6 Taxes. The amounts set forth on Exhibit C (Price and Schedule of Payments)
include all amounts necessary for County to reimburse Contractor for all applicable
California and other state and local Taxes on all System Software and other Work
procured by County from Contractor. In addition, County shall be liable for Taxes for
Updates and upgrades that are not transmitted to the County electronically, but only to
the extent such Taxes are required by law. County shall not be liable or responsible for
reimbursement of any Taxes associated with such procurement except as set forth on
Exhibit C (Price and Schedule of Payments). Contractor will be solely liable and
responsible for, and shall pay such Tax directly to, the state or other taxing authority. In
addition, Contractor shall be solely responsible for all Taxes based on Contractor’s
income or gross revenue, or personal property Taxes levied or assessed on
Contractor’s personal property to which County does not hold title, and, accordingly,
shall not invoice County for any such Taxes.

9. COUNTY’S OBLIGATION FOR FUTURE FISCAL YEARS Notwithstanding any other
provision of this Agreement, either expressly or by implication, County shall not be
obligated for Contractor's performance hereunder or by any provision of this Agreement
during any of County’s future fiscal years unless and until the Board appropriates funds
for this Agreement in County’s budget for each such future fiscal year. In the event that
funds are not appropriated for this Agreement, then this Agreement shall terminate as of
June 30 of the last fiscal year for which funds were appropriated and such termination
shall be deemed a termination for convenience pursuant to Paragraph 6.0 (Termination
for Convenience) of Exhibit A (Additional Terms and Conditions). County shall
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endeavor to notify Contractor in writing of any such non-appropriation of funds at the
earliest possible date.

10. INVOICES AND PAYMENTS

10.1  Approval of Invoices. All invoices submitted by Contractor for payment must
have the written approval of County Project Director, as evidenced by County
Project Director's countersignature to the applicable Task/Deliverable
Acceptance Certificate, prior to any payment thereof. In no event shall County
be liable or responsible for any payment prior to such written approval.

Submission of Invoices. Contractor shall invoice County upon completion of
Tasks, Subtasks, Deliverables, goods and services and other Work which are
specified in this Agreement, Exhibit B (Statement of Work), Exhibit C (Price and
Schedule of Payments), Exhibit F (Maintenance & Support), or any Change
Orders, as applicable, and which have been approved in writing by County
pursuant to Paragraph 5 (Work; Approval and Acceptance). With regard to
Maintenance Services, Contractor shall invoice County with respect to the
Maintenance Fees, on a six (6) month basis for each six (6) month period
commencing with the end of the Warranty period. Contractor shall mail an
original and submit one copy, by mail, facsimile or electronic mail transmission,
of the invoice for payment for services to the following addresses:

ORIGINAL:

Los Angeles County Sheriff's Department
Jan Manolis, County Project Manager
4700 Ramona Boulevard

Monterey Park, CA 91754

COPY:

Los Angeles County Sheriff's Department
Fiscal Administration
“Joyce De La Merced
4700 Ramona Boulevard
Monterey Park, CA 91754

E-mail or fax copy to:

Los Angeles County Sheriff’'s Department
Fiscal Administration

Mai Tu

MTTu@lasd.org

Fax No.: (323) 415-2511
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10.2 Detail. Each invoice submitted by Contractor shall include:

10.2.1 The Tasks, Subtasks, Deliverables, goods, services, or other Work as

described in Exhibit B (Statement of Work) and Exhibit C (Price and
Schedule of Payments) for which payment is claimed, including a copy of
the fully executed Task/Deliverable Acceptance Certificate evidencing
County Project Director’s approval of such Work, and the amount of
payment therefor.

10.2.2 If the invoice is for Professional Services for Custom Programming

Modifications or for any other Work for which Pool Dollars and a fixed
price Change Order will be utilized, a copy of the applicable Change
Order, executed by the applicable representative of County (see
Paragraph 6 (Change Orders and Amendments)), permissible, a copy of
the fully executed Task/Deliverable Acceptance Certificate evidencing
County Project Director’s approval of such Work, and any additional
supporting documentation reasonably requested by County. The invoice
further shall include the cumulative amount of Pool Dollars charged to
County to date and the remaining Pool Dollars available for use in
connection with this Agreement generally.

10.2.3 If the invoice is for Time and Materials Changes, a copy of the applicable

Change Order executed by the applicable representative of County (see
Paragraph 6 (Change Orders and Amendments)), a copy of the applicable
final Project Status Report, a statement of all fees accrued calculated
using the Hourly Labor Rate or Daily Labor Rate, as applicable,
Contractor’s costs for materials purchased (on an item-by-item basis), a
copy of the fully-executed Task/Deliverable Acceptance Certificate
evidencing Contractor’'s completion of such Work and County Project
Director’s approval of such Work and any additional supporting
documentation reasonably requested by County. The invoice further shall
include, if applicable, the cumulative amount of Pool Dollars charged to
County to date for the particular Time and Materials Change, as well as
the cumulative amount of Pool Dollars charged under this Agreement, and
the remaining Pool Dollars available for use in connection with this
Agreement generally.

10.2.4 If the invoice is for Post Implementation Support or Maintenance Services,

a statement by Contractor that a Task/Deliverable Acceptance Certificate
is not applicable for this reason.

10.2.5 Indication of the applicable Holdback Amount and the cumulative

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

Holdback Amount accrued under this Agreement or, if for a Time and
Materials Change to be completed after System Final Acceptance, the
cumulative Holdback Amount accrued under the applicable Change Order.
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10.2.6 Indication of any applicable withholds or credits due to County under the
terms of this Agreement or reversals thereof, including credits assessed in
accordance with Downtime Credits assessed in accordance with Exhibit F
(Maintenance & Support).

10.3 Holdbacks. Except for invoices for the Application Base Price, Licensing Costs
and Maintenance Fees, County will hold back twenty percent (20.00%) of the
dollar amount of each invoice, (the “Holdback Amount”), approved by County,
including invoices for Change Orders. Other than for Change Orders that the
parties intend will be completed after System Final Acceptance, the aggregate
Holdback Amount will be due and payable to Contractor following System Final
Acceptance, subject to adjustment for any amounts owed to County by
Contractor, including any amounts arising from Paragraphs 10.5 (Invoice
Discrepancy Report), 10.6 (County’s Right to Withhold), Downtime Credits
(Exhibit F — Maintenance & Support) and any partial termination of any Task,
Subtask, or Deliverable set forth in the Statement of Work as provided
hereunder. As to Change Orders that are to be completed after System Final
Acceptance, the aggregate Holdback Amount for such Change Order will be due
and payable to Contractor upon final acceptance by County of the Work provided
under such Change Order.

10.4 No Partial or Progress Payments. Contractor shall be entitled to payment in
respect of a Task, Subtask or Deliverable, or other Work, only upon successful
completion by Contractor and approval by County of such Task, Subtask or
Deliverable, or other Work. Except with regard to Maintenance Services and
permissible time and materials Work, no partial or progress payments towards
anticipated or substantial completion of Tasks, Subtask or Deliverables, or other
Work, will be made under this Agreement.

10.5 Invoice Discrepancy Report. County Project Director or County Project Director's
designee shall review all invoices for any discrepancies and issue an “Invoice
Discrepancy Report” (or “IDR”), a form of which is attached hereto as Exhibit_H
(Invoice Discrepancy Report), to Contractor within ten (10) days of receipt of
invoice if payment amounts are disputed. Contractor shall review the disputed
charges and send a written explanation detailing the basis for the charges within
ten (10) days of receipt of the IDR from County Project Director. If County
Project Director does not receive a written response within ten (10) days of
County’s notice to Contractor of an IDR, then County payment will be made, less
the disputed charges.

10.6 County’s Right to Withhold. In addition to any rights of County provided in this
Agreement, or at law or in equity, County may, upon notice to Contractor,
withhold payment for any Work while Contractor is in default hereunder, or at any
time that Contractor has not provided County approved Work.
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11. OWNERSHIP; LICENSE

11.1 Ownership. County acknowledges that all proprietary and intellectual property
rights, title and interest, including in copyright, in and to the original and copies of
the System Software and the Documentation provided to County pursuant to this
Agreement, other than Third Party Software (which software shall remain the
property of the applicable third party, subject to County’s License), or any
changes or modifications to such System Software by Contractor are and shall
remain the exclusive property of Contractor, and all such System Software is
subject to the License granted to County pursuant to this Paragraph 11
(Ownership; License).

11.2 License. Contractor grants to County, effective as of the Effective Date and
except as limited by Paragraph 11.3 (Fully-Paid License to the System Software),
a perpetual, nonexclusive, irrevocable license (the “License”):

11.2.1 To use, install, integrate with other software, operate, and execute the
System Software on an unlimited number of computers, servers, local
area networks and wide area networks for use by an aggregate number of
concurrent users not to exceed two hundred and fifty (250) with a user
base of ten thousand (10,000) named users;

11.2.2 To archive and make sufficient numbers of copies of the System Software
as is necessary for County to enjoy and exercise fully its rights under this
Agreement and the License;

11.2.3 To use, modify, copy, and display the Documentation, as necessary or
appropriate for County to enjoy and exercise fully the rights granted under
this Agreement and the License,

11.2.4 For the purpose of modifying existing reports, creating new reports, and
creating or modifying interfaces for transferring data to and from other
systems, to access System Software Source Code and use, copy, modify,
and create derivative works from the relevant portions of such Source
Code, which Source Code will be provided pursuant to Paragraph 12;

11.2.5 To use, modify, and copy the Source Code as necessary or appropriate
for County to enjoy and exercise fully the rights granted under this
Agreement and the License; provided, however, that without limiting the
rights granted pursuant to Section 11, County covenants and agrees that it
shall not exercise any of the rights contained in this Paragraph 11.2.5
unless and until the occurrence of any act that causes or results in, or
entitles County to, a release of the Source Code from escrow pursuant to
Paragraph 12 (Source Code).

11.2.6 To permit third party access to the System Software, the Documentation,
the Source Code, or any part thereof, as necessary or appropriate for
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County to enjoy and exercise fully the rights granted under this Agreement
and the License, including for the provision of Maintenance Services,
Professional Services, or other support of the System Software; provided,
however, County covenants and agrees that it shall not exercise any of
the rights contained in this Paragraph 11.2.6_ unless and until the
occurrence of any act that causes or results in, or entitles County to, a
release of the Source Code from escrow pursuant to Paragraph 12
(Source Code).

11.3 Fully-Paid License to the System Software. Upon (a) the System Final
Acceptance Date, and (b) County’s payment to Contractor of all approved
invoiced amounts for License, Customizations and Interfaces required to be
provided pursuant to this Agreement, this License is and shall be a fully paid,
irrevocable License to the System Software and the Source Code as a whole, in
each case, as modified by the Work performed under this Agreement, which
License survives the termination or expiration of this Agreement for any reason.

11.4 Delivery of Source Code. From time to time within ten (10) days of any notice by
County to Contractor, Contractor shall deliver to County’s Project Manager, the
relevant portions of the Source Code, as reasonably determined by Contractor
but subject to County review, necessary or useful to County’s exercise of its
License rights pursuant to Paragraph 11.

12. SOURCE CODE

12.1 Self Escrow. Contractor shall deposit with County the Source Code for all
System Software (including the Baseline Software, Application Software,
Customizations, Interfaces, and Custom Programming Modifications), other than
System Software which constitutes Third Party Software. In addition, Contractor
shall also deposit with County the Source Code for any and all Updates to the
System Software, other than to System Software which.constitutes Third Party
Software, promptly after delivery to County, for any reason whatsoever, of the
corresponding object code. Contractor’s duty to deposit the Source Code with
County shall continue throughout the Term and Contractor shall keep all Source
Code for the System Software, other than Third Party Software, current and
equivalent to the System Software, other than Third Party Software, then being
executed by County. Except as provided in Paragraphs12.2 (Release
Conditions) and 12.3 (County’s Right to Verify Source Code), County shall hold
the Source Code in strict confidence and not use it for any purpose unless one of
the conditions déscribed in Paragraph12.2 (Release Conditions) has occurred
which would permit County to use the Source Code as provided in Paragraphs
11.2.5 and 11.2.6. The parties acknowledge that as a result of the passage of
time alone, the deposited Source Code may be susceptible to loss of quality
(“Natural Degeneration”). For the purpose of reducing the risk of Natural
Degeneration, during the Term, Contractor shall deliver to County a new copy of
all deposited Source Code at least once every three (3) years. In the event the
Source Code or any part of it is destroyed or corrupted, upon County Project
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Director’s request, Contractor shall provide a replacement copy of the Source
Code. Contractor shall deliver the replacement copy of the Source Code within
thirty (30) days of receipt of County Project Director’s written request. County
shall pay to Contractor the actual cost of the replacement copy media or provide
Contractor with the copy media.

12.2 Release Conditions. Upon the occurrence of any of the events identified below
(collectively referred to as “Release Conditions”), County shall have the right to
exercise its License rights provided in Paragraphs 11.2.5 and 11.2.6, at no cost
to County:

12.2.1  The occurrence of an event that would give rise to County’s ability to
terminate pursuant to Paragraph 4 (Termination for |nso|vency) of
Exhibit A (Additional Terms and Conditions);

12.2.2  The occurrence of an event that would give rise to County’s ability to
terminate this Agreement as a whole, or Maintenance Services
pursuant to Paragraph 5 (Termination for Default) of Exhibit A
(Additional Terms and Conditions);

12.2.3  Contractor ceases to do business without a permitted successor, or if
there is such a successor, before such successor commences to
continue Contractor’s business; or

12.2.4 Contractor ceases to provide, other than for nonpayment by County,
Maintenance Services pursuant to Exhibit F (Maintenance & Support).

In the event of a claim to the Source Code under this Paragraph 12.2, then
County shall provide Contractor with a written notice outlining the facts upon
which County bases its claim that a Release Condition has occurred. If
Contractor does not notify County within seven (7) days of County’s notice, that
Contractor disputes the basis for County’s claim that a Release Condition occurs,
then County is entitled utilize any or all of the Source Code in the manner set
forth in Paragraphs 11.2.5 and 11.2.6_and Paragraph 12.4 (Use and Possession
of Source Code). Contractor may contest County’s right to use the Source Code
pursuant to the Dispute Resolution Procedures, other than judicial proceedings
as provided in Paragraph 2 of Exhibit A (Additional Terms and Conditions), which
process, if invoked, shall stay County’s right to utilize the Source Code unless
and until there has been a resolution of such dispute in accordance with the
Dispute Resolution Procedures and the remainder of this paragraph. If the
Dispute Resolution Procedures result in disagreement as to whether a basis
exists for any claim by County to the Source Code, and the County Project
Director continues to believe that such a basis does exist, then the County
Project Director may, in the County Project Director’s sole discretion, give notice
of such belief to Contractor, in which event County may, at any time on or after a
date that is seven (7) days after the giving of such notice, utilize any or all of the
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Source Code in the manner set forth in Paragraphs 11.2.5_and 11.2.6 and
Paragraph 12.4 (Possession and Use of Source Code).

12.3 County’s Right to Verify Source Code. Regardless of whether one of the
Release Conditions occurs, County shall have the right to verify the relevance,
completeness, currency, accuracy, and functionality of the Source Code by,
among other things, compiling the Source Code and performing test runs for
comparison with the System Software.

12.4 Use and Possession of Source Code. Subject to the provisions of Paragraphs
11.2.4,11.2.5_and 11.2.6, Source Code obtained by County under the provisions
of this Agreement shall remain subject to every License restriction, proprietary
rights protection, and other County obligation specified in this Agreement.

County may use Source Code for the sole purpose as it is Licensed hereunder.
When Source Code is not in use, County agrees to keep such Source Code in a
locked, secure place. When Source Code resides in a central processing unit,
County shall limit access solely to its authorized employees and consultants who
have a need to know in order to support the System.

13  THIRD PARTY SOFTWARE.

13.1 Contractor hereby represents and warrants that none of the System Software, is
owned by third parties (“Third Party Software”). Contractor represents and
warrants that it has not modified and shall not modify, nor does Contractor have
any need to modify, Third Party Software in order for the System Software to fully
perform in accordance with all requirements of this Agreement. Contractor
represents and warrants that all Third Party Software is provided to County in the
same unmodified form as received by Contractor from the applicable third party.
Contractor represents and warrants that Third Party Software shall, together with
the remainder of the System Software, fully satisfy all requirements of this
Agreement without the need for any modification of Third Party Software by
Contractor or otherwise.

13.2 County acknowledges that it may have to execute certain third party license
agreements in respect of such Third Party Software. These third party license
agreements shall be at no additional cost to County. To the extent that any such
third party license agreement conflicts with this Agreement or in any way restricts
County’s full use and enjoyment of the System Software as contemplated herein,
Contractor shall take all necessary action and pay all sums required for County
fully to enjoy all the rights and benefits in respect of the System Software granted
under this Agreement. Contractor shall promptly and at no cost to County, either:
(a) obtain a license from the appropriate third party which shall enable Contractor
to modify such Third Party Software, and Contractor shall provide all necessary
modifications, or (b) to the extent that Contractor is unable to obtain such a
license, provide an Update or alternative solution, which is functionally
equivalent, in the sole determination of Contractor Project Manager and County
Project Manager, in lieu of modifying such Third Party Software.
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14. MINIMUM SYSTEM REQUIREMENTS

Exhibit B (Statement of Work), Deliverable 3.2.1 requires delivery of a Technology
Assessment Report, which shall include minimum requirements for hardware (*System
Hardware”) and operating system software (‘Operating System Software”) that shall be
Compatible (as defined below) with the System Software, including any Custom
Programming Modifications and Updates thereto, and are required for County to enjoy
and exercise fully its rights in respect of the System Software. The Technology
Assessment Report shall include version Compatibility and provide Specifications for
installation of the System Hardware and Operating System Software in order to achieve
Compatibility with the System Software, along with recommended System Hardware
make and model numbers, which shall be consistent with all Technical Specifications
indicated in Attachment 5 to Exhibit B. Contractor may request to inspect County’s
installation of the System Hardware or Operating System Software, provided that any
such inspection, or lack thereof, shall not relieve Contractor of its obligations with
respect to Exhibit F (Maintenance & Support) and Professional Services. As used in
this Agreement, “Compatible” or “Compatibility” means that the applicable System
Hardware and Operating System Software as set forth in the Technology Assessment
Report are capable of supporting, operating, and otherwise performing all anticipated
functions of such System Hardware or Operating System Software, as the case may be,
when used in conjunction with the System Software, including any Customizations,
Interfaces, Updates, and Custom Programming Modifications thereto.

15. SYSTEM SOFTWARE WARRANTY. Contractor represents, warrants, and covenants
to County that for the System Warranty Period the System Software taken as a whole
including all Customizations, Interfaces, and Custom Programming Modifications shall
perform fully in accordance with the Specifications or any amendments thereto. As
used in this Agreement, the “System Warranty Period” means the period commencing
on the System Final Acceptance Date and continuing for one hundred and eighty (180)
days thereafter.

16. POST IMPLEMENTATION SUPPORT, MAINTENANCE AND PROFESSIONAL
SERVICES.

16.1 Maintenance Services. County is not required, but desires, to acquire
maintenance and support services from Contractor. Accordingly, in exchange for
County’s payment of the Post Implementation Support Fee and the Maintenance
Fees in accordance with this Agreement, Contractor shall provide support and
maintenance services (collectively, “Maintenance Services”) to County for the
System Software in accordance with this Agreement and Exhibit F (Maintenance
& Support). Post Implementation Support and Maintenance Services shall
include (a) correction of any and all Deficiencies, (b) provision of Updates, and
(c) to the extent that either or both of the System Hardware or Operating System
Software are not Compatible with the System Software, provide Updates to the
System Software to achieve Compatibility or, to the extent that Updates will not
achieve Compatibility, reimburse County for the price County paid to acquire

such System Hardware or Operating System Software so that County may
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procure hardware or operating system software which is Compatible with the
System Software, in each case, as more fully described in Exhibit F
(Maintenance & Support). Contractor shall provide Maintenance Services
applicable to the System Software upon Contractor's achievement of System Go-
Live. Without limiting any rights or remedies of County under this Agreement or
at law or in equity, and except as may be required pursuant to Paragraph 9.2
(Transition Services) of Exhibit A, Contractor’s obligation to provide Maintenance
Services ceases concurrently with a release of Source Code to County pursuant
to Paragraph 12.2 (Release Conditions).

16.2 Professional Services.

16.2.1 Subject to Paragraph 6 (Change Notices and Amendments), upon the

written request of County Project Director made at any time and from time
to time during the Term, Contractor shall provide to County “Professional
Services,” such as customizations or modifications to the System
Software that are requested by County Project Director in order to create
new functionality, and customizations or modifications not required of
Contractor in order to deliver the System Software or included as part of
Maintenance Services, in each case, other than Customizations (such
custom programming is collectively referred to as “Custom Programming
Modifications”). Professional Services may also include (a) the
functionality described in Attachment 6 to Exhibit B (Functional
Requirements), sections GEN 12.00 (integration with WordPerfect Office
Suite), GEN 25.00 (ability to take on data from in-house legacy information
management systems) and/or RPT 55.00 (ability to use Crystal Reports,
MS Office and/or WordPerfect Office Suite), collectively referred to as
“Optional Customization” (b) Interfaces not required of Contractor in order
to deliver the System Software or included as part of Maintenance
Services, (c) additional Contractor staff support beyond the amount
provided under the Statement of Work during implementation or
installation, or in Exhibit F (Maintenance & Support) and (d) additional or
refresher training beyond what is provided in the Statement of Work or
Exhibit F (Maintenance & Support). Professional Services shall utilize
available Pool Dollars, and in no event shalil County be obligated to pay in
excess of the then available Pool Dollars for Professional Services, nor
shall Contractor be required to perform any Professional Services for
which there are no Pool Dollars available to pay Contractor for such
Professional Services.

16.2.2 Professional Services, including Custom Programming Modifications and

County of Los Angeles
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Interfaces, shall be treated by the parties as a change requiring the
execution of a Change Order pursuant to Paragraph 6 (Change Notices
and Amendments). As a general matter, the parties agree that
Professional Services, including Custom Programming Modifications, will
be provided on a fixed price basis, except for those limited circumstances
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under Paragraph 6.4 (Time and Materials Changes) in which Professional
Services may be provided on a time and materials basis.

16.2.3 Upon County’s request for Professional Services, Contractor shall provide
County, within seven (7) days of receipt of such request, a proposed
Change Order containing all the information requested under Paragraph 6
(Change Order). Approval of the Change Order and of the Work to be
performed thereunder shall be in-accordance with Paragraph 6 (Change
Notices and Amendments).

16.2.4 Upon completion, delivery, and acceptance by County of any Custom
Programming Modifications, such Custom Programming Modifications and
Interfaces shall become part of and be included in System Software.

16.3 Post Implementation Support

Commencing at System Go-Live, Contractor will provide Post Implementation
Support. These services shall include all Maintenance Services as described in
Paragraph 16.1. Post Implementation Support shall continue until the later of six
(6) months or the System Final Acceptance Date. The first month of Post
Implementation Support shall be provided by Contractor’s personnel on site at
Sheriff's Department locations. The balance of Post Implementation Support
shall be provided by telephone unless otherwise required to comply with the
Contractor’s obligations to provide Maintenance Services or as otherwise
required pursuant to Exhibit F (Maintenance & Support). During the first year
after System Go-Live, Contractor shall provide at least one system version
upgrade to the County at no additional cost.

17. DEFICIENCIES.

17.1 Deficiencies. As used herein, the term “Deficiency” shall mean and include, as
applicable to any Work provided by or on behalf of Contractor to County: any
malfunction, error, or defect in the design, development, or implementation of
Work; any error or omission, or deviation from the Specifications or mutually
agreed upon industry standards, or any other malfunction or error, including the
provision of negligent workmanship, which results in the System Software, in
whole or in part, not performing in accordance with the provisions of this
Agreement, including the Statement of Work, as determined by County Project
Director, in County Project Director’s sole discretion.

17.2 Corrective Measures. County Project Director shall notify Contractor Project
Director of any Deficiency in writing, or if not practicable, orally (and provided
such oral notification is reduced to writing within ten (10) days) to either
Contractor Project Director or Contractor Project Manager. Upon the earlier of
(a) notice (orally or in writing) from County, or (b) Contractor’s discovery of such
Deficiency, Contractor shall promptly commence corrective measures to remedy
any Deficiency, and shall remedy such Deficiency, in accordance with the
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timelines set forth in Exhibit F (Maintenance & Support). Contractor
acknowledges that, as part of Maintenance Services provided to County,
Contractor may be required to repair, replace, or reinstall all or any part of the
System Software, or other material, or create an Update, including to maintain
System Hardware and Operating System Software Compatibility, in order to
remedy a Deficiency.

17.3 Approval. No Deficiency shall be deemed remedied until all necessary remedial
action has been completed and approved in writing by County Project Director in
accordance with the procedures set forth in Paragraph 5 (Work; Approval and
Acceptance).

18. PRODUCTION USE OF THE SYSTEM. Following System Go-Live and prior to System
Final Acceptance by County, County shall have the right to use, in production mode,
any completed portion of the System Software, without any additional cost to County
where County determines that it is necessary for County operations. Such production
use shall not restrict Contractor’s performance under this Agreement and shall not be
deemed to be Contractor’s achievement of System Initial Acceptance or System Final
Acceptance.

19. CONTRACTOR’S OFFICES. Contractor's business offices are located at 1901 Wright
Boulevard, Schaumburg, lllinois, 60193. Contractor shall notify County of any change in
its business address at least ten (10) calendar days prior to the effective date thereof.

20. NOTICES

All notices or demands required or permitted to be given or made under this Agreement,
unless otherwise specified, shall be in writing and shall be addressed to the parties at
the following addresses and delivered: (a) by hand with signed receipt; (b) by first-class
registered or certified mail, postage prepaid; (c) by facsimile or electronic mail
transmission followed within twenty-four (24) hours by a confirmation copy mailed by
first-class registered or certified mail, postage prepaid; or (d) by overnight commercial
carrier, with signed receipt. Notice is deemed given at the time of signed receipt in the
case of hand delivery, three (3) days after deposit in the United States mail as set forth
above, on the date of facsimile or electronic mail transmission if followed by timely
confirmation mailing, or on the date of signature receipt by the receiving part of any

~ overnight commercial carrier delivery. Addresses may be changed by either party
giving ten (10) days prior notice in accordance with the procedures set forth above, to
the other party.

To County: (1) Los Angeles County Sheriff's Department
Jan Manolis
4700 Ramona Boulevard
Monterey Park, CA 91754
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with a copy to:

(2) LLos Angeles County Sheriff's Department
Legal Advisory Unit
4700 Ramona Boulevard, Suite 225
Monterey Park, CA 91754-2169
Attention: Gary Gross
Facsimile: (323) 267-6687

To Contractor: Porter Lee Corporation
1901 Wright Boulevard
Schaumburg, lllinois 60193
Attention: Tim Smith

With a copy to:

(2)  Porter Lee Corporation
1901 Wright Boulevard
Schaumburg, lllinois 60193
Attention: Sarah Mikolajczyk

The County Project Director shall have the authority to issue all notices or demands,
which are required or permitted by County under this Agreement.

21.  ARM’S LENGTH NEGOTIATIONS This Agreement is the product of an arm’s length
negotiation between Contractor and County. Each party has had at all times the
opportunity to receive advice from independent counsel of its own choosing.
Accordingly, this Agreement is to be interpreted fairly as between the parties, and not
strictly construed as against either party as drafter or creator.

22. SURVIVAL The following Paragraphs of this Agreement shall survive its expiration or
termination for any reason: 1,2, 8, 10, 11,12, 13, 15, 18, 20, 21, 22 and all the terms
and conditions set forth in Exhibit A (Additional Terms and Conditions).

[Following Page For Execution]
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AGREEMENT
BETWEEN COUNTY OF LOS ANGELES
AND
PORTER LEE CORPORATION

IN WITNESS WHEREOF, the Los Angeles County Board of Supervisors has caused
this Agreement to be subscribed by its Chair and the seal of such Board to be hereto affixed
and attested by the Executive Officer thereof, and Contractor has caused this Agreement to be
subscribed in its behalf by its authorized officer, effective as of the date approved by such
Board.

COUNTY OF LOS ANGELES

By
Chair, Board of Supervisors

ATTEST:

SACHI A. HAMAI
Executive Officer
Los Angeles County
Board of Supervisors

By
Deputy

Porter Lee Corporation

Sgned: 77 X e

Printed: Tim Smith
Title: President

APPROVED AS TO FORM:
RAYMOND G. FORTNER, JR.
County Counsel

By %&/@74’/

Gross
rincipal Deputy County Counsel

County of Los Angeles 33 _ Property, Evidence and
Sheriff's Department Lab Information Management System



EXHIBIT A

ADDITIONAL TERMS AND CONDITIONS

County of Los Angeles EXHIBIT A
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EXHIBIT A

ADDITIONAL TERMS AND CONDITIONS

The following additional terms and conditions are applicable to, and form a part
of, the Agreement. Capitalized terms not otherwise defined in this Exhibit A (Additional Terms
and Conditions) as used in this Exhibit A (Additional Terms and Conditions), this “Exhibit” have
the meanings given to such terms in the base document of the Agreement.

1.0 SUBCONTRACTING

1.1 General

County has relied, in entering into the Agreement, on the reputation of and on
obtaining the personal performance of Contractor itself. Consequently, no
performance of the Agreement, or any portion thereof, shall be subcontracted by
Contractor except in accordance with the procedures set forth in this

Paragraph 1.0 (Subcontracting). Any attempt by Contractor to subcontract any
performance, obligation, or responsibility under the Agreement, except in
accordance with the procedures set forth in this Paragraph 1.0 (Subcontracting),
shall be null and void and shall constitute a material breach of the Agreement,
upon which County may immediately terminate the Agreement.

1.2 Procedure for Subcontracting

if Contractor desires to subcontract any portion of its performance, obligations, or
responsibilities under the Agreement to any subcontractor, Contractor shall
adhere to the following procedures.

1.2.1  Contractor shall notify the County Project Director of its desire to
subcontract a portion of the Work, which notice shall include the reason
for the proposed subcontract, and a description of the Work to be
performed under the proposed subcontract.

1.2.2  The identity of such subcontractor and why such subcontractor was
selected.

1.2.3 A certificate of insurance from the proposed subcontractor which
establishes that the subcontractor maintains all the programs of
insurance required by the Agreement.

1.2.4 If the proposed Work is to be performed by a subcontractor, then in
addition to the foregoing, Contractor shall provide:
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1.2.5

i. A draft copy of the proposed subcontract. The material provisions
of any approved subcontract between Contractor and a third party
may be changed or amended, as applicable, only with the prior
written approval of the County Project Director, which approval
shall not be unreasonably withheld; and

i.  Any other information and/or certifications reasonably requested by
County.

The County Project Director will review Contractor’s request to
subcontract and determine, in his discretion, whether or not to consent to
such request on an individual basis. Without limiting in any way
County’s prior approval rights, Contractor shall deliver to the County
Project Director a fully executed copy of each subcontract entered into
by Contractor pursuant to this Subparagraph 1.2.4, on or immediately
after the effective date of the subcontract but in no event later than the
date any Work is performed under the subcontract.

Contractor shall obtain an executed subcontractor Employee
Acknowledgment and Confidentiality (see Exhibit E2, Contractor
Employee Acknowledgement and Confidentiality Agreement) for each of
subcontractor's employees performing Work under the subcontract.
Such Contracts shall be delivered to the County Project Director on or
immediately after the effective date of the particular subcontract but in no
event later than the date any such employee commences performing
Work under the subcontract.

1.3 Contractor Responsibilities.

1.3.1

1.3.2

1.3.3

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

Notwithstanding any County consent to any subcontracting, Contractor
shall remain responsible for any and all performance required of it under
the Agreement, including the obligation to properly supervise,
coordinate, and perform, all Work required hereunder, and no
subcontract shall bind or purport to bind County. Further, County
approval of any subcontract shall not be construed to limit in any way
Contractor’s performance, obligations, or responsibilities, to County.

In the event that County consents to any subcontracting, such consent
shall be subject to County’s right to reject any and all subcontractor
personnel providing services under such subcontract.

In the event that County consents to any subcontracting, Contractor shall
cause the subcontractor, on behalf of itself, its successors and
administrators, to assume and be bound by and shall be deemed to

have assumed and agreed to be bound by each and all of the provisions
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of the Agreement and any amendment hereto as it relates to or affects
the Work performed by subcontractor hereunder.

1.3.4  Contractor shall be solely liable and responsible for any and all
payments and other compensation to all subcontractors and their
officers, employees, and agents. County shall have no liability or
responsibility whatsoever for any payment or other compensation for any
subcontractors or their officers, employees, and agents.

2.0 DISPUTE RESOLUTION PROCEDURE

2.1 General

Contractor and County agree to act immediately to resolve mutually any disputes

that may arise with respect to the Agreement. All such disputes shall be subject

to the provisions of this Paragraph 2.0 (Dispute Resolution Procedure) (such
provisions are collectively referred to as the “Dispute Resolution Procedures”).

Time is of the essence in the resolution of disputes.

2.2  Continued Work

Contractor and County agree that, the existence and details of a dispute

notwithstanding, both parties shall continue without delay their performance

hereunder, except for any performance, other than payment by County for

approved Work, which the parties mutually determine should be delayed as a

result of such dispute.

221 |f Contractor fails to continue without delay its performance hereunder
that County, in its discretion, determines should not be delayed as a
result of such dispute, then any additional costs which may be incurred
by Contractor or County as a result of Contractor’s failure to continue to
so perform shall be borne by Contractor, and Contractor shall make no
claim whatsoever against County for such costs. Contractor shall
promptly reimburse County for such County costs, as determined by the
County, or County may deduct or offset all such additional costs from
any amounts due to Contractor from County.

2.2.2 If County fails to continue without delay to perform its responsibilities
under the Agreement which County, in its discretion, determines should
not be delayed as a result of such dispute, then any additional costs
incurred by Contractor or County as a result of County’s failure to
continue to so perform shail be borne by County, and County shall make
no claim whatsoever against Contractor for such costs. County shall
promptly reimburse Contractor for all such additional Contractor costs
subject to the approval of such costs by County.
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2.3 Dispute Resolution Procedures

In the event of any dispute between the parties with respect to the Agreement,
Contractor and County shall submit the matter as follows:

2.3.1  Contractor and County shall first submit the matter to their respective
Project Managers for the purpose of endeavoring to resolve such
dispute.

2.3.2 If the Project Managers are unable to resolve the dispute within a
reasonable time, not to exceed five (5) Business Days from the date of
submission of the dispute, then the matter immediately shall be
submitted to the parties’ respective Project Directors for further
consideration and discussion to attempt to resolve the dispute. -

2.3.3 If the Project Directors are unable to resolve the dispute within a
reasonable time not to exceed five (5) Business Days from the date of
submission of the dispute, then the matter shall be immediately
submitted to Contractor’s president or chief operating officer and the
Sheriff of the County of Los Angeles. These persons shall have five (5)
Business Days to attempt to resolve the dispute.

2.3.4 In the event that at these levels, there is not a resolution of the dispute
acceptable to both parties, then each party may assert its other rights
and remedies provided under the Agreement and its rights and remedies
as provided by law.

2.4 Documentation of Dispute Resolution Procedures

All disputes utilizing the Dispute Resolution Procedure shall be documented in
writing by each party and shall state the specifics of each alleged dispute and all
actions taken. The parties shall act in good faith to resolve all disputes. At all
three (3) levels described in Subparagraph 2.3 (Dispute Resolution Procedure),
the efforts to resolve a dispute shall be undertaken by conference between the
parties’ respective representatives, either orally, by face-to-face meeting or by
telephone, or in writing by exchange of correspondence.

25 Not Applicable to County’s Right to Terminate

Notwithstanding any other provision of the Agreement, County’s right to
terminate the Agreement pursuant to Paragraph 4.0 (Termination for Insolvency),
- Paragraph 5.0 (Termination for Default), Paragraph 6.0 (Termination for
Convenience), or Paragraph 7.0 (Termination for Improper Consideration), in
each case, of this Exhibit, or any other termination provision hereunder, shall not
be subject to the Dispute Resolution Procedure. The preceding sentence is
intended only as a clarification of County’s rights, and shall not be deemed to
impair any claims that Contractor may have against County or Contractor’s rights
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to assert such claims after any such termination or such injunctive relief has been
obtained.

3.0 CONFIDENTIALITY

3.1 General

Contractor shall maintain the confidentiality of all records and information, events

or circumstances which occur during the course of Contractor’s performance

under the Agreement, in accordance with all applicable Federal, State, and local
laws, regulations, ordinances, guidelines, and directives relating to confidentiality.

Contractor shall inform all of its directors, officers, shareholders, employees, and

agents providing services hereunder of the confidentiality provisions of the

Agreement. Contractor shall provide to County an executed Contractor

Employee Acknowledgment and Confidentiality Agreement (Exhibit E2 to the

Agreement) for each of its employees performing Work under the Agreement.

Notwithstanding anything herein to the contrary, Contractor acknowledges and

agrees that it is responsible for any breach of the obligations of confidentiality set

forth herein by any person or entity to whom Contractor discloses such
confidential information.
3.2 Disclosure of Information.

3.2.1  With respect to any confidential information obtained by Contractor
pursuant to the Agreement, Contractor shall: (a) not use any such
records or information for any purpose whatsoever other than carrying
out the express terms of the Agreement; (b) promptly transmit to County
all requests for disclosure of any such records or information; (c) not
disclose, except as otherwise specifically permitted by the Agreement,
any such records or information to any person or organization other than
County without County’s prior written authorization that the records are,
or information is, releasable; and (d) at the expiration or termination of
the Agreement, return all such records and information to County or
maintain such records and information according to the written
procedures sent to Contractor by County for this purpose.

3.2.2  Without limiting the generality of Subparagraph 3.2.1 of this Exhibit, in
the event Contractor receives any court or administrative agency order,
service of process, or request by any person or entity (other than
Contractor’s professionals) for disclosure of any such details, Contractor
shall immediately notify the County Project Director. Thereafter,
Contractor shall comply with such order, process, or request only to the
extent required by applicable law. Notwithstanding the preceding
sentence, to the extent permitted by law, Contractor shall delay such
compliance and cooperate with County to obtain relief from such
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obligations to disclose until County shall have been given a reasonable
opportunity to obtain such relief.

3.3 Contractor Information

Any and all confidential or proprietary information which is developed or was
originally acquired by Contractor outside the scope of this Agreement, which
Contractor desires to use hereunder, and which Contractor considers to be
proprietary or confidential, must be specifically identified by Contractor to the
County Project Director as proprietary or confidential, and shall be plainly and
prominently marked by Contractor as “proprietary” or “confidential.” County shall
undertake reasonably to maintain the confidentiality of materials marked by
Contractor as “proprietary” or “confidential.” Notwithstanding any other provision
of this Agreement, County shall not be obligated in any way under this
Agreement for:

3.3.1  Any of Contractor's proprietary and/or confidential materials not plainly
and prominently marked with restrictive legends;

3.3.2  Any disclosure of any materials which County is required to make under
the California Public Records Act or otherwise by law; and

3.3.3 Any materials indicating the volume, frequency and type of goods and
services provided by Contractor, including, but not limited to use under
Paragraph 25.0 (Resolicitation of Bids, Proposals, or Information).

3.4 Use of County Name

In recognizing Contractor's need to identify its services and related clients to
sustain itself, County shall not inhibit Contractor from publishing its role under the
Agreement within the following conditions:

3.4.1 Contractor shall develop all publicity material in a professional manner.

3.4.2 During the Term, Contractor shall not publish or disseminate any
commercial advertisements, press releases, feature articles, or other
materials using the name of County without the prior written consent of
the County Project Director, which shall not be unreasonably withheld or
delayed.

3.4.3  Contractor may, without the prior written consent of County, indicate in
its proposals and sales materials that it has been awarded the
Agreement with County, provided that the requirements of this
Subparagraph 3.4 (Use of County Name) (other than the requirements
set forth in Subparagraph 3.4.2) shall apply.
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3.4.4 Notwithstanding anything herein to the contrary, County reserves the
right to object to any use of County’s name and Contractor shall cure
promptly and prospectively any use of County’s name that has been
objected to by County.

3.5 Injunctive Relief

Contractor acknowledges that a breach by Contractor of this Paragraph 3.0
(Confidentiality) may result in irreparable injury to County that may not be
adequately compensated by monetary damages and that, in addition to County’s
other rights under the Agreement and at law and in equity, County shall have the
right to injunctive relief to enforce the provisions of this Paragraph 3.0
(Confidentiality).

4.0 TERMINATION FOR INSOLVENCY

4.1  County may terminate the Agreement immediately at any time following the
occurrence of any of the foliowing:

4.1.1  Contractor has ceased to pay or has admitted in writing its inability to
pay its debts for at least sixty (60) days in the ordinary course of
business or cannot pay its debts as they become due, whether or not a
petition has been filed under the United States Bankruptcy Code and
whether or not Contractor is insolvent within the meaning of the United
States Bankruptcy Code, provided that Contractor shall not be deemed
insolvent if it has ceased in the normal course of business to pay debts
that Contractor disputes in good faith;

4.1.2  The filing of a voluntary or involuntary petition (which involuntary petition
is not dismissed within sixty (60) days) regarding Contractor under the
United States Bankruptcy Code;

4.1.3 The appointment of a receiver or trustee for Contractor; or

4.1.4 The execution by Contractor of a general assignment for the benefit of
creditors other than in the course of arranging financial lines of credit.

4.2 The rights and remedies of County provided in this Paragraph 4.0 (Termination for
Insolvency) shall not be exclusive and are in addition to any other rights and
remedies provided at law or in equity, or under the Agreement.

4.3 Contractor agrees that if Contractor as a debtor-in-possession, or if a trustee in
bankruptcy, rejects the Agreement, County may elect to retain its rights under the
Agreement, as provided under Section 365(n) of the United States Bankruptcy
Code (11 U.S.C. Section 365(n)). Upon written request by County to Contractor or
the trustee in bankruptcy, as applicable, Contractor or such trustee shall allow
County to exercise all of its rights and benefits under the Agreement. The
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foregoing shall survive the termination or expiration of the Agreement for any
reason whatsoever.

5.0 TERMINATION FOR DEFAULT

5.1

5.2

5.3

Event of Default

County may, upon notice to Contractor, terminate the whole or any part of the
Agreement if Contractor fails to perform or provide any Work within the times
specified in the Agreement, or Contractor breaches or fails to perform or comply
with any of the other provisions of the Agreement, including the applicable notice
and cure periods, if any (if no cure period is specified in the Agreement,
Contractor shall have ten (10) days following notice from the County Project
Director specifying such breach or failure to cure prior to termination under this
Paragraph 5.0 (Termination for Default), or such longer period as the County
Project Director may authorize, in writing, but in no event shall the period, as
extended by the County Project Director, exceed thirty (30) days), provided that
nothing in this Subparagraph 5.1 shall in any way limit or modify any rights of
County or obligations of Contractor relating to timely performance by Contractor
as otherwise set forth in the Agreement.

Deemed Termination for Convenience

If, after County has given notice of termination under the provisions of this
Paragraph 5.0 (Termination for Default), it is determined by County or otherwise
that Contractor was not in default under the provisions of this Paragraph 5.0
(Termination for Default), or that the default was excusable or curable under the
provisions of this Paragraph 5.0 (Termination for Default), the rights and
obligations of the parties shall be the same as if the notice of termination had
been issued pursuant to Paragraph 6.0 (Termination for Convenience) of this
Exhibit except that no additional notice shall be required to effect such
termination.

Completion of Work

Without limiting any of County’s rights and remedies pursuant to the Agreement,
upon the occurrence of any event giving rise to County’s rights to terminate the
Agreement, in whole or in part, pursuant to this Paragraph 5.0 (Termination for
Default), County may, in lieu of such termination, (a) perform, or cause the
performance of, any required correction, remedy and deficiency, replace any
noncomplying Work, or take any other such action as may be reasonably
required to promptly remedy such default, and (b) debit Contractor therefore at
County’s direct actual cost of outside labor and materials and County’s burdened
(including salary, employee benefits and reimbursement policies) rates for labor.
Such debit shall be made against any amounts owed by County to Contractor
under the Agreement. In the event County elects to proceed under this
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6.0

7.0

Subparagraph 5.3 (Completion of Work), any Work created, modified, or repaired
by or at the direction of County shall be deemed Work under the Agreement.

TERMINATION FOR CONVENIENCE

6.1

6.2

Termination for Convenience.

The Agreement may be terminated, in whole or in part from time to time, by
County in its sole discretion for any reason. Termination of Work hereunder shall
be effected by delivery to Contractor of a notice of termination specifying the
extent to which performance of Work is terminated and the date upon which such
termination becomes effective. The date upon which such termination becomes
effective shall be no less than thirty (30) days after notice.

No Prejudice; Sole Remedy

Nothing in this Paragraph 6.0 (Termination for Convenience) is deemed to
prejudice any right of Contractor to make a claim against the County in
accordance with this Agreement and applicable law and County procedures for
payment for Work through the effective date of termination. Contractor, however,
acknowledges that the rights and remedies set forth in this Subparagraph 6.2
shall be the only remedy available to Contractor in the event of a termination or
suspension pursuant to this Paragraph 6.0 (Termination for Convenience) by
County.

TERMINATION FOR IMPROPER CONSIDERATION

7.1

7.2

7.3

County may, upon notice to Contractor, immediately terminate the right of
Contractor to proceed under the Agreement if it is found that consideration, in
any form, was offered or given by Contractor, either directly or through an
intermediary, to any County officer, employee or agent with the intent of securing
the Agreement or securing favorable treatment with respect to the award,
amendment or extension of the Agreement or the making of any determinations
with respect to Contractor’s performance pursuant to the Agreement. In the
event of such termination, County shall be entitled to pursue the same remedies
against Contractor as it could pursue in the event of default by Contractor.

Contractor shall immediately report any attempt by a County officer or employee
to solicit such improper consideration. The report shall be made either to the
County manager charged with the supervision of the employee or to County
Auditor-Controller's employee fraud hotline at (800) 544-6861.

Among other items, such improper consideration may take the form of cash,
discounts, service, the provision of travel or entertainment, or tangible gifts.
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8.0 TERMINATION FOR GRATUITIES

County may, by notice to Contractor, terminate the right of Contractor to proceed under
the Agreement upon one (1) calendar day’s notice, if it is found that gratuities in the
form of entertainment, gifts, or otherwise were offered or given by Contractor, or any
agent or representative of Contractor, to any officer, employee, or agent of County with
a view toward securing a contract or securing favorable treatment with respect to the
awarding or amending, or the making of any determinations with respect to the
performing, of such contract. In the event of such termination, County shall be entitled
to pursue the same remedies against Contractor as it could pursue in the event of
default by Contractor.

9.0 EFFECT OF TERMINATION

9.1 Remedies

In the event that County terminates the Agreement in whole or in part as
provided in Paragraph 4.0 (Termination for Insolvency), Paragraph 5.0
(Termination for Default), Paragraph 6.0 (Termination for Convenience),
Paragraph 7.0 (Termination for Improper Consideration), or Paragraph 8.0
(Termination for Gratuities), in each case, of this Exhibit, then:

9.11

91.2

9.1.3

914

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

Contractor shall (a) stop performing Work under the Agreement on the
date and to the extent specified in such notice, (b) promptly transfer and
deliver to County copies of all completed Work and Work that is in
process, in a media reasonably requested by County, (c) promptly
transfer and deliver all items previously paid for by County, and

(d) complete performance of such part of the Work as shall not have
been terminated by such notice;

Unless County has terminated the Agreement pursuant to Paragraph 6.0
(Termination for Convenience) of this Exhibit, County shall have the right
to procure, upon such terms and in such a manner as County may
determine appropriate, goods, services, and other Work, similar and
competitive to those so terminated, and Contractor shall be liable to
County for, and shall promptly pay to County by cash payment, any and
all excess costs reasonably incurred by County, as determined by
County, to procure and furnish such similar goods, services, and other
Work;

Contractor shall promptly return to County any and all of County’s
confidential information that relates to that portion of the Agreement or
Work terminated by County;

Contractor shall tender promptly payment to County, and shall continue
to tender payment for the duration, of any Downtime Credits levied
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pursuant to Exhibit F (Maintenance & Support), of the Agreement, to the
extent applicable; and

9.1.5 Contractor and County shail continue the performance of the Agreement
to the extent not otherwise terminated.

9.2 Transition Services

Contractor agrees that in the event of any termination of the Agreement, as a
result of the breach hereof by either party, or for any other reason, including
expiration, Contractor shall fully cooperate with County in the transition by
County to a new Contractor, toward the end that there be no interruption of the
Department's day to day operations due to the unavailability of the Work during
such transition. Contractor agrees that if County terminates the Agreement
pursuant to Paragraph 6.0 (Termination for Convenience) of this Exhibit or
Subparagraph 5.2 (Deemed Termination for Convenience) of this Exhibit,
Contractor shall perform transition services, and shall invoice County for such
transition services determined in accordance with the rates specified in Exhibit C
(Price and Schedule of Payments) of the Agreement, in accordance with a
transition plan to be agreed upon, in advance, by the County Project Director and
the Contractor Project Director. Contractor further agrees that in the event that
County terminates the Agreement for any other breach by Contractor, Contractor
shall perform transition services at its own expense. In connection with the
provision of any transition services pursuant to this Subparagraph 9.2 (Transition
Services), Contractor shall provide to the County Project Director, on request by
the County Project Director, documentation that reasonably details the source
and amount of the expenses Contractor purports to have incurred in the provision
of such transition services.

9.3 Remedies Not Exclusive

The rights and remedies of County set forth in this Paragraph 9.0 (Effect of
Termination) are not exclusive of any other rights and remedies available to
County at law or in equity, or under the Agreement.

10.0 WARRANTY AGAINST CONTINGENT FEES

10.1 Contractor warrants that no person or seiling agency has been employed or
retained to solicit or secure the Agreement upon any agreement or
understanding for a commission, percentage, brokerage, or contingent fee,
excepting bona fide employees or bona fide established commercial or selling
agencies maintained by Contractor for the purpose of securing business.

10.2 For breach of this warranty, County shall have the right to terminate the
Agreement and, in its discretion, deduct from the Agreement price or
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consideration, or otherwise recover, the full amount of such commission,
percentage, brokerage, or contingent fee.

11.0 AUTHORIZATION WARRANTY

Contractor and the person executing the Agreement on behalf of Contractor hereby
represent and warrant that the person executing the Agreement for Contractor is an
authorized agent who has actual authority to bind Contractor to each and every term,
condition, and obligation of the Agreement and that all requirements of Contractor have
been fulfilled to provide such actual authority.

12.0 FURTHER WARRANTIES. Contractor represents, warrants and further covenants and
agrees to the following:

12.1 Contractor represents and warrants that (a) Contractor has the full power and
authority to grant the License and all other rights granted by the Agreement to
County; (b) no consent of any other person or entity is required by Contractor to
grant such rights other than consents that have been obtained and are in effect;
(c) County is entitled to use the System Software without interruption of system
use; (d) the Agreement and the System Software licensed or acquired herein, are
neither subject to any liens, encumbrances, or pledges nor subordinate to any
right or claim of any third party, including Contractor’s creditors; (e) during the
Term, Contractor shall not subordinate the Agreement or any of its rights
hereunder to any third party without the prior written consent of County, and
without providing in such subordination instrument for non-disturbance of
County’s use of the System Software, and any part thereof, in accordance with
the Agreement; and (f) neither the performance of the Agreement by Contractor,
nor the License to, and use by, County and its users of the System Software in
accordance with the Agreement will in any way violate any non-disclosure
Agreement, nor, to the best of Contractor's knowledge, constitute any
infringement or other violation of any copyright, trade secret, trademark, service
mark, patent, invention, proprietary information, moral, or other rights of any third

party.

12.2 Contractor bears the full risk of loss due to total or partial destruction of all or any
part of the System Software acquired from Contractor, as applicable, until the
System Final Acceptance Date.

12.3 Contractor shall, in the performance of all Work strictly comply with the
descriptions and representations (including Deliverable Documentation,
performance capabilities, accuracy, completeness, characteristics, specifications,
configurations, standards, functions, and requirements) as set forth in the SOW.

12.4 All Work shall be performed in a timely and professional manner by qualified
personnel.
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12.5 All Documentation developed under the Agreement shall be uniform in
appearance.

12.6 The System Software shall be fully Compatible with and shall fully integrate,
perform, and function with the System Hardware and the Operating System
Software, in each case, that conforms to the specifications set forth in the
(Minimum System Requirements).

12.7 Updates that are provided pursuant to Contractor’s obligation to provide
Maintenance Services will be Compatible with the System Hardware and the
Operating System Software or Contractor will provide backward functionality to
maintain such Compatibility.

12.8 Contractor shall not cause any unplanned interruption of the operations of, or
accessibility to the System Software or any component of the System Software
(including the Baseline Software or the Applications Software) through any
device, method or means including the use of any “virus,” “lockup,” “time bomb,”
or “key lock,” “worm,” device or program, or disabling code, (collectively referred
to as a “Disabling Device"), which has the potential or capability of compromising
the security of County’s confidential or proprietary information or of causing any
unplanned interruption of the accessibility of the System Software or any
component of the System Software (including the Baseline Software or the
Applications Software) by County or any user or which could alter, destroy, or
inhibit the use of the System Software, any component of the System Software
(including the Baseline Software or the Applications Software), or the data
contained therein. Contractor represents, warrants and agrees that it has not
purposely placed, nor is it aware of, any Disabling Device on any component of
the System Software (including the Baseline Software or the Applications
Software) provided to County under the Agreement, nor shall Contractor
knowingly permit any subsequently delivered component of the System Software
(including the Baseline Software or the Applications Software) to contain any
Disabling Device.

12.9 Contractor shall support all System Software components licensed to County
hereunder for the Term.

" 12.10 Contractor shall assign to County to the fullest extent permitted by law or by
Agreement and shall otherwise ensure that the benefits of any applicable
warranty or indemnity offered by any manufacturer of any Third Party Software or
any other product or service provided hereunder shall fully extend to and be
enjoyed by County.

Except as expressly set forth in this Agreement, Contractor makes no express or
implied warranty of any nature whatsoever, including the implied warranty of
merchantability or fitness for a particular purpose.
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13.0 INDEMNIFICATION AND INSURANCE

13.1

13.2

Indemnification

The Contractor shall indemnify, defend and hold harmless the County, its Special
Districts, elected and appointed officers, employees, and agents from and
against any and all liability, including but not limited to demands, claims, actions,
fees, costs, and expenses (including attorney and expert witness fees), arising
from or connected with the Contractor's acts and/or omissions arising from
and/or relating to this Agreement.

General Insurance Requirements

Without limiting the Contractor's indemnification of the County and during the
term of this Agreement, the Contractor shall provide and maintain, and shall
require all of its Subcontractors to maintain, the following programs of insurance
specified in this Agreement. Such insurance shall be primary to and not
contributing with any other insurance or self-insurance programs maintained by
the County. Such coverage shall be provided and maintained at the Contractor’s
own expense.

13.2.1 Evidence of Insurance: Certificate(s) or other evidence of coverage
satisfactory to the County shall be delivered to:

Karen Anderson, Manager

Los Angeles County Sheriff's Department
Contracts Unit

4700 Ramona Boulevard, Room 214
Monterey Park, CA 91754-2169

prior to commencing services under this Agreement. Such certificates or
other evidence shall: '

= Specifically identify this Agreement;
= Clearly evidence all coverages required in this Agreement;

= Contain the express condition that the County is to be given written
notice by mail at least thirty (30) days in
advance of cancellation for all policies evidenced on the certificate of
insurance;

= Include copies of the additional insured endorsement to the
commercial general liability policy, adding the County of Los Angeles,
its Special Districts, its officials, officers and employees as insureds
for all activities arising from this Agreement; and
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13.2.2

13.2.3

13.24

County of Los Angeles
Sheriff’'s Department

Porter Lee Corporation

= |dentify any deductibles or self-insured retentions for the County’s
approval. The County retains the right to require the Contractor to
reduce or eliminate such deductibles or self-insured retentions as
they apply to the County, or, require the Contractor to provide a bond
guaranteeing payment of all such retained losses and related costs,
including, but not limited to, expenses or fees, or both, related to
investigations, claims administrations, and legal defense. Such bond
shall be executed by a corporate surety licensed to transact business
in the State of California.

Insurer Financial Ratings: Insurance is to be provided by an insurance
company acceptable to the County with an A.M. Best rating of not less
than A:VIl unless otherwise approved by the County.

Failure to Maintain Coverage: Failure by the Contractor to maintain
the required insurance, or to provide evidence of insurance coverage
acceptable to the County, shall constitute a material breach of the
Agreement upon which the County may immediately terminate or
suspend this Agreement . The County, at its sole option, may obtain
damages from the Contractor resulting from said breach. Alternatively,
the County may purchase such required insurance coverage, and
without further notice to the Contractor, the County may deduct from
sums due to the Contractor any premium costs advanced by the County
for such insurance.

Notification of Incidents, Claims or Suits: Contractor shall report to
the County:

= Any accident or incident relating to services performed under this
Agreement which involves injury or property damage which may
result in the filing of a claim or lawsuit against the Contractor and/or
the County. Such report shall be made in writing within 24 hours of
occurrence.

= Any third party claim or lawsuit filed against the Contractor arising
from or related to services performed by the Contractor under this
Agreement.

= Any injury to a Contractor employee that occurs on County property.
This report shall be submitted on a County “Non-employee Injury
Report” to the County’s Project Manager.

= Any loss, disappearance, destruction, misuse, or theft of any kind
whatsoever of County property, monies or securities entrusted to the
Contractor under the terms of this Agreement.
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13.2.5

13.2.6

Compensation for County Costs: In the event that the Contractor fails
to comply with any of the indemnification or insurance requirements of
this Agreement, and such failure to comply results in any costs to the
County, the Contractor shall pay full compensation for ail costs incurred
by the County. :

Insurance Coverage Requirements for Subcontractors: The
Contractor shall ensure any and all Subcontractors performing services
under this Agreement meet the insurance requirements of this
Agreement by either:

= The Contractor providing evidence of insurance covering the
activities of Subcontractors, or

» The Contractor providing evidence submitted by Subcontractors
evidencing that Subcontractors maintain the required insurance
coverage. The County retains the right to obtain copies of evidence
of Subcontractor insurance coverage at any time.

13.3 INSURANCE COVERAGE REQUIREMENTS

13.3.1 , General Liability insurance (written on ISO policy form CG 00 01 or its

13.3.2

13.3.3

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

equivalent) with limits of not less than the following:

General Aggregate: $4 million
Products/Completed Operations Aggregate: $4 million
Personal and Advertising Injury: $2 million
Each Occurrence: $2 million

Automobile Liability written on ISO policy form CA 00 01 or its
equivalent with a limit of liability of not less than $1 million for each
accident. Such insurance shall include coverage for all “owned”, “hired”
and “non-owned” vehicles, or coverage for “any auto”.

Workers’ Compensation and Employers’ Liability insurance providing
workers” compensation benefits, as required by the Labor Code of the
State of California or by any other state, and for which the Contractor is
responsible. If the Contractor's employees will be engaged in maritime
employment, coverage shall provide workers’ compensation benefits as
required by the U.S. Longshore and Harbor Workers' Compensation Act,
Jones Act or any other federal law for which the Contractor is
responsible.
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14.0

15.0

16.0

In all cases, the above insurance also shall include Employers’ Liability
coverage with limits of not less than the following:

Each Accident: $2 million
Disease - policy limit: $2 million
Disease - each employee: $2 million

13.3.4 Professional Liability: Insurance covering liability arising from any
error, omission, negligent, or wrongful act of the Contractor, its officers
or employees with limits of not less than $2 million per occurrence and
$3 million aggregate. The coverage also shall provide an extended two
year reporting period commencing upon termination or cancellation of
this Agreement.

INTELLECTUAL PROPERTY INDEMNIFICATION

Contractor shall indemnify, defend, and hold harmless County Indemnitees pursuant to
Subparagraph 13.1 (Indemnification) of this Exhibit, from and against any and all liability
(alleged or actual), including damages, losses, costs, fees and other expenses
(including defense costs and legal, accounting and other expert, consulting, attorney, or
other professional fees), for or by reason of any actual or alleged infringement of any
patent, copyright, trademark, or other proprietary rights of any third party, or any actual
or alleged trade secret disclosure of misappropriation, arising from or related to the
operation of the Work under the Agreement (collectively referred to as “Infringement
Claims”).

BUDGET REDUCTIONS

In the event that the Board adopts, in any fiscal year, a County budget which provides
for reductions in the salaries and benefits paid to the majority of County employees and
imposes similar reductions with respect to County contracts, the County reserves the
right to reduce its payment obligation correspondingly for that fiscal year and any
subsequent fiscal year during the term of this Agreement (including any extensions),
and the services to be provided by the Contractor under this Agreement shall also be
reduced correspondingly. The County’s notice to the Contractor regarding said
reduction in payment obligation shall be provided within thirty (30) calendar days of the

. Board's approval of such actions. Except as set forth in the preceding sentences, the

Contractor shall continue to provide all of the services set forth in this Agreement.

FORCE MAJEURE

Except with respect to defaults of any subcontractors, Contractor shall not be liable for
any such excess costs, if its failure to perform the Agreement arises out of fires, floods,
epidemics, quarantine restrictions, other natural occurrences, strikes, lockouts (other
than a lockout by Contractor or any of Contractor’s subcontractors), freight embargoes,
or other similar acts to those described above, but in every such case the failure to
perform must be totally beyond the control and without any fault or negligence of
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Contractor. If the failure to perform is caused by the default of a subcontractor, and if
such default arises out of causes beyond the control of both Contractor and
subcontractor, and without any fault or negligence of either of them, Contractor shall not
be liable for any such excess costs for failure to perform, unless the goods or services
to be furnished by the subcontractor were obtainable from other sources in sufficient
time to permit Contractor to meet the required performance schedule. Contractor
agrees to use commercially reasonable best efforts to obtain such goods or services
from other sources, and to mitigate the damages and reduce the delay caused by any of
the above mentioned force majeure events. As used in this Paragraph 16.0 (Force
Majeure), the term “subcontractor” and “subcontractors” mean subcontractors at any
tier.

17.0 CONTRACTOR RESPONSIBILITY AND DEBARMENT

17.1 A responsible Contractor is a Contractor who has demonstrated the attribute of
trustworthiness, as well as quality, fitness, capacity and experience to
satisfactorily perform the Agreement. It is the County’s policy to conduct
business only with responsible Contractors.

17.2 The Contractor is hereby notified that, in accordance with Chapter 2.202 of the
Los Angeles County Code, if the County acquires information concerning the
performance of the Contractor on this or other contracts which indicates that the
Contractor is not responsible, County may, in addition to other remedies provided
in the Agreement, debar the Contractor from bidding or proposing on, or being
awarded, and/or performing work on County contracts for a specified period of
time, which will not exceed five (5) years, but may exceed five (5) years or be
permanent if warranted by the circumstances, and terminate any or all existing
contracts Contractor may have with the County.

17.3 The County may debar a Contractor if the Board finds, in its discretion, that
Contractor has done any of the following: (a) violated a term of a Contract,
including this Agreement, with County or a nonprofit corporation created by
County, (b) committed an act or omission which negatively reflects on the
Contractor’s quality, fitness or capacity to perform a contract with County, any
other public entity, or a nonprofit corporation created by County, or engaged in a
pattern or practice which negatively reflects on same, (c) committed an act or
offense which indicated a lack of business integrity or business honesty, or (d)
made or submitted a false claim against County or any other public entity.

17.4 If there is evidence that the Contractor may be subject to debarment, the Sheriff's
Department will notify Contractor in writing of the evidence which is the basis for
the proposed debarment and will advise Contractor of the scheduled date for a
debarment hearing before the Contractor Hearing Board.

17.5 The Contractor Hearing Board will conduct a hearing where evidence on the
proposed debarment is presented. The Contractor and/or Contractor's
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representative shall be given an opportunity to submit evidence at that hearing.
After the hearing, the Contractor Hearing Board shall prepare a tentative
proposed decision, which shall contain a recommendation regarding whether
Contractor should be debarred, and, if so, the appropriate length of time of the
debarment. Contractor and the Sheriff’'s Department shall be provided an
opportunity to object to the tentative proposed decision prior to its presentation to
the Board.

17.6 Atfter consideration of any objections, or if no objections are submitted, a record
of the hearing, the proposed decision and any other recommendation of the
Contractor Hearing Board shall be presented to the Board. The Board shall have
the right to modify, deny or adopt the proposed decision and recommendation of
the Contractor Hearing Board.

17.7 |t a Contractor has been debarred for a period longer than five (5) years, that
Contractor may, after the debarment has been in effect for at least five (5) years,
submit a written request for review of the debarment determination to reduce the
period of debarment or terminate the debarment. The County may, in its
discretion, reduce the period of debarment or terminate the debarment if it finds
that the Contractor has adequately demonstrated one or more of the following:
(1) elimination of the grounds for which the debarment was imposed; (2) a bona
fide change in ownership or management; (3) material evidence discovered after
debarment was imposed; or (4) any other reason that is in the best interests of
the County.

17.8 The Contractor Hearing Board will consider a request for review of a debarment
determination only where (1) the Contractor has been debarred for a period
longer than five (5) years; (2) the debarment has been in effect for at least five
(5) years; and (3) the request is in writing, states one or more of the grounds for
reduction of the debarment period or termination of the debarment, and includes
supporting documentation. Upon receiving an appropriate request, the
Contractor Hearing Board will provide notice of the hearing on the request. At
the hearing, the Contractor Hearing Board shall conduct a hearing where
evidence on the proposed reduction of debarment period or termination of
debarment is presented. This hearing shall be conducted and the request for
review decided by the Contractor Hearing Board pursuant to the same
procedures as for a debarment hearing.

The Contractor Hearing Board’s proposed decision shall contain a
recommendation on the request to reduce the period of debarment or terminate
the debarment. The Contractor Hearing Board shall present its proposed
decision and recommendation to the Board. The Board shall have the right to
modify, deny, or adopt the proposed decision and recommendation of the
Contractor Hearing Board.

17.9 These terms shall also apply to subcontractors of County Contractors.
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18.0 COMPLIANCE WITH APPLICABLE LAW

Contractor’s activities hereunder shall comply with all applicable Federal, State, and
local laws, rules, regulations, ordinances, guidelines, and directives, and all provisions
required thereby to be included in the Agreement are hereby incorporated herein by
reference. Unless provided otherwise under the Agreement, Contractor shall have up to
fifteen (15) days to correct any noncompliance with County rules, regulations,
ordinances, guidelines, and directives following notice from County including written
copies of such applicable rules, regulations, ordinances, guidelines and directives.

19.0 FAIR LABOR STANDARDS

Contractor shall comply with all applicable provisions of the Federal Fair Labor
Standards Act, and shall indemnify, defend, and hold harmless County, its officers,
employees and agents from any and all liability, including damages, losses, wages,
overtime pay, liquidated damages, penalties, court costs, fees and other expenses
(including attorneys’ fees) arising under any wage and hour law, including the Federal
Fair Labor Standards Act for Work performed by Contractor's employees.

20.0 NONDISCRIMINATION, AFFIRMATIVE ACTION, AND ASSURANCES

Contractor certifies and agrees that all persons employed by it, its affiliates,
subsidiaries, or holding companies are and will be treated equally as required by
applicable laws and regulations without regard to or because of race, color, religion,
ancestry, national origin, sex, age, or physical or mental handicap, in compliance with
all applicable Federal and State anti-discrimination laws and regulations.

20.1 Contractor shall certify to, and comply with, the provisions of Contractor's EEO
certification.

20.2 Contractor shall take affirmative action to ensure that applicants are employed,
and that employees are treated during employment, without regard to race, color,
religion, ancestry, national origin, sex, age, or physical or mental handicap, in
compliance with all applicable Federal and State anti-discrimination laws and
regulations. Such action shall include: employment, upgrading, demotion,
transfer, recruitment or recruitment advertising, layoff or termination, rates of pay
or other forms of compensation, and selection for training, including
apprenticeship.

20.3 Contractor certifies and agrees that it will deal with its bidders, or vendors as
required by applicable laws and regulations without regard to or because of race,
color, religion, ancestry, national origin, sex, age, or physical or mental handicap.

20.4 Contractor certifies and agrees that it, its affiliates, subsidiaries or holding
companies, shall comply with all applicable Federal and State laws and
regulations, including:
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20.5

20.6

20.4.1 Title VI, Civil Rights Act of 1964;

20.4.2 Section 504, Rehabilitation Act of 1973,

20.4.3 Age Discrimination Act of 1975;

20.4.4 Title IX, Education Amendments of 1973, as applicable; and
20.4.5 Title 43, part 17, Code of Federal Regulations, subparts a & b;

And that no person shall, on the grounds of race, color, religion, ancestry,
national origin, sex, age, or physical or mental handicap, be unlawfully excluded
from participation in, be denied the benefits of, or be otherwise subjected to
discrimination under the Agreement, or under any project, program, or activity
supported by the Agreement.

Contractor shall, with reasonable notice and during regular business hours, allow
County representatives access to Contractor’s employment records during
regular business hours to verify compliance with the provisions of this

Paragraph 20.0 (Nondiscrimination, Affirmative Action, and Assurances) when so
requested by County; provided that County’s access to such employment records
of Contractor shall be limited to access that does not constitute an unlawful
invasion of the privacy rights of any such employee. If County finds that any of
the provisions of this Paragraph 20.0 (Nondiscrimination, Affirmative Action, and
Assurances) have been violated, such violation shall, at the election of County,
constitute a material breach of the Agreement upon which County may
immediately terminate the Agreement. While County reserves the right to
determine independently that the anti-discrimination provisions of the Agreement
have been violated, in addition, a determination by the California Fair
Employment Practices Commission or the Federal Equal Employment
Opportunity Commission that Contractor has violated State or Federal anti-
discrimination laws or regulations such determination shall constitute a finding by
County that Contractor has violated the anti-discrimination provisions of the
Agreement. All determinations of violations made pursuant to this Subparagraph
20.5 shall be appealable by Contractor in accordance with applicable laws and
regulations, and separately pursuant to the Dispute Resolution Procedures.

The parties agree that if Contractor violates the anti-discrimination provisions of
the Agreement, County shall, at its option, be entitled to the sum of five hundred
dollars ($500) for each such violation pursuant to California Civil Code Section
1671 as liquidated damages in lieu of terminating the Agreement.

21.0 NONDISCRIMINATION IN SERVICES
Contractor shall not discriminate in the provision of services hereunder because of race,
color, religion, national origin, ancestry, sex, age, or physical or mental handicap, in
accordance with all applicable requirements of Federal and State law. For the purpose
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of this Paragraph 21.0 (Nondiscrimination in Services), discrimination in the provision of
services may include the following: (a) denying any person any service or benefit or the
availability of the facility, (b) providing any service or benefit to any person which is not
equivalent or is not provided in an equivalent manner or at an equivalent time to that
provided to others, (c) subjecting any person to segregation or separate treatment in
any manner related to the receipt of any service, (d) restricting any person in any way in
the enjoyment of any advantage or privilege enjoyed by others receiving any service or
benefit, and (e) treating any person differently from others in determining admission,
enroliment quota, eligibility, membership, or any other requirements or conditions which
persons must meet in order to be provided any service or benefit.

22.0 EMPLOYMENT ELIGIBILITY VERIFICATION

22.1 Contractor warrants that it fully complies with all Federal and State statutes and
regulations regarding the employment of aliens and others and that all its
employees performing Work under the Agreement meet the citizenship or alien
status requirements set forth in Federal and State statutes and regulations.
Contractor shall obtain, from all employees performing Work hereunder, all
verification and other documentation of employment eligibility status required by
Federal statutes and regulations as they currently exist and as they may be
hereafter amended.

22.2 Contractor shall retain all such documentation for the period prescribed by law.
Contractor shall indemnify, defend, and hold harmless County Indemnitees
pursuant to Subparagraph 13.1 (Indemnification) of this Exhibit from and against
any and all liability (alleged or actual), including damages, losses, fees, costs,
and expenses (including defense costs and legal, accounting and other expert
witness, consulting or professional fees) arising out of or in connection with any
employer sanctions and any other liability which may be assessed against
Contractor or County in connection with any alleged violation of any Federal or
State statutes or regulations pertaining to the eligibility for employment of any
persons performing Work hereunder.

23.0 HIRING OF EMPLOYEES

. Notwithstanding the foregoing, County shall be entitled to make offers of employment to
employees of Contractor necessary or desirable to perform Work described in the
Agreement, in the event that: (a) County has the right to terminate the Agreement
pursuant to Paragraph 4.0 (Termination for Insolvency) of this Exhibit, (b) the
Agreement is terminated by County due to Contractor's default pursuant to Paragraph
5.0 (Termination for Default) of this Exhibit, (c) without resolution acceptable to both
parties, Contractor and County have followed the Dispute Resolution Procedures, or (d)
Contractor either announces the withdrawal of support of, or otherwise no longer
provides services County deems essential to, the ongoing support of the Work as

applicable.
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24.0 CONFLICT OF INTEREST

25.0

26.0

241

24.2

No County employee whose position with County enables such employee to
influence the award of the Agreement or any competing agreement, and no
spouse or economic dependent of such employee, shall be employed in any
capacity by Contractor or have any other direct or indirect financial interest in the
Agreement. No officer or employee of Contractor, who may financially benefit
from the performance of Work hereunder, shall in any way participate in County’s
approval, or ongoing evaluation, of such Work, or in any way attempt to
unlawfully influence County's approval or ongoing evaluation of such Work.

Contractor shall comply with all conflict of interest laws, ordinances and
regulations now in effect or hereafter to be enacted during the Term. Contractor
warrants that it is not now aware of any facts that do or could create a conflict of
interest. If Contractor hereafter becomes aware of any facts that might
reasonably be expected to create a conflict of interest, it shall immediately make
full written disclosure of such facts to County. Full written disclosure shall include
identification of all persons implicated and a complete description of all relevant
circumstances.

RESOLICITATION OF BIDS, PROPOSALS, OR INFORMATION

25.1

25.2

Contractor acknowledges that, prior to the expiration or earlier termination of the
Agreement, County, in its discretion, may exercise its right to invite bids, request
information, or request proposals for the continued provision of the goods and
services delivered or contemplated under the Agreement. County shall make the
determination to re-solicit bids, request information, or request proposals in
accordance with applicable County policies.

Contractor acknowledges that County, in its discretion, may enter into an
Agreement for the future provision of goods and services, based upon the bids,
information, or proposals received, with a provider or providers other than
Contractor. Further, Contractor acknowledges that it obtains no greater right to
be selected through any future invitation for bids, request for information, or
request for proposals by virtue of its present status as Contractor.

" RESTRICTIONS ON LOBBYING

Contractor and each County lobbyist or County lobbying firm as defined in Los Angeles
County Code Section 2.160.010, retained by Contractor, shall fully comply with the
County lobbyist ordinance, Los Angeles County Code Chapter 2.160. Failure on the
part of Contractor or any County lobbyist or County lobbying firm retained by Contractor
to fully comply with County lobbyist ordinance shall constitute a material breach of the
Agreement upon which County may immediately terminate or suspend the Agreement.
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27.0

28.0

29.0

30.0

CONSIDERATION OF GAIN PROGRAM PARTICIPANTS FOR EMPLOYMENT

Should Contractor require additional or replacement personnel after the Effective Date,
Contractor shall give reasonable consideration for any such employment openings to
participants in County’s Department of Public Social Services’ greater avenues for
independence (in this Paragraph, “GAIN”) or general relief opportunity for work (in this
Paragraph, “GROW") programs who meet Contractor's minimum qualifications for the
open position. For this purpose, consideration shall mean that Contractor will interview
qualified candidates. County will refer GAIN participants by job category to Contractor.
In the event that both laid-off County employees and GAIN/GROW participants are
available for hiring, County employees shall be given first opportunity.

STAFF PERFORMANCE WHILE UNDER THE INFLUENCE

Subject to all applicable laws and regulations, Contractor shall use reasonable efforts to
ensure that no employee will perform services hereunder while under the influence of
any alcoholic beverage, medication, narcotic, or other substance, which might
reasonably, or have been observed to, impair such person’s physical or mental
performance.

CONTRACTOR PERFORMANCE DURING CIVIL UNREST

Contractor recognizes that County provides services essential to the residents of the
communities it serves, and that these services are of particular importance at the time of
a riot, insurrection, civil unrest, natural disaster or similar event. Notwithstanding any
other provision of this Exhibit or the Agreement, full performance by Contractor during
any riot, insurrection, civil unrest, natural disaster or similar event is not excused if such
performance remains physically possible without related danger to Contractor’s
employees or suppliers. During any such event in which the health or safety of any of
Contractor’s staff members would be endangered by performing their services on-site,
such staff members may perform any or all of their services remotely. Failure to comply
with this requirement shall be considered a material breach of this Agreement by
Contractor, for which County may immediately terminate this Agreement.

CONTRACTOR’S ACKNOWLEDGMENT OF COUNTY’S COMMITMENT TO CHILD

- SUPPORT ENFORCEMENT

Contractor acknowledges that County places a high priority on the enforcement of child
support laws and the apprehension of child support evaders. Contractor understands
that it is County’s policy to encourage all County Contractors to voluntarily post County’s
“L A’s Most Wanted: Delinquent Parents” poster in a prominent position at Contractor's
place of business. County's Child Support Services Department (CSSD) will supply
Contractor with the poster to be used.

The CSSD will maintain and periodically update the “L.A.’s Most Wanted: Delinquent
Parents” list on the Internet. The list may be televised before and after Board meetings.
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31.0 CONTRACTOR’S WARRANTY OF ADHERENCE TO COUNTY’S CHILD SUPPORT
COMPLIANCE PROGRAM

32.0

33.0

31.1

31.2

31.3

Contractor acknowledges that County has established a goal of ensuring that all
individuals who benefit financially from County through County contracts are in
compliance with their court-ordered child, family, and spousal support obligations
in order to mitigate the economic burden otherwise imposed upon County and its
taxpayers.

As required by County’s Child Support Compliance Program (Los Angeles
County Code chapter 2.200) and without limiting Contractor’s duty under the
Agreement to comply with all applicable provisions of law, Contractor warrants
that it is now in compliance and shall during the Term maintain compliance with
employment and wage reporting requirements as required by the Federal Social
Security Act (42 U.S.C. Section 653a) and California Unemployment Insurance
Code Section 1088.55, and shall implement all lawfully served wage and
earnings withholding orders or County’s CSSD notices of wage and earnings
assignment for child or spousal support, pursuant to California Code of Civil
Procedure Section 706.031 and California Family Code Section 5246(b).

Failure of Contractor to maintain compliance with the requirements set forth in
this Paragraph 31.0 (Contractor’'s Warranty of Adherence to County’s Child
Support Compliance Program) shall constitute a default under this Agreement.
Without limiting the rights and remedies available to County under any other
provision of this Agreement, failure of Contractor to cure such default within
ninety (90) days of written notice shall be grounds upon which County may
terminate this Agreement pursuant to Paragraph 5.0 (Termination for Default)
and pursue debarment of Contractor, pursuant to County Code Chapter 2.202.

RECYCLED-CONTENT PAPER

Consistent with the Board's policy to reduce the amount of solid waste deposited at
County landfills, Contractor agrees to use recycled-content paper to the maximum
extent possible in Contractor’s provision of Work pursuant to the Agreement.

COMPLIANCE WITH JURY SERVICE PROGRAM

33.1

33.2

Jury Service Program

This Agreement is subject to the provisions of County’s ordinance entitled
Contractor Employee Jury Service (“Jury Service Program”) as codified in
Sections 2.203.010 through 2.203.090 of the Los Angeles County Code.

Written Employee Jury Service Policy.

33.2.1 Unless Contractor has demonstrated to County’s satisfaction either that
Contractor is not a “Contractor” as defined under the Jury Service
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33.2.2

33.2.3

33.2.4

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

Program (Section 2.203.020 of the Los Angeles County Code) or that
Contractor qualifies for an exception to the Jury Service Program
(Section 2.203.070 of the Los Angeles County Code), Contractor shall
have and adhere to a written policy that provides that its employees shall
receive from Contractor, on an annual basis, no less than five (5) days of
regular pay for actual jury service. The policy may provide that
employees deposit any fees received for such jury service with
Contractor or that Contractor deduct from the employees’ regular pay the
fees received for jury service.

For purposes of this Paragraph 33.0 (Compliance with Jury Service
Program), “Contractor” means a person, partnership, corporation or
other entity which has a contract with County or a subcontract with a
County contractor and has received or will receive an aggregate sum of
$50,000 or more in any 12-month period under one or more County
contracts or subcontracts. “Employee” means any California resident
who is a full time employee of Contractor. “Full time” means 40 hours or
more worked per week, or a lesser number of hours if: (a) the lesser
number is a recognized industry standard as determined by County, or
(b) Contractor has a long-standing practice that defines the lesser
number of hours as full-time. Full-time employees providing short-term,
temporary services of 90 days or less within a 12-month period are not
considered full-time for purposes of the Jury Service Program. If
Contractor uses any subcontractor to perform services for County under
the Agreement, the subcontractor shall also be subject to the provisions
of this Paragraph 33.0 (Compliance with Jury Service Program). The
provisions of this Paragraph 33.0 (Compliance with Jury Service
Program) shall be inserted into any such subcontract agreement and a
copy of the Jury Service Program shall be attached to the agreement.

If Contractor is not required to comply with the Jury Service Program
when the Agreement commences, Contractor shall have a continuing
obligation to review the applicability of its “exception status” from the
Jury Service Program, and Contractor shall immediately notify County if
Contractor at any time either comes within the Jury Service Program’s
definition of “Contractor” or if Contractor no longer qualifies for an
exception to the Jury Service Program. In either event, Contractor shall
immediately implement a written policy consistent with the Jury Service
Program. County may also require, at any time during the Term and at
its sole discretion, that Contractor demonstrate to County’s satisfaction
that Contractor either continues to remain outside of the Jury Service
Program’s definition of “Contractor” or that Contractor continues to
qualify for an exception to the Jury Service Program.

Contractor’s violation of this Paragraph 33.0 (Compliance with Jury
Service Program) of this Exhibit may constitute a material breach of the
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34.0

35.0

36.0

Agreement. In the event of such material breach, County may, in its sole
discretion, terminate the Agreement or bar Contractor from the award of
future County contracts for a period of time consistent with the
seriousness of the breach.

BACKGROUND AND SECURITY INVESTIGATIONS

34.1 At any time prior to or during the Term, the County may require that all
Contractor staff, subcontractors and agents of Contractor performing Work under
this Agreement undergo and pass, to the satisfaction of the County, a
background investigation as a condition of beginning and continuing Work under
this Agreement. County shall use its discretion in determining the method of
background investigation to be used, up to and including a County-performed
fingerprint security clearance.

34.2 |f any of the Contractor’s staff, subcontractors or agents do not pass the
background clearance investigation, the County may require that the individual
immediately be removed from performing Work at any time during the Term.
County will not provide to Contractor or to the individual any information obtained
through the County’s background investigation.

34.3 County may immediately deny or terminate facility access to Contractor’s staff,
subcontractors or agents who do not pass such investigation(s) to the
satisfaction of the County, or whose background or conduct is incompatible with
County facility access, at the sole discretion of the County.

34.4 Disqualification, if any, of Contractor staff, subcontractors or agents pursuant to
this Paragraph 34.0 shall not relieve Contractor of its obligations to compiete all
Work in accordance with the terms and conditions of this Agreement.

ACCESS TO COUNTY FACILITIES

Contractor, its employees, and agents will be granted access to County facilities,
subject to Contractor’s prior notification to the County Project Director, for the purpose
of executing Contractor’s obligations hereunder. Contractor shall have no tenancy, or
any other property or other rights in County facilities. While present at County facilities,

" Contractor’s personnel shall be accompanied by County personnel at all times, unless

this requirement is waived in writing prior to such event by the County Project Director.

COUNTY FACILITY OFFICE SPACE

In order for Contractor to perform services hereunder and only for the performance of
such services, County may elect, subject to County’s standard administrative and
security requirements, to provide Contractor with office space and equipment, as
determined at the discretion of the County Project Director, at County facilities, on a
non-exclusive use basis. County shall also provide Contractor with reasonable
telephone service and network connections in such office space for use only for
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37.0

38.0

39.0

40.0

purposes of the Agreement. County disclaims any and all responsibility for the loss,
theft or damage of any property or material left at such County office space by
Contractor.

DAMAGE TO COUNTY FACILITIES, BUILDINGS, OR GROUNDS

37.1 Contractor shall repair, or cause to be repaired, at its own cost, any and all
damage to County facilities, buildings or grounds caused by Contractor or
employees or agents of Contractor. Such repairs shall be made promptly after
Contractor has become aware of such damage, but in no event later than thirty
(30) days after the occurrence.

37.2 |f Contractor fails to make timely repairs, County may make any necessary
repairs. All costs incurred by County, as determined by County, for such repairs
shall be repaid by Contractor by cash payment upon demand, or without
limitation of all County’s other rights and remedies provided at law or equity, or
under the Agreement, County may deduct such costs from any amounts due to
Contractor from County under the Agreement.

PHYSICAL ALTERATIONS

Contractor shall not in any way physically alter or improve any County facility without
the prior written approval of the County Project Director, and County’s Director of
Internal Services Department, in their discretion.

FEDERAL EARNED INCOME TAX CREDIT

Contractor shall notify its employees that they may be eligible for the Federal Earned
Income Credit under the Federal income tax laws. Such notice shall be provided in
accordance with the requirements set forth in Internal Revenue Service Notice 1015.

ASSIGNMENT BY CONTRACTOR

40.1 Contractor shall not assign its rights or delegate its duties under the Agreement,
or both, whether in whole or in part, without the prior written consent of County, in
its discretion, and any attempted assignment or delegation without such consent
shall be null and void. For purposes of this Paragraph 40.1, County consent
shall require a written amendment to the Agreement, which is formally approved
and executed by the parties, and which may be executed by the Sheriff, on
behalf of the County with the written concurrence of County Counsel.

40.2 Shareholders, partners, members, or other equity holders of Contractor may
transfer, sell, exchange, assign, or divest themselves of any interest they may
have therein. However, in the event any such sale, transfer, exchange,
assignment, or divestment is effected in such a way as to give majority control of
Contractor to any person, corporation, partnership, or legal entity other than the
majority controlling interest therein at the time of execution of the Agreement,
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41.0

42.0

40.3

such disposition is an assignment requiring the prior written consent of County in
accordance with Paragraph 40.1 of this Exhibit.

Any assumption, assignment, delegation, or takeover of any of the Contractor’s
duties, responsibilities, obligations, or performance of same by any entity other
than the Contractor, whether through assignment, subcontract, delegation,
merger, buyout, or any other mechanism, with or without consideration for any
reason whatsoever without County’s express prior written approval, shall be a
material breach of the Agreement which may result in the termination of the
Agreement. In the event of such termination, County shall be entitled to pursue
the same remedies against Contractor as it could pursue in the event of default
by Contractor.

INDEPENDENT CONTRACTOR STATUS

41.1

41.2

41.3

41.4

This Agreement is by and between County and Contractor and is not intended,
and shall not be construed, to create the relationship of agent, servant,
employee, partnership, joint venture, or association, as between County and
Contractor. The employees and agents of one party shall not be, or be
construed to be, the employees or agents of the other party for any purpose
whatsoever. Contractor shall function as, and in all respects is, an independent
Contractor. :

County shall have no liability or responsibility for the payment of any salaries,
wages, unemployment benefits, disability benefits, Federal, State, or local taxes,
or other compensation, benefits, or taxes for any personnel provided by or on
behalf of Contractor.

Contractor understands and agrees that all persons performing Work pursuant to
the Agreement are, for purposes of workers’ compensation liability, the sole
employees of Contractor and not employees of County. County shall have no
obligation to furnish, or liability for, workers’ compensation benefits to any person
as a result of any injuries arising from or connected with any Work performed by
or on behalf of Contractor pursuant to the Agreement.

Contractor shall provide to County an executed Contractor Employee
Acknowledgment and Confidentiality Agreement (Exhibit E1) for each of its
employees performing Work under the Agreement. Such agreements shall be
delivered to the County Project Director.

RECORDS AND AUDITS

42.1

Contractor shall maintain accurate and complete financial records of its activities
and operations relating to the Agreement, including any termination hereof, in
accordance with generally accepted accounting principles. Contractor shall also
maintain accurate and complete employment and other records relating to its
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performance of the Agreement. Contractor agrees that County, or its authorized
representatives, shall, with reasonable notice and during regular business hours,
have access to and the right to examine, audit, excerpt, copy or transcribe any
pertinent transaction, activity, or records of Contractor relating to the Agreement;
provided that County’s access to such employment records of Contractor shall be
limited to access that does not constitute an unlawful invasion of the privacy
rights of any such employee. Should the examination and audit be performed by
a non-County entity or should a non-County entity be requested by County to
review information received pursuant to an audit or examination under this
Paragraph 42.0 (Records and Audits), Contractor may require the non-County
examiner or auditor, as the case may be, to execute a nondisclosure contract
prior to any disclosure. The nondisclosure Contract shall limit the non-County
entity’s use of information received or reviewed in connection with the
examination and audit to work performed specifically for the benefit of County.

All such material, including all financial records, time cards and other
employment records, shall be kept and maintained by Contractor and shall be
made available to County during the Term and for a period of five (5) years
thereafter unless County’s written permission is given to dispose of any such
material prior to such time. All such material shall be maintained by Contractor at
a location in Los Angeles County, provided that if any such material is located
outside Los Angeles County, then at Contractor’s option, Contractor shall either
(a) provide County with access to such material at a mutually agreed upon
location inside Los Angeles County, or (b) pay County for travel, per diem, and
other costs and expenses incurred by County to examine, audit, excerpt, copy or
transcribe such material at such outside location.

42.2 If an audit is conducted of Contractor specifically regarding the Agreement by
any Federal or State auditor, then Contractor shall file a copy of such audit report
with County’s Auditor Controller and the County Project Director within thirty (30)
days of Contractor’s receipt thereof, unless otherwise provided by applicable
federal or state law or under the Agreement.

42.3 If, at any time during or after the Term, representatives of County conduct an
audit of Contractor, as and to the extent permitted hereunder, regarding the Work
performed under the Agreement, the results of such audit, including any final
determination in respect of an underpayment or overpayment, if any by County
under the Agreement, shall be provided in writing to Contractor. Contractor shall
have thirty (30) days to review the findings contained in such audit and notify
County of any objection to the same. Such notice must include, in reasonable
detail, the basis for Contractor’s objection and any supporting documentation and
analysis for Contractor’s objection. If the parties cannot agree, within fifteen (15)
days of receipt of Contractor’s objection to the findings contained in County’s
audit, on the amount of underpayment or overpayment, if any, by County to
Contractor hereunder, then either party may submit such matter to the Dispute
Resolution Procedure, provided such matter shall be submitted initially, directly to
the County Project Director and the Contractor Project Director. If Contractor
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fails to notify County of any objection it has to the findings of County’s audit
within the thirty (30) day period set forth above, Contractor waives any right to
object to the findings of such audit, including any determination of overpayment
by County. If such audit, whether initially following a waiver by Contractor of its
right of objection or upon final determination pursuant to the Dispute Resolution
Procedure, finds that County’s dollar liability for any such Work is less than
payments made by County to Contractor, then the difference, together with
County’s reasonable costs of audit, shall be either repaid by Contractor to County
by cash payment upon demand or, at the discretion of the County Project
Director, deducted from any amounts due to Contractor from County. If such
audit finds that County’s dollar liability for such Work is more than the payments
made by County to Contractor, then the difference shall be paid to Contractor by
County, but in no event shall County’s payments to Contractor exceed the
Maximum Contract Sum.

43.0 LICENSES, PERMITS, REGISTRATIONS, ACCREDITATION, AND CERTIFICATES

Contractor shall obtain and maintain in effect during the Term all licenses, permits,
registrations, accreditation, and certificates required by all Federal, State, and local
“laws, ordinances, rules, and regulations, which are applicable to Contractor’s services
under the Agreement. Contractor shall further ensure that all of its officers, employees,
and agents who perform services hereunder, shall obtain and maintain in effect during
the Term all licenses, permits, registrations, accreditation, and certificates which are
applicable to their performance hereunder. If and to the extent requested by County,
Contractor shall provide copy of each such license, permit, registration, accreditation,
and certificate, in duplicate, to Mona Whittouck, Manager, Los Angeles County Sheriff's
Department, Contracts Unit, 4700 Ramona Boulevard, Monterey Park, CA 91754-2169.

44,0 NO THIRD PARTY BENEFICIARIES

Notwithstanding any other provision of the Agreement, Contractor and County do not in
any way intend that any person or entity shall acquire any rights as a third party
beneficiary of the Agreement, except that this Paragraph 44.0 (No Third Party
Beneficiaries) shall not be construed to diminish Contractor’s indemnification obligations
hereunder.

45.0 MOST FAVORED PUBLIC ENTITY

If Contractor’s prices decline, or should Contractor, at any time during the Term, provide
the same goods and substantially similar services under similar quantity, delivery, and
other applicable terms and conditions to the State of California or any county,
municipality, public agency, or district within California at prices below those set forth in
the Agreement, then such lower prices shall be extended immediately to County.
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46.0

47.0

48.0

49.0

COUNTY’S QUALITY ASSURANCE PLAN

County or its agent will evaluate Contractor's performance under the Agreement on not
less than an annual basis. Such evaluation will include assessing Contractor’s
compliance with the terms and performance standards of the Agreement. Contractor
deficiencies which County determines are severe or continuing and that may place
performance of the Agreement in jeopardy if not corrected will be reported to the Board.
The report will include improvement and corrective action measures taken by County
and Contractor. If, following due cure and notice periods for any specified material
breach, improvement does not occur consistent with the corrective action measures,
County may terminate the Agreement or impose other penalties as specified in the
Agreement.

CONSlDERATION OF HIRING COUNTY EMPLOYEES TARGETED FOR
LAYOFF/OR RE-EMPLOYMENT LIST

Should Contractor require personnel in addition to those employed by Contractor on the
Effective Date to perform the services set forth herein, Contractor shall give
consideration for such employment openings to qualified, permanent County employees
who are targeted for layoff or qualified, former County employees who are on a re-
employment list during the life of this Agreement. For this purpose, consideration shall
mean that Contractor will interview qualified candidates. Prior to consideration being
given by Contractor, County will refer such County employees by job category to
Contractor. The above obligations do not apply to positions filled by: (a) third parties
who have subcontracted with Contractor to perform the services, or (b) Contractor’s
current employees.

CONTRACTOR TO NOTIFY COUNTY WHEN IT HAS REACHED 75% OF MAXIMUM
CONTRACT SUM (UNDER CONTRACT SUM PROVISION)

Contractor shall maintain a system of record keeping that will allow Contractor to
determine when it has incurred seventy-five percent (75%) of the Maximum Contract
Sum. Upon occurrence of this event, Contractor shall send written notification to the
County Project Director and the County Project Manager.

NO PAYMENT FOR SERVICES PROVIDED FOLLOWING EXPIRATION OR
TERMINATION OF AGREEMENT

Contractor shall have no claim against County for payment of any money or
reimbursement, of any kind whatsoever, for any service provided by Contractor under
the Agreement, after the expiration or other termination of this Agreement. Should
Contractor receive any such payment it shall immediately notify County and shall
immediately repay all such funds to County. Payment by County for services rendered
after expiration or termination of this Agreement shall not constitute a waiver of County’s
right to recover such payment from Contractor. This provision shall survive the
expiration or other termination of this Agreement.
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50.0 SAFELY SURRENDERED BABY LAW

50.1 Notice to Employees

Contractor shall notify and provide to its employees residing in or working in the
State of California, and shall require each subcontractor performing Work under
this Agreement to notify and provide to its employees residing in or working in the
State of California, a fact sheet regarding the Safely Surrendered Baby Law, its
implementation in Los Angeles County, and where and how to safely surrender a
baby. The fact sheet is available on the Internet at www.babysafela.org for
printing purposes.

50.2 Contractor's Acknowledgement of County’s Commitment to the Safely
Surrendered Baby Law

Contractor acknowledges that County places a high priority on the
implementation of the Safely Surrendered Baby Law. Contractor understands
that it is County’s policy to encourage all County Contractors to voluntarily post
County’s “Safely Surrendered Baby Law” poster in a prominent position at
Contractor’s place of business. Contractor will also encourage its
subcontractors, if any, to post this poster in a prominent position in the
subcontractor’s place of business. County’s Department of Children and Family
Services will supply Contractor with the poster to be used.

51.0 PROHIBITION AGAINST INDUCEMENT OR PERSUASION

The Contractor and the County agree that, during the term of this Agreement and for a
period of one (1) year thereafter, neither party shall in any way intentionally induce or
persuade any employee of one party to become an employee or agent of the other
party. No bar exists against any hiring action initiated through a public announcement.

52.0 PUBLIC RECORDS ACT

52.1 Any documents submitted by Contractor, all information obtained in connection
with the County’s right to audit and inspect Contractor's documents, books, and
accounting records, pursuant to Paragraph 42.0 (Records and Audits) of this
Agreement; as well as those documents which were required to be submitted in
response to the Request for Proposals (RFP) used in the solicitation process for
this Agreement, become the exclusive property of the County. All such
documents become a matter of public record and shall be regarded as public
records. Exceptions will be those elements in the California Government Code
Section 6250 et seq. (Public Records Act) and which are marked “trade secret’,
“confidential”, or “proprietary”, and qualify as “trade secret” under California
Evidence Code section 1061. The County shall not in any way be liable or
responsible for the disclosure of any such records, including, without limitation,
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those so marked, if disclosure is required by law, or by an order issued by a court
of competent jurisdiction.

52.2 In the event the County is required to defend an action on a Public Records Act
request for any of the aforementioned documents, information, books, records,
and/or contents of a bid/proposal marked “trade secret”, “confidential”, or
“proprietary”, the Contractor agrees to defend and indemnify the County from all
costs and expenses, including reasonable attorney’s fees, in action or liability

arising under the Public Records Act.

53.0 NOTICE OF DELAY

In the event Contractor determines at any time that failure, delay, or inadequacy of
performance of any of County’s obligations hereunder may prevent or tend to prevent
Contractor from completing any of Contractor’s obligations in a timely manner or may
cause or tend to cause Contractor to incur additional or unanticipated costs or
expenses, Contractor shall promptly following such determination (and without limiting
Contractor’s obligation of prompt notification, in any event within five (5) days following
such determination), notify County Project Director in writing, which notice shall specify
in reasonable detail: (a) any alleged failure, delay or inadequacy of performance by
County and (b) to the best knowledge of Contractor after due inquiry and analysis, the
estimated impact of such alleged failure, delay or inadequacy on the performance of
Contractor’s obligations, including any estimated delay and any estimated amount of
additional or unanticipated costs or expenses that may be incurred (a “Notice of Delay”).
Such Notice of Delay, if timely filed, shall be treated as a request by Contractor for a
Change Order or an amendment to the Agreement, as applicable pursuant to
Paragraph 6 (Change Orders and Amendments) of the base document. In the event
Contractor fails to notify County in writing of any alleged failure, delay, or inadequacy of
performance of any of County’s obligations in a timely manner as set forth in this
Paragraph 53 (Notice of Delay), Contractor shall not be entitled to rely upon such
alleged failure, delay, or inadequacy of performance for any purpose whatsoever,
including as a purported justification for either: (i) claiming that Contractor is entitled to
receive any additional payments from County hereunder or (i) failing to fuffill any of
Contractor’s obligations in a timely manner. This Paragraph 53 (Notice of Delay) shall
not be interpreted or construed as expanding in any manner the financial obligations of
. County under the Agreement.

54.0 WAIVER

No waiver by County of any breach of any provision of the Agreement shall constitute a
waiver of any other breach or of such provision. Failure of County to enforce at any
time, or from time to time, any provision of the Agreement shall not be construed as a
waiver thereof. The rights and remedies set forth in the Agreement shall not be
exclusive and are in addition to any other rights and remedies provided at law or in
equity, or under the Agreement.
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55.0 GOVERNING LAW, JURISDICTION, AND VENUE

The Agreement shall be governed by, and construed in accordance with, the
substantive and procedural laws of the State of California applicable to contracts made
and to be performed within that state. Contractor agrees and consents to the exclusive '
jurisdiction of the courts of the State of California (except with respect to claims that are
subject to exclusive Federal subject matter jurisdiction, as to which Contractor agrees
and consents to the exclusive jurisdiction of the United States District Court of the
Central District of California) for all purposes regarding the Agreement and further
agrees and consents that venue of any action brought hereunder shall be exclusively in
the Central District of the Superior Court for the County of Los Angeles, California.

56.0 SEVERABILITY

If any provision of the Agreement is adjudged void or invalid for any reason whatsoever,
but would be valid if part of the wording thereof were deleted or changed, then such
provision shall apply with such modifications as may be necessary to make it valid and
effective. In the event that one or more of the provisions of the Agreement is found to
be invalid, illegal or unenforceable in any respect, such provision shall be deleted here
from and the validity, legality, and enforceability of the remaining provisions contained
herein shall not in any way be affected or impaired thereby, unless the Agreement fails
of its essential purpose because of such deletion.

57.0 RIGHTS AND REMEDIES

The rights and remedies of County provided in any given Paragraph, as well as
throughout the Agreement, including throughout this Exhibit, are non-exclusive and
cumulative with any and all other rights and remedies under this Agreement, at law, or
in equity.

58.0 FACSIMILE

Except for the parties initial signatures to the Agreement, which must be provided in
“original” form, and not by facsimile, County and Contractor hereby agree to regard
facsimile representations of original signatures of authorized officials of each party,
when appearing in appropriate places on change notices or in other correspondence,

" notices, etc. requiring signatures, and received via communications facilities, as legally
sufficient evidence that such original signatures have been affixed thereto, such that the
parties need not follow up facsimile transmissions of such documents with subsequent
(non-facsimile) transmission of “original” versions of such documents.

59.0 INTENTIONALLY OMITTED
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60.0 PATENT, COPYRIGHT & TRADE SECRET INDEMNIFICATION

60.1 The Contractor shall indemnify, hold harmless and defend County from
and against any and all liability, damages, costs, and expenses, including,
but not limited to, defense costs and attorneys' fees, for or by reason of
any actual or alleged infringement of any third party's patent or copyright,
or any actual or alleged unauthorized trade secret disclosure, arising from
or related to the operation and utilization of the Contractor’s work under
this Agreement. County shall inform the Contractor as soon as practicable
of any claim or action alleging such infringement or unauthorized
disclosure, and shall support the Contractor’'s defense and settlement
thereof.

60.2 In the event any equipment, part thereof, or software product becomes the
subject of any complaint, claim, or proceeding alleging infringement or
unauthorized disclosure, such that County’s continued use of such item is
formally restrained, enjoined, or subjected to a risk of damages, the
Contractor, at its sole expense, and providing that County’s continued use
of the system is not materially impeded, shall either:

= Procure for County all rights to continued use of the
questioned equipment, part, or software product; or

. Replace the questioned equipment, part, or software product
with a non-questioned item; or

" Modify the questioned equipment, part, or software so that it is

free of claims.

60.3  The Contractor shail have no liability if the alleged infringement or
unauthorized disclosure is based upon a use of the questioned product,
either alone or in combination with other items not supplied by the
Contractor, in a manner for which the questioned product was not
designed nor intended.

61.0 CONTINUOUS PRODUCT SUPPORT

- If Contractor assigns or transfers this Agreement to a permitted assignee and
subsequent to such assignment, the System Software is not supported to at least the
same level that Contractor supported the System Software, as determined by County
Project Director (because, for example, Contractor’s permitted assignee chooses to
support other products in preference to the products licensed herein), or, absent any
assignment or transfer, if County, upon eighteen (18) months prior written request by
Contractor and at County’s sole discretion, waives Contractor’s obligation to continue
providing Maintenance Services in respect of the System Software under Paragraph 16
of the Agreement (if for example, Contractor generally is ceasing support of the
product), then in either instance County, at its option and without limiting or altering its
License rights or rights to System Software Source Code, County may elect to transfer
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the License, without cost or penalty, to another similar product (‘Replacement Product”)
within Contractor’s, or Contractor’s permitted assignee’s, if applicable, product offering.
The assignee, by taking benefit (including, without limitation, acceptance of any
payment under this Agreement) shall be deemed to have ratified this Paragraph 61. All
terms and conditions of this Agreement shall continue in full force and effect for the
Replacement Product. In addition, the following terms and conditions shall apply if
County elects to transfer the license to a Replacement Product:

61.1 Any prepaid Maintenance Services for the System Software shall transfer in full
force and effect for the balance of the Replacement Product’s maintenance and
support term (or equivalent service) at no additional cost. If the prepaid moneys
are greater than the Replacement Product’s maintenance and support fee for the
same term, the credit balance shall be applied to future maintenance and support
fees or returned to County, at County’s option;

61.2 Any and all units of the Replacement Product or otherwise offered separately,
and needed to match the original System Software’s level of functionality, as
determined by County’s Project Director, shall be supplied by Contractor’s
permitted assignee without additional cost or penalty, and shall not affect the
calculation of any maintenance and support fees;

61.3 All County users and support personnel shall receive reasonable training for
purposes of learning the Replacement Product. Training shall be provided at no
additional direct cost to County or users;

61.4 All License terms and conditions shall remain as granted herein with no
additional fees imposed on County; and

61.5 The definition of System Software shall then inciude the Replacement Product.

* k k k%
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1.0

Introduction and Functional Overview
1.10 Introduction

The County of Los Angeles encompasses an area of 4,084 square miles with a
population of more than ten million citizens. The Los Angeles County Sheriff’s
Department (Department) provides primary law enforcement services for over 2.6
million of these residents, spread over an area of approximately 3,154 square
miles. The Department is the largest sheriff’s department in the world, with
nearly 15,000 sworn and professional member staff, 23 patrol stations that
respond yearly to more than 500,000 calls for service, 8 custody facilities with a
daily inmate population averaging more than 19,000, and a total of 52 court
buildings with more than 600 courtrooms. In addition to the direct service areas,
the Los Angeles County Sheriff’s Department also provides emergency tactical
response, specialized detective support, crime lab services, and mutual aid for
many of the smaller cities within the County.

The Department processes approximately 850,000 pieces of evidence annually

and provides property and evidence services to itself as well as evidence related
services to over 200 local, state and federal law enforcement agencies (“outside
agencies").

The Central Property and Evidence (CPE) Unit oversees all evidence and property
from the time it comes into the possession of the Department until such time as
it is disposed. Department evidence may originate from 23 sub-stations
(“stations”) or other units, i.e. Narcotics Bureau, Homicide Bureau,
Arson/Explosives Bureau, Special Victims Bureau, etc. Evidence requiring
forensic analysis is forwarded to the Scientific Services Bureau (SSB) Crime Lab.
All other evidence is maintained for either retention or disposal by CPE.
Department property is generally categorized as either found property, items for
safekeeping or prisoner property. Property is maintained for storage, retention,
and disposal or is returned to a third party by CPE.

The Crime Lab analyzes and/or examines physical evidence that originates from
the Department and outside agencies as well as evidence that may originate
directly from a crime scene investigation. Upon completion of analysis or if it is
determined that no analysis/examination will be performed, evidence is returned
to the outside agency and/or is transferred to CPE for storage, retention and/or
disposal.

The transfer of evidence and property to/from stations, units, CPE, and outside
agencies is currently being done via an evidence courier system. Alternatively,
evidence/property may be “hand carried” to CPE or the Crime Lab by the
investigator and/or his representative.

Under this Statement of Work (SOW), the Property, Evidence and Lab
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Information Management System (PRELIMS) focuses on supporting the general
evidence handling processes of all Department patrol stations and detective
units, unique evidence needs of specialized units such as Homicide Bureau,
Special Victims Bureau, and Narcotics Bureau as well as other units within the
Department and specific evidence examination and analyses needs of the Crime
Lab.

Contact was made with the Los Angeles Regional Criminal Information System
(L.A.R.C.I.S.) development group to identify interface requirements with
L.A.R.C.1.S. and the PRELIMS system to insure commonality in nomenclature,
evidence identifiers, and data elements to provide the future ability to transfer
information between systems.

Additionally, the Crime Lab includes the interests of more than 200 law
enforcement agencies external to the Department that utilize the services of the
Crime Lab. Approximately 40% of the evidence submitted to the laboratory
comes directly from these external or “outside” agencies.

PRELIMS shall be evidence and property centric. The system shall be fully
capable of accepting and processing all evidence and property originating
through the Department, accepting evidence from outside agencies for laboratory
analysis and examination and/or for long term storage at CPE, as well as
maintaining a complete chain-of-custody record for each item and data security
requirements required by evidence operations, e.g., CPE, Detective, and Patrol.
The system shall be capable of tracking case relationships among Department
cases and outside agency cases. The PRELIMS will serve as the hub for
information related to evidence items and their corresponding case(s).

1.20 Functional Overview

All evidence and property that comes into the possession of the Los Angeles
County Sheriff’s Department must be identified and logged into a “book” or
automated system that meets Chain-of-Custody requirements as defined by the
California Commission on Peace Officer Standards and Training (POST).!

For Chain-of-Custody of evidence, the one who offers real evidence, e.g.,
narcotics in a trial of a drug case, must account for the custody of the evidence
from the moment it reaches his/her custody until the moment it is offered into
evidence. Chain-of-Custody is proven if a law enforcement officer is able to
testify that he or she took control of the item of physical evidence, identified it,
placed it in a secured location, and retrieved the item for trial. Equally as
important, as an evidence item is retrieved from secured storage for review (for

' <http:/ /www.post.ca.gov/bulletin>
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further investigation, or for analysis by the Crime Lab) it must be accounted for,
inclusive of all Department employees who processed, handled, analyzed and/or
restored said evidence. Moreover, any and all evidence entries, e.g., additions,
updates, modifications, must be noted in the evidence “book” or system and
must become part of the permanent “record”. At no time is it acceptable for
information to be deleted from the system. Maintaining a complete audit trail is
mandatory.

The majority of evidence items come into the control of the Department by way of
Station/Patrol or Detective Units such as the Narcotics or Homicide Bureaus.
Evidence items are occasionally collected at the crime scene by Crime Lab
Criminalists at the direction of the case lead detective or can be generated from
existing evidence during the examination process at the Crime Lab. In all cases,
one lead detective/investigator is identified. The role of the lead investigator is to
render decisions as to the retention, processing, analysis and disposition of
evidence.

Property items include found property, items seized for safekeeping, and prisoner
property. These items can be accepted over the counter at stations or they may
be accepted during the course of an investigation in the field or by patrol
personnel. Property items must also be accounted for and must be entered into
the “book” or system.

Evidence and property items that come into the possession of the Department
are “booked” and stored at either a station evidence room, Crime Lab evidence
rooms, or at the Central Property and Evidence Unit’s central repository. Items
booked at a station or submitted to the Crime Lab must be processed for
analysis, released, or transferred to long term storage within a predefined time.
Specific approvals must be obtained in order for evidence items to remain at local
locations beyond the prescribed time frames.

All evidence items entered into the “book” or system must be reviewed and
approved for completeness, accuracy and legal compliance pursuant to California
Penal Code 11108.2 The levels of approval are predicated on item category type,
e.g. cash, high value, narcotics etc. The manner in which evidence is stored is
predetermined based on an evidence item type such as in a vault/safe storage
location for cash and high value items, gun locker for firearms, narcotics
repository for narcotics.

Select mandatory evidence item descriptors are needed if the items are serialized
or have unique markings pursuant to Penal Code 11108. This information is

required by state law to be entered into the appropriate California Department of
Justice automated systems, e.g. bicycles, boats, firearms, personal property, and

> <http: / /www.caib.netcalcodes.htm>
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vehicles. Additional information may also be required for specific evidence item
categories such as cash or narcotics.

Approvals

Persons of the rank of Sergeant (typically Watch Sergeant) review and approve or
reject any and all evidence and property item entries. This is notated by a “wet”
signature in the evidence book or, in an automated system, by an electronic
signature validated through the Sheriff’s Data Network.

Evidence items of a more sensitive nature such as cash and or narcotics must
have a second level of approval, typically by the Detective Bureau Lieutenant
(Lt.). The purpose of this approval is to meet standard audit requirements as
required by POST. All items requiring approvals must meet specific mandates. In
the manual system, the appropriate Lt. is notified of the items pending approval.
Electronic "approval notifications” requesting review and approval actions shall
be issued by the PRELIMS system.

Service Requests
The PRELIMS system shall manage a wide variety and large volume of requests
for service, whether that service is performed by CPE and/or the Crime Lab.

A Service Request shall be initiated through the PRELIMS system that will
include a choice menu relative to the type of service requested, i.e. lab analysis,
property retention, release of property, evidence storage, crime scene
investigation by Crime Lab staff, etc. For each service provided, additional
information would be requested. The information requested will be relevant to
the specific items of evidence and/or property, or will be pertinent to the service
being requested, such as the crime scene being investigated. Based upon criteria
pre-determined by CPE and the Crime Lab, such as the evidence type and charge
(offense code), the request for service will either be automatically “approved” and
notification will be made via PRELIMS to appropriate staff that an activity is
pending or the request will be further evaluated and assigned a status for
subsequent follow-up. Automatically “approved” Service Requests are
conditional based upon a physical review of evidence packaging, marking, and
sealing at time of courier pick-up. It may be necessary to change a status of an
automatically “approved” Service Request at time of courier pick-up if evidence
items do not meet dictated criteria for packaging, marking, and sealing.

Biological (having organic properties such as blood or urine samples, tissue
samples, etc.), and narcotics (any drug so designated by law whose availability is
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restricted as so designated by federal or state Controlled Substances Acts)3
evidence items must be submitted to the Crime Lab for analysis. The request for
service must trigger a time element within the system to notify the appropriate
designees that there are evidence items retained at a station or unit that must be
transported to the lab. Narcotics evidence submitted from the Department is
required to be transported to the laboratory prior to 12:00 noon on the next
business day following receipt of the contraband into evidence.

In addition to providing services to the Department, the Crime Lab also provides
its services to an average of 200 local, state and federal law enforcement entities.
Currently, the majority of evidence items that require lab services, inclusive of
departmental and outside agencies, are collected via the Crime Lab’s courier
service. Daily routes are prepared and are prioritized by evidence mandates,
volume, and geographic location. The PRELIMS system shall electronically
generate the route lists with electronic notifications to lab personnel based on
evidence items added to the system by the Department’s investigating officers or
by outside agency authorized personnel. Evidence for which there is an
“approved” request for service will be transported to the laboratory. Other
evidence will either remain at the station or outside agency until such time as
the laboratory will examine the evidence, and therefore transport the evidence to
the laboratory or the evidence will be transported to CPE for storage. Attachment
1 depicts the PRELIMS Process Flow.

Evidence Courier System

Both CPE and Crime Lab operate evidence courier systems whereby staff from
each unit responds to stations/units and/or outside agencies to pick up
packaged property and evidence for delivery to the central repository (CPE) or
analysis by the Crime Lab. Likewise, evidence is returned to stations/units and
outside agencies or other locations via these courier systems.

Crime Lab couriers are assigned a “Route” which includes a number of stops
(Department stations or units/police agencies). These routes are run daily and
are determined by geography, type of agency (Departmental station/unit or
outside agency) and volume of evidence to be picked up or returned. Crime Lab
courier routes are run on specific days of each week and stops for each day of a
particular route may vary. Stops at one or more of six (6) laboratory locations
(geographic) are also included on these daily routes to deposit evidence for
analysis at that laboratory location or to pick up evidence for transport to
another laboratory location for analysis. Chain-of-Custody must be recorded for
each item of evidence at each of these stops. Currently, a query of our in-house
Evidence Tracking System (ETS) is run each morning identifying what items of

* A large majority of cases that come to the Crime Lab are usually filed under California Uniform Controlied
Substances Act (Division 10 of the Health and Safety Code). Further clarification may be reviewed at
<http://www.fda.gov/opacom/laws/cnirlsub/cntlsba.htm>
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evidence are ready to be returned to each station, agency or to be delivered to
CPE.

CPE couriers respond to Department stations/units on a pre-determined
schedule to transport property and evidence for storage at the central repository.
CPE couriers may also respond, upon request, to outside agencies or to other
locations within the Department’s jurisdiction to transport property and evidence
for storage at the central repository.

When evidence and property is entered into PRELIMS, a Service Request will be
created. Based upon criteria established by the Department, such as evidence
type, offense charge, etc., PRELIMS “marks” the Service Request as “accepted”
and provides notification that evidence and property is ready for pick-up by
evidence couriers. A query of PRELIMS shall list what and how much evidence
and property is ready for pickup, allowing evidence couriers to modify routes
based on how much or what type of evidence or property is ready for pickup.
Evidence not marked as "accepted” would be given a "status” designation as
determined from criteria established by the Department. The "status”
designation would dictate future activity relative to that evidence item, such as
retention at the station/outside agency, pending submission to the laboratory
pending additional information, etc.

Evidence or property ready to be returned to a station/unit or an outside agency
or delivered to CPE or other location is handled in a similar manner. A query of
PRELIMS would list what and how much evidence and property is ready for
return/delivery to a specific destination, allowing couriers to modify routes based
on how much or what type of evidence or property is ready for return/delivery.

1.30 Evidence Item Identifiers

An evidence item’s primary identifier is a unique serialized number assigned by
PRELIMS. Secondary identifiers are comprised of a single data element, or a
combination of elements, that may be used to uniquely identify an individual
evidence item and/or a Department or outside agency case.

For Los Angeles County Sheriff's Department (Department) submitted evidence:

Uniform Report Number (URN)

To accurately classify and compile statistical information, a 15-digit report
number will be used for all Department evidence items. This report
number is drawn from the Department’s Record Management System,
LARCIS, and is used to identify a file/report/case number. The URN will
be manually input in PRELIMS by Sheriff’s Department personnel.
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The 15 digits of the report number represent codes for five basic elements
which are separated by dashes and described as follows:

» First digit - record retention period by number of years retention
(First element);

» Second and third digits - last two numbers of the reporting year
(Second element);

» Fourth through eighth digits - sequential number of the reports
processed each year by the reporting unit (Third element);

» Ninth through twelfth digits - reporting district comprised of station
identifier and patrol area (Fourth element);

+ Thirteenth through fifteenth digits - statistical code (Bureau of
Criminal Statistics/Uniform Crime Reporting System (BCS/UCR))
for the crime or incident being reported (Fifth element).

406-03925-0284-061 is an example of an URN illustrating how the three
thousand nine hundred report number issued by East Los Angeles Station
in 2006 would look if the crime reported is "Burglary, Residence - Night,
Entry by Force" and is described as follows:

4 Retention period of 4 years
06 Reporting year is 2006
03925 Sequential Report number processed in year 2006;

subsequent reports will be assigned sequence
numbers 03926, 03927, 03928, etc.

02 Reporting District station identifier - in this example
East Los Angeles Station

84 Patrol area reflecting the location of the crime

061 Statistical Code representing “Burglary, Residence -

Night, Entry by Force.

Evidence Item Suffix Identifier

All property and evidence items pertaining to a case are listed numerically
in a designated section of the Department's SH-R-49 Incident Report -
Attachment 2. The item number from that summary list shall be added to
the URN as the primary property/evidence identifier to be used on all
labels, ledgers, transmittals, and receipts for the purpose of facilitating
automated accountability. (Example: in an Incident Report listing multiple
items of evidence, the URN identifier for the first item of evidence would
read: 406-03925-0284-061-001. For subsequent items, the file number
suffix identifier would increase numerically to correspond to the item
number as listed in the Incident Report, e.g. ...0284-061-002 ...0284-061-
003 ...0284-061-004, etc.)

The URN evidence suffix identifier is automatically assigned by PRELIMS,
incrementing by one from the last evidence item. The evidence suffix
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identifier is generated from the truncated URN as elements of the
truncated URN remain constant and do not change.

The combination of the URN and Suffix Identifier will be considered the
most commonly used identifier for Department evidence items.

Truncated URN:

A Truncated URN consists of the five-digit sequence element preceded by
the last two digits of the reporting year and followed by the first two digits
of the location element. For example, URN number URN 406-03925-0284-
001 would be truncated to read 06-03925-02.

The first element of the URN (retention) and the fifth element (stat code)
may change predicated on the status of the case. The Truncated URN
remains constant for the life of the case. It is used to maintain the Chain-
of-Custody by identifying the original case information and all subsequent
URNSs/ cases associated with Truncated URN.

The Truncated URN shall be used to uniquely identify a Sheriff’s
Department case, and may be used for display, record retrieval and
reporting purposes.

The Truncated URN number shall be formatted by PRELIMS derived from
the assigned URN number.

Los Angeles Regional Crime Information System (L.A.R.C.I.S.) Event
ID:

The L.A.R.C.1.S. Event ID consists of a combination of three data
elements: Originating Agency Identifier (ORI), Year, and Sequential
Number. This number will be formatted by PRELIMS derived from the
ORI, and the reporting year and the Sequential Number from the assigned
URN. An example would be CA0190002-2006-03925 where CA0190002
represents the ORI for the LOS ANGELES COUNTY SHERIFF’S
DEPARTMENT - EAST LOS ANGELES STATION.

L.A.R.C.1.S. Record-ID:

A serialized L.A.R.C.1.S. record-ID number is associated with a L.A.R.C.L.S.
Event ID. The L.A.R.C.L.S. record-ID number will be updated
programmatically through a PRELIMS- L.A.R.C.1.S. interface that will be
developed by the Department after initial implementation efforts have been
completed.

Master File Number

This file number uses the same format as the URN number and is used
when Department cases are consolidated into one case. The master file
shall be assigned an URN number issued by the consolidating unit and
will include a statistical code segment ‘999’.
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California Justice Information Systems (CJIS) File Control Number
(FCN).

A serialized evidence item is assigned a FCN number by California
Department of Justice. The FCN is the primary key for access of related
information in one of eleven CJIS databases. The FCN will be updated
programmatically through a PRELIMS-CJIS interface that will be
developed by the Department after initial implementation efforts have been
completed. PRELIMS shall support the FCN number in addition to any
combination of evidence item identifiers listed in this document.

Court Case Number

An evidence item may be assigned a Court Case Number. PRELIMS shall
support a Court Case Number in addition to any combination of evidence
item identifiers listed in this document.

Coroner Case Number

An evidence item may be assigned a Coroner Case Number. PRELIMS
shall support a Coroner Case Number in addition to any combination of
evidence item identifiers listed in this document.

Warrant Number

An evidence item may have a warrant issued requesting an evidence item
be turned over to another agency, e.g., Los Angeles County Superior
Courts, or outside law enforcement agencies. PRELIMS shall support a
warrant number in addition to any combination of evidence item
identifiers listed in this document.

Lab Receipt Number

An evidence item may be assigned a Lab Receipt Number. PRELIMS shall
support a Lab Receipt Number in addition to any combination of evidence
item identifiers listed in this document. It is expected this identifier will
become obsolete as PRELIMS is implemented.

Property Control (PC) Card Number

An evidence item is given a Property Control (PC) Card number identifier
when it is transported to Central Property. PRELIMS shall support a PC
Card Number in addition to any combination of evidence item identifiers
listed in this document. It is expected this identifier will become obsolete
as PRELIMS is implemented.

Prisoner Booking Number

A situation may arise where prisoner’s property may be routed to Central
Property for safekeeping. In lieu of an URN as a case identifier, a 7
position Booking Number may be used. Money or property booked
originally as personal property and is later needed as evidence will be
assigned an URN and evidence suffix identifier.
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Citation Number

A situation may arise where property may be seized upon an issuance of a
Citation. In lieu of an URN as a case identifier, a Citation Number may be
used. Money or property removed for examination or introduction into
evidence will be assigned an URN and evidence suffix identifier.

For outside agency submitted evidence:

Outside Agency Case Number

In addition to a primary key identifier assigned by PRELIMS, Outside
Agency Record-ID's shall consist of two data elements, the Agency ORI and
an agency Record-ID (case number). The format of an Outside Agency
Record-ID may be different for each agency served by the
Department/Laboratory. The agency Record-ID will be validated against
format validation rule(s) that are agency specific before an evidence item is
accepted in PRELIMS. Each outside agency shall have the ability to
validate against one “mask”. If a mask has not been identified for an
outside agency, this identifier will be treated as a generic text field.

The agency ORI and Record-ID for an evidence item will be entered and
maintained in PRELIMS by outside agency personnel.

Outside Agency Evidence Item

An evidence item suffix will be added to the Outside Agency ORI and
Record-ID for the purpose of facilitating accountability. PRELIMS shall
automatically assign a suffix identifier, defaulting to 001 and incrementing
by one.

Glossary of Common Terms may be found in Attachment 3.
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2.0 Project Charter

2.10 Goals and Objectives.

The purpose of this project is to replace the Los Angeles County Sheriff’s
Department three legacy evidence tracking systems: Evidence and Property
Inventory Control System (EPIC); Narcotics Evidence Tracking System (NETS),
and the Crime Lab Evidence Tracking System (ETS) with an enterprise solution
to support the Department’s evidence, property, and laboratory operations. The
system shall provide Chain-of-Custody and data security requirements required
by evidence operations, e.g., CPE, Detective, and Patrol, in addition to supporting
the specialized and technical needs of the Department’s Crime Labs.

History

The legacy systems were developed by different development units to meet
the specific needs of the Central Property and Evidence Unit and patrol
stations (EPIC), Narcotics Bureau (NETS) and the Crime Lab (ETS). While
all three systems primarily have the same purpose to track evidence and
maintain the Chain-of-Custody of evidence items, each system has
specialized functions. Data is not shared among the three systems.

In no specific order of importance, the following synopsis of each system is
provided for review.

EPIC:

The system captures information on evidence and property items
that come under the control of the Sheriff’s Department. The data
values for the EPIC system are modeled after the various State
Department of Justice automated systems including firearms,
property, bicycles, and vehicles. All movements including check
outs for court, investigations, analysis by Crime Lab are tracked.
Notifications to investigators regarding retention needs are
generated. EPIC also tracks final dispositions, release to owners,
destructions and disposals via contract auctioneers. The system is
used by the Department’s 23 stations/units.

NETS:

The system captures information for narcotic evidence. Data
elements include reference to weights and packaging in addition to
the standard evidence data tracked in the EPIC system. The
system also is used to track all movement, Chain-of-Custody, and
to generate retention notifications. Final disposition information
such as destruction information and transfers to other law
enforcement agencies are also captured and maintained. NETS is
online at all 23 patrol stations, Central Property and Evidence Unit
and at Narcotics Bureau Headquarters.
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ETS:

The system captures information for evidence items that are
submitted by the Department’s stations and units and from various
outside law enforcement agencies, (approximately 200) to the Crime
Lab for analysis. ETS tracks the movement of the items (Chain-of-
Custody) up to final disposition or return to submitting agency(s).
ETS does not capture the details of the individual evidence items to
the extent that EPIC and NETS do. However, ETS does provide
minimal reporting of analytical results from lab analyses.

Objectives

Procuring a state of the art, scalable, and secure system utilizing a single
centralized database will benefit the Department by reducing and
eliminating redundant data entry; providing the ability to access critical
information instantly; utilizing bar code capabilities; reducing the need for
manual reports/ledgers; providing a paperless Chain-of-Custody;
providing Department investigators the ability to perform data queries and
searches, interfacing with analytical instrumentation to directly download
scientific data, and granting access to laboratory examination results
electronically. Data will be maintained in a secure and stable
environment with data recovery functionality as a component of the
system.

The proposed system will be capable of interfacing with various specialized
laboratory instruments, such as ABI 310 DNA Analyzer (Biology),
Chemstation (Controlled Substances) as well as other instruments.
Analytical data from these instruments shall be automatically
incorporated into analytical reports. Analytical reports generated by the
system will be available “on line” for viewing and printing for submitting
agencies.

The new system will enforce Department standards as a direct result of
security roles, data entry requirements, pick lists, and forced data entry
fields. Moreover, Department managers shall have the ability to review,
audit, and report on the various activities, as required, relative to evidence
and laboratory operations.

Lastly, the new system will provide the necessary tools to respond to the
thousand of inquiries from other law enforcement entities.

The Department is committed to providing resources to insure the success
of this project. For this project, they include the following:

. Department executive sponsorship remains strong throughout the
system development life cycle.
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Adequate technical support resources are made available from the
Department’s Data Systems Bureau (DSB) throughout the life of the
project.

DSB’s Data Center must provide the hardware, network, and other
components of the technical infrastructure to adequately meet the
needs of this application.

End user participation must remain high during configuration,
testing, and implementation of the application.

Implementation of new and improved business processes is
required to insure project success.

2.20 Critical Success Factors

The system will:

Provide a single centralized database incorporating property and
evidence tracking, laboratory management, and reporting within
one single database to facilitate the management of evidence
from the time of collection, through forensic analysis, until final
disposition.

Provide a Web-based access to provide single point of the entry
and tracking of evidence, property, and requests for analytical
services. ’

Provide bar coding for evidence, property, reports, containers,
locations, and employee ID information;

Provide the ability to add, update, and modify evidence,
property, and request for service information as defined through
security access and roles;

Provide complete reporting to include production, custom, and
ad-hoc;

Provide electronic distribution of reports via the Web;
Provide electronic and paper Chain-of-Custody pursuant to
guidelines outlined by California Commission on Peace Officer

Standards and Training (POST);

Assist in meeting the requirements of American Society of Crime
Laboratory Directors/Laboratory Accreditation Board
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(ASCLD/LAB) and National Forensic Laboratory Information
System (NFLIS).

Provide tools for the management of property and evidence,
laboratory services, laboratory generated evidence, analytical
reports, examiner work product, laboratory assets as well as
laboratory accreditation (quality assurance) related
documentation;

Provide for lab instrument interfacing;

Generate automated analytical reports and statistical reports,
and interfacing with scientific instruments.

Provide ability to facilitate disaster recovery operations;

Provide interface capabilities with select Department Oracle and
outside agency database systems.

2.30 Approach

The methodology defined for this project is based upon the selection of a
Commercial-Off-The-Shelf (COTS) package that provides a good fit with the
functional and technical requirements of the Sheriff’s Department with little or
no customization. While this project does not require data conversion from
current legacy systems, it is expected the database will be pre-populated with
validation data to facilitate data entry and to insure data standards and

consistency.

Based upon these factors, this Statement of Work outlines the following groups
of tasks and deliverables:

* Project Management:
Project Management includes tasks for initiating, planning and managing
project schedule, resources, risks, and execution. One of the first set of
tasks at project inception is to develop a detailed work plan, as well as
define project governance and project management processes. The
deliverables for this group of tasks are Project Control Document and
Monthly Status Reports.

* Technical Assessment:
Technical Assessment determines the hardware and software
specifications to support the non-production (e.g. prototype, development,
test, and training) and production operations within the constraints of the
Department's technical architecture. The deliverable for this group of
tasks is the Technology Assessment Report.
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* Functional Assessment:
Functional Assessment determines the degree of “fit” of the COTS solution
with the business requirements. The general approach for performing the
functional assessment is:

o Establish a Prototype environment;

o Develop Prototype Scripts based on the Department’s business
scenarios;

o Conduct product training and application prototyping;

o Perform a Fit-Gap Analysis.

The deliverables for this group of tasks are Prototype Environment,
Functional Product Training, Prototype Scripts, Fit-Gap Analysis,
Requirements Traceability Matrix (RTM) Reports, and Requirements
Confirmation Report.

+ Implementation Assessment:
Implementation Assessment delineates the strategies for implementation,
including software development and testing, system interfaces, pre-
populated data validation elements, reporting, training and
documentation, and transition management. The deliverable for this
group of tasks is the Implementation Strategies Plan.

* Design and Development:
Design and Development includes tasks for designing and developing
software functional enhancements, export/import interfaces, and reports.
The deliverables for this group of tasks are a Development environment,
software functional enhancements and unit test results, export/import
interfaces, and reports.

» Application Configuration:
Application Configuration includes tasks to configure system tables, the
user interface, security and workflow functionality of the COTS solution.

*+ Testing:
Testing includes three types of tests including system test, user
acceptance test, and performance test. The deliverables for this group of
tasks are System Test environment, System Test Plan and Results, User
Acceptance Test environment, User Acceptance Test Plans and results,
Performance Test environment, and Performance Test Plan and Results.

* Training and Documentation:
Training and Documentation includes tasks for developing technical and
user documentation, as well as planning and conducting technical and
user training. The deliverables for this group of tasks are a Training Plan,
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Training environment, System Administration and Operations Manual,
User Documentation, Technical Training, and User Training.

* Transition Management:
Transition Management includes tasks for supporting the implementation
of the new system, including development of policies and procedures, user
outreach and communication, and implementation readiness assessment.
The deliverables for this group of tasks are Support for Transition

Management and an Implementation Assessment Process and Readiness
Checklist.

* Production Cutover:
Production Cutover includes tasks for preparing for and executing the
cutover to production operations. The deliverables for this group of tasks
are a Production environment, Production Cutover Plan, and Technical
Support for Production Cutover.

Figure 1 is a graphical depiction of the groups of tasks for each phase of this
project.
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Figure 1: Project Approach
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2.40 Scope of Work
The extent of Contractor and Department responsibilities for tasks in each
project areas are graphically represented in the Project Context Diagram
shown in Figure 2. The Project Context diagram shows groups of tasks
within each project phase and the party(s) responsible for performing
those tasks.

Figure 2: Project Context Diagram
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3.0 Tasks and Deliverables

Task 3.1 Project Planning and Management

Throughout the term of this agreement, under the direction of the County Project
Manager, the Contractor shall apply requisite technical and management skills
and techniques to assure satisfactory, timely completion of project milestones
and establish a project control and reporting system which will provide routine
and realistic assessments of progress against the approved Project Control
Document's milestones and detailed work plan.

Subtask 3.1.1 Develop a Project Control Document (PCD)
Contractor shall develop a PCD for Contractor and Department tasks,
deliverables, and milestones. Each task to be performed by both
Contractor and Department staff must be specifically addressed in the
PCD. The PCD shall include the order in which the tasks and sub-tasks
will be performed and the order in which the deliverables will be produced.

The Project Control Document shall include, at a minimum, the following:

Work Breakdown Structure
Project Organization

Roles and Responsibilities
Installation Plan

Requirements Review
Configuration Plan

Test Plan

Training plan

Implementation plan
Production / support plan
Status Reporting

Issue Escalation and Resolution
Deliverable Review and Approval
Change Control Management.

SECFTISR M0 A0 T

Subtask 3.1.2 Manage Project

Contractor shall be required to manage project activities and resources
and track project status. This shall include managing and tracking all
issues. Contractor shall present an updated project plan and report on
project issues during weekly status meetings. A Project Status Report
shall be prepared on a monthly basis and be presented to the County
Project Manager. The report shall cover, at a minimum, project progress,
plans, and outstanding issues. Contractor shall particpate in Monthly
Department’s Executive Steering Committee /Advisory Committee meetings
to include a review of project accomplishments, any delayed
tasks/deliverables, issues and risks.
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The Project Status Report shall include the following:

Executive Summary highlighting key accomplishments and issues
Tasks completed ‘

Tasks delayed

Upcoming tasks

Issue Log

Deliverable Status

Updated Detailed Work Plan.

RO Q0 TP

Deliverable 3.1.1 Project Control Document
Deliverable 3.1.2 Project Status Reports/Ongoing
Project Management

Task 3.2 Technical Assessment

Subtask 3.2.1 Conduct Technology Assessment

The Contractor shall perform a technology assessment review. This task
shall consist of assessments in the areas of hardware, network, system
management, software and operational readiness (e.g., human resources,
facilities, etc.). As part of this task, the Contractor shall identify impact
points that may affect the timely and successful implementation of the
Project, including, but not limited to, any issues associated with desktop
devices (e.g., workstations, laptops, etc.), LAN/WAN, operations
management, and the help desk. The Contractor shall also specify
recommended corrective action to be taken by the Department’s Executive
Steering Committee.

The technology assessment report shall include the following:

1. Executive Summary
a. Key findings and recommendations
b. Summary of estimated hardware and software

2. Technical Architecture describing how the environments will be
deployed

3. Hardware and Software Specifications for the following
environments:
a. Development/Configuration
b. Integrated System Test
c. User Acceptance Test
d. Training
e. Production

4. Technical recommendations including the Department’s
infrastructure requirements.
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Deliverable 3.2.1 Technology Assessment Report

Task 3.3 Functional Requirements Review and Finalization

Subtask 3.3.1 Review Functional Requirements with vendor and
key users: Develop Business Scenarios.

Based upon the accepted proposal and agreement, functional

requirements will be reviewed in relation to the Contractor’s proposal by

the Project Team and key users to confirm and clarify. Any deviations

from these requirements will be identified and subject to the change

control process.

The Department will be responsible for developing Business Scenarios
based on the functional requirements as well as additional requirements
identified during the Functional Requirements review.

Deliverable 3.3.1 Requirements Confirmation Report

Task 3.4 Functional Assessment

Subtask 3.4.1 Establish a Prototype Environment

The Contractor shall install and configure the COTS application, and load
all data necessary to support the COTS application prototyping - a
detailed functional walkthrough of the COTS application using scripts
based on the Department’s business scenarios. Department shall provide
the hardware and operating software (operating system and database
management system) required for the prototype environment.

Subtask 3.4.2 Provide Functional Training to Prototype Team
Members

Contractor shall provide hands-on training of the COTS solution to

prototype team members. The purpose of the product training is to

familiarize prototype team members with the general navigation,

terminology and functionality of the COTS application. Hands-on training

of the COTS application comprised of:

a. COTS application overview and navigation

b. System concepts and terminology

c. Functional overview of each COTS application module to be
prototyped

d. Training materials and exercises
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Subtask 3.4.3 Develop Prototype Scripts: Conduct Application
Prototyping

Contractor shall develop detailed prototype scripts based on the
Department’s business scenarios, including data set-up required to
support the scripts. The purpose of the prototype scripts is to facilitate a
detailed walkthrough of the Department’s business scenarios to:

a. Demonstrate how the COTS application will be used to support
the Department’s detailed business scenarios;

b. Confirm and validate the Department’s business, interface,
reporting, and conversion requirements;

c. Identify functional gaps between the COTS application and the
Department’s requirements.

Contractor shall plan and conduct application prototyping sessions.
Contractor shall document and submit prototype results within three
business days from the time that each of the prototype sessions are
concluded.

Documentation for each prototype session shall be comprised of the
following:

a. Updated Requirements Traceability Matrix indicating whether
each requirement is fully met by the baseline COTS solution,
partially met by the baseline COTS solution, or can not be met by
the baseline COTS solution.

b. Application configurations (table-driven, user interface, security,
and workflow) to support business requirements.

c. Impacts to business operations, e.g. new policies/procedures need
to be developed, changes to business processes, etc.

d. Issue Log documenting issues identified, a brief description, target
date for resolution, action plan, and party responsible.

Subtask 3.4.4 Perform Fit-Gap Analysis

Contractor shall perform a fit-gap analysis based on the prototype results.
The Fit-Gap Analysis Report is comprised of the following sections:
1. Executive Summary
a. Summary of Fit-Gap Analysis
b. Software enhancements and associated costs, if any
c. Key Impacts to business operations and recommended
actions, if any
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d. Recommendations for proceeding with the project

2. Application Configurations
a. Table-driven configurations and set-up
b. User interface configurations
c.  Security profiles configurations
d. Workflow configurations
3. Gap Analysis
a. Describe each gap identified, alternatives considered and
a recommendation for addressing the gap
b. For each software enhancement, provide a Concept Paper
that describes the functionality of the enhancement, cost
of the enhancement, and any impacts to business
operations.
4. Impacts to Business Operations — Describe each impact and
recommended course of action
Subtask 3.4.5 Develop Requirements Traceability Matrix (RTM)

Contractor shall develop a Requirements Traceability Matrix based on the
prototype results by indicating one of the following “degrees” of fit for each
of the Department’s requirements using an updated Requirements
Traceability Matrix:

a.

Fit — the baseline COTS application is demonstrated to fully meet
the Department’s requirement. Contractor shall document how
the COTS is used to meet the requirement.

Partial Fit — the baseline COTS application can be demonstrated
to meet only part of the Department’s requirement. Contractor
shall document how the COTS application is used to meet the
requirement and describe the functional gap.

Gap - the baseline COTS application cannot be demonstrated to

meet the Department’s requirement. Contractor shall document
the gap analysis and identify alternatives to address the gap, e.g.
software enhancement, procedural change, or both.

Deliverable 3.4.1 Prototype Environment

Deliverable 3.4.2 Functional Training completed

Deliverable 3.4.3 Prototype Scripts: Application
Prototyping

Deliverable 3.4.4 Fit-Gap Analyses

Deliverable 3.4.5 Requirements Traceability Matrix
(RTM)
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Task 3.5 Implementation Assessment
Subtask 3.5.1 Develop Software Functional Enhancements and

Test Plans

Contractor shall describe the approach and processes for designing,
developing, and testing software functional enhancements identified from
the Fit-Gap Analysis, including software version control, quality
assurance, phasing/sequencing considerations, and software testing (Unit
Test, Integrated System Test, User Acceptance Test, and Performance
Test).

Subtask 3.5.2 Develop Data Interface Strategy

Contractor shall describe the approach, processes, and toolsets, if
applicable, for designing, developing, testing, and certifying data imports
and exports to meet the requirements specified in Attachment 7 - Data
Interface Requirements. The Data Interface Strategy includes an
inventory of the type of data that is being interfaced, estimated volume,
data cleansing, the mode (batch file vs. real time update), preparation
processes, and the frequency that exports are to be run.

Subtask 3.5.3 Develop Report Formats and Standards

Contractor shall describe the approach and processes for designing,
developing, and testing pre-defined reports to meet the requirements
specified in Attachment 8 — Reporting Requirements. T his strategy shall
include an inventory of pre-defined reports that identifies whether the
report is existing or new, on-demand or scheduled offline, the frequency
that the report needs to be generated, the type of information to be
provided, the target audience/distribution list, and a brief description of
how the report will be used.

Subtask 3.5.4 Develop Training and Documentation Plans

Describes the approach and processes for technical and user training,
development of the systems administration and operations manual, user
reference manual, training materials and exercises, and a preliminary
training curriculum based on the finders of the Function Assessment and
Attachment 9 - Training Requirements.

Subtask 3.5.5 Develop Implementation Strategies Plan

The Contractor shall update and refine the Detailed Work Plan provided in
the Project Control Document to include software functional
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enhancements, data interface strategies, reports, training and
documentation tasks, and transition management tasks.

The Implement Strategies Plan should include the following sections:

1. Executive Summary
a. Key findings and recommendations
b. Updated Project Roadmap
c. Key risks and mitigation measures

2. Software Development and Test Strategy
a. Approach for developing and testing software
enhancements
b. Software Version Control
c. Standards and formats for Functional and Technical
Designs

3. Data Interface Strategy
a. Approach for developing and testing data interfaces
b. Toolsets to be used, if any
c. Standards and formats for Data Interface Designs
d Data Interfaces Inventory
e Interface certification process

4. Report Formats and Standards

Approach for addressing reporting requlrements

Toolsets used, if any

Standards and formats for Report Designs

Inventory of pre-defined reports, identifying whether the
report is existing or new, on-demand or scheduled offline,
the frequency that the report needs to be generated, the
type of information to be provided, the target
audience/distribution list, and a brief description of how
the report will be used

a0 o

5. Training and Documentation Plans

Approach for Technical and User Training

Approach for developing User Documentation

Course curriculum/catalog

Target training groups, estimated Training Volumes, and
number for courses

po o

6. Transition Management Strategy
a. Communication Plan - target audience, modes of
communication and information to be communicated
b. Approach for addressing Business Impacts and Policies &

Procedures
c. Implementation Readiness Checklist and Assessment
Process
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7. Updated Implementation Plan
a. Implementation Roadmap
b. Updated Detailed Work Plan to reflect software
enhancements, interfaces, and reports to be designed,
developed, and tested.
c. Updated Deliverables List to reflect any changes to target
dates

Deliverable 3.5 Updated Implementation Strategies
Plan

Task 3.6 Design and Development

Subtask 3.6.1 Establish Development Environment

The Contractor shall establish the Development environment including
tasks for installing and configuring the Development environment in
preparation for software development and unit testing.

Activities include listing software components and any third party software
(toolsets) required to be installed to support software development and
unit testing:
a. Baseline COTS solution
b. Baseline configuration and data set-up
c. List any third party software or toolsets required to support
software development and unit testing

Subtask 3.6.2 Design, develop, and unit test software functional
enhancements

The Contractor shall be responsible for designing, developing and unit test
software functional enhancements - includes the development of
Functional and Technical designs for software enhancements as well as
developing and unit test software enhancements.

Activities include the developing of functional and technical designs for
software enhancements as well as developing and unit testing software
enhancements.

Subtask 3.6.3 Design, develop, and unit test data interface
utilities

The Contractor shall be responsible for designing, developing and unit
testing system data interface file utilities as defined in the Interface
Requirements matrix.
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Subtask 3.6.4 Design, develop, and unit pre-defined reports

The Contractor shall work with in conjunction with Department staff to
design, develop, and test pre-defined reports. Designs for approved pre-
defined reports are based on standards and formats listed in the Reporting
Requirements Attachment 8.

Deliverable 3.6.1 Establish Development Environment

Deliverable 3.6.2 Design, develop, and unit test
software functional enhancements

Deliverable 3.6.3 Design, develop, and unit test data
interface routines

Deliverable 3.6.4 Design, develop, and unit pre-defined
reports

Task 3.7 Application Configuration

Subtask 3.7.1 Establish Configuration Environment

The Contractor shall establish the Configuration Environment to support
the findings and results of the COTS application prototyping and fit-gap
analysis.

Subtask 3.7.2 Provide Configuration Training

Contractor will be responsible for training Department staff to configure
the COTS application based on the findings and results of the COTS
application prototyping and fit-gap analysis.

Hands-on training of the COTS application includes:
Table-driven configuration

User interface configuration

Security configuration

Workflow configuration

User ID set-up and management

P Ao oR

Subtask 3.7.3 Configure COTS application

Contractor will support the Department’s application configuration efforts
by directing, reviewing, and providing quality assurance for the
Department’s population of system, security, workflow, user tables, and
user interface configurations.
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Technical and quality assurance support services include:

a. Table-driven configuration
b. User Interface configuration
c.  Security configuration
d. Workflow configuration
e. User ID set-up and role assignments
Subtask 3.7.4 Develop validation routines to support Department

Data Interface requirements.

Contractor shall detail interface data, database maps, and import and
export toolsets that are utilized in preparation for validating interface data.

Subtask 3.7.5 Perform mock validation data interface into the
Conversion Environment.

Contractor shall plan and conduct mock data interface processes to verify
the quality of the interfaced data. Upon successful completion, the
Contractor shall incorporate data interface routines into the overall
Production Cutover Plan.

Subtask 3.7.6 Establish Integrated System Test Plan

Contractor shall develop an Integrated System Test Plan that includes a
test schedule, test scripts with expected results, data set-up requirements,
and an incident tracking and resolution process. The Department will
approve the Integrated System Test Plan and provide comments prior to
the Contractor commencing its testing. Upon completion of its testing,
Contractor shall review documented test results and incident log with the
Department.

The Integrated System Test Plan is comprised of the following:
1. Overview
a. Integrated System Test Approach
b. Organization of test scripts
c. Summary of test results
2. Integrated System Test Scripts by functional area with
corresponding results
3. Incident log describing reported software incidents, date resolved,
and nature of resolution.
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Subtask 3.7.7 Conduct Integrated System Testing

Contractor shall verify that the software enhancements, configurations,
and data interfaces perform as intended to support the business
requirements.

Deliverable 3.7 Configured Application

Task 3.8 Testing

Subtask 3.8.1 Establish Performance Test Plan

Contractor shall develop a Performance Test Plan that includes a test
schedule, test criteria based on anticipated transaction profiles, data
volumes and user loads identified during Task 3.3 Functional
Requirements Review and Finalization, performance targets, and toolsets
to be used. The Department will review the Performance Test Plan and
provide comments prior to the Contractor commencing its testing. Upon
conclusion of the performance testing, Contractor shall update the
Performance Test Plan with test results and system tuning
recommendations.

Subtask 3.8.2 Establish Performance Environment

The Contractor shall establish the production environment in preparation
for Integrated Systems, Performance, and stress testing. The system
tested COTS application software and all other required software
components and any third party software (toolsets) required to be installed
to support performance testing shall be identified and installed in the
environment. Contractor shall configure and set-up data required for
supporting production testing.

Subtask 3.8.3 Conduct Performance Testing

The purpose of this test is to insure that the target production
environment and COTS application software solution meets integrated
systems and system performance requirements. Contractor shall develop
a performance test plan that includes a test schedule, test criteria
(including transaction profiles, data volumes and user loads), performance
targets, and toolsets to be used. Department staff will review the
performance test plan and provide comments prior to the Contractor
commencing its testing. Upon conclusion of the performance testing,
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Contractor shall update the performance test plan with test results and
system tuning recommendations.
Performance Test Plan and Results include the following:

1. Executive Summary
a. Performance Test Approach
b. Summary of findings and recommendations.

2. Performance Test Plan
a. Scope
b. Methodology and toolsets
c. Test criteria and performance targets

3. Test Results
a. Findings and results
b. Recommendations

Deliverable 3.8 Production Environment

Task 3.9 Transition Management

Subtask 3.9.1 Develop and conduct user outreach presentations

Contractor shall share support responsibilities with the Department’s
transition management to provide updates to project stakeholders and the
user community.

Support services include:
a. Provide project communication updates
b. Develop and conduct end-user outreach presentations
c. Review and comment on project newsletters and website

publications.
Subtask 3.9.2 Develop/revise Department Policies and
Procedures

Contractor shall share support responsibilities with the Department’s
transition management to develop/revise policies and procedures.

Subtask 3.9.3 Define Readiness Assessment process

Contractor shall share support responsibilities with the Department’s
transition management to define a process for assessing the preparations
and readiness for production operations.
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Subtask 3.9.4 Develop implementation Readiness Checklist

Contractor shall share support responsibilities with the Department’s
transition management to develop an Implementation Readiness
Checklist.

Deliverable 3.9.1 User Outreach presentations

Deliverable 3.9.2 Revised Department Policies and
Procedures

Deliverable 3.9.3 Implementation Readiness
Assessment Process defined

Deliverable 3.9.4 Implementation Readiness Checklist

Task 3.10 Training and Documentation

Subtask 3.10.1 Develop Training Plan

Contractor shall develop a training plan that includes description of
training courses, target training groups, training schedule, and
procedures for administering the training environment and training data.
The training plan will be based upon the training requirements as
specified in Training Requirements.

The Training Plan shall include the following sections:

1. Executive Summary
a. Approach for Technical and User Training
b. Summary of training volumes

2. Training Plan

Course Descriptions

Target training groups and training volumes

Train the Trainer Program, if applicable

Training requirements (Facilities, Trainers, equipment,
etc.)

e. Training logistics and administration (Registration,
evaluation, training data, IDs, etc.)

Training materials and exercises

Training schedule

poop
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Subtask 3.10.2 Develop Systems Administration and Operations
Manual

Contractor shall provide a systems administration and operations manual
that details procedures for maintaining system tables and configuration,
COTS application of software patches and upgrades, an inventory of all
offline jobs, as well as scheduling, monitoring and troubleshooting offline
jobs, e.g., batch jobs, interfaces, and reports.

The Systems Administration and Operations Manual shall include the
following sections:

1. Overview
a. Purpose and usage
b. Target audience
c. Document organization

2. System Administration
a. User management
b. Application Security
c. Table maintenance (scheduled and unscheduled)

3. Batch Operations

a. Offline processing
b. Interfaces

c. Reports

d.

Offline schedules - jobs and dependencies (daily, weekly,
monthly, and annual)

4. Troubleshooting

Subtask 3.10.3 Develop End-User Documentation

Develop End-User Documentation — Contractor shall develop the following
end-user documentation:

a. End-User Reference Manual - that includes step-by-step desk
procedures for performing business operations using the COTS
solution.

b. Quick Reference Guides — that serves as a “cheat sheet” that
highlights how to perform common key operations using the
COTS solution.

c. Updated Online Help — Updated online help files to reflect updated
policies and desk procedures.
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Subtask 3.10.4 Establish Training Environment

Contractor shall install and configure the training environment. This
environment shall be used to support end-user and technical training,
and shall also serve as a practice environment. Contractor shall configure
and set-up data required for supporting Department and outside agency
end-user training.

Subtask 3.10.5 Conduct Technical Training

Contractor shall provide all training materials and exercises, set-up
training data and conduct technical training. At a minimum, the
technical training shall include a walkthrough of all the procedures
described in the system administration and operations manual as follows:

1. System Administration
a. User Management
b. Application Security
c. Table maintenance

2. Operations
e. Offline processing
f. Interfaces
g. Reports
h. Offline schedules - jobs and dependencies (daily, weekly,
monthly, and annual)

3. Troubleshooting

Subtask 3.10.6 Conduct End-User Training

Contractor shall provide all training materials and exercises, set-up
training data and conduct end-user training, described in Training
Requirements.

Contractor shall develop and provide an electronic, end-user “competency
test” for each training module or combination of modules identified by the
Department. Contractor will seek input and obtain approval from the
Department prior to the “competency tests” being implemented.

Deliverable 3.10.1  Training Plan

Deliverable 3.10.2 Systems Administration and
Operations Manual

Deliverable 3.10.3 End-User Documentation

Deliverable 3.10.4 Training Environment

Deliverable 3.10.5 Technical Training

Deliverable 3.10.6 End-User Training
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Task 3.11 Production Cutover

Subtask 3.11.1 Re-establish Production Environment

Contractor shall re-promote a clean staging Production Environment as
provided by Deliverable 3.8. This environment shall be used for
production operations.

Software components and third party software (toolsets) required to be
installed to support production operations include:

COTS application

List any third party software or toolsets
Configured COTS application and data set-up
Converted data

End-User IDs

Scheduled offline schedules

moope T

Subtask 3.11.2 Develop Production Cutover Plan

Contractor shall develop a Production Cutover Plan that details the steps,
sequence, dependencies and responsibilities, for all production cutover
activities, including data imports.

Subtask 3.11.3 Support Production Cutover

Contractor shall provide technical support during the Department’s
production cutover for the following:

a. Cutover Rehearsal
b. Production Cutover

Deliverable 3.11.1 Production Environment

Deliverable 3.11.2 Production Cutover Plan

Deliverable 3.11.3 Technical Support for Production
Cutover

Task 3.12 Post-Implementation Support

Subtask 3.12.1 Provide Post-Implementation Support,
Maintenance and Professional Services

Contractor shall provide post-implementation support and software
maintenance service level requirements and services as described in
Paragraph 16. of the Agreement and Exhibit F — Maintenance & Support.
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Deliverable 3.12.1 Post-Implementation Support

4.0 Project Assumptions

These assumptions are intended to establish a clear understanding between the
Department and Contractor of the scope of work to be performed, the timing of
project deliverables and key milestones, project resources required, as well as the
roles and responsibilities. Where applicable, the underlying assumptions
affecting one or more deliverables are provided, such as dependencies between
tasks and definition of responsibilities.

4.10 General Assumptions

1.

To the extent possible and consistent with the Department’s business
requirements, the Department shall minimize custom software
modifications or enhancements to the COTS solution.

The project governance structure and processes will be established
by Department and Contractor within five (5) business days from
project inception.

Contractor staff shall perform all work on-site at the Department
designated project facility unless otherwise authorized in writing by
County Project Manager.

Department shall provide the project facilities (space, telephones,
printers, and office consumables) and network infrastructure to
support the joint Department and Contractor project teams.
Contractor shall be responsible for providing all computing devices
and software (e.g. Microsoft Office and Microsoft Project) for its staff.

To the extent that is reasonable, complete deliverable drafts
submitted for Department review will undergo an iteration of
feedback and revisions provided that Contractor has adequately
addressed Department’s written comments and feedback.

Department shall have no less than five (5) business days to review
each deliverable and provide written comments to Contractor.
Contractor shall specify the planned review cycle for each deliverable
in the Project Control Document.

4.20 Project Management

1.

County Project Manager shall prepare the agenda and the minutes
for each of the weekly project management meetings, including
updated issue and incident logs, updated detailed work plan,
deliverable delays, project risks, and decision papers.
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County Project Manager is to prepare and provide project status
updates; escalate issues and present recommendations to the
Department’s Executive Steering Committee.

Contractor Project Manager shall be assigned full-time to the project
for the first full month of operations after production cutover.

A complete draft of the Project Control Document (PCD), which
includes a Detailed Work Plan, must be submitted for Department
review within ten (10) business days from project inception.

Contractor Project Manager shall notify County Project Manager in
writing within five (5) business days of any delays in completing a
project deliverable. All reported delays by Contractor Project
Manager shall include the impact(s) of the delay and measures to get
back on schedule.

Prior to commencing work on each deliverable, Contractor Project
Manager shall prepare and review the proposed format and content
for the deliverable with the County Project Manager.

4.30 Assessment

1.

The following assumptions are established for the Functional
Assessment:

a. Department shall develop and provide business scenarios
for Contractor to develop Prototype Scripts.

b. Department shall provide the facilities for conducting the
prototype sessions.

c. Department shall identify and assign up to ten (10)
participants for each functional area to be prototyped.

d. Department shall identify and assess impacts to business
operations based on the findings of the prototyping and fit-
gap analysis.

The following assumptions are established for the Technical
Assessment:
a. Contractor shall specify the type of technical information
required of the Department for Contractor to develop the
hardware and software specifications required by the SOW.

b. Department shall provide network and transaction volume
statistics, and relevant hardware and software operating
standards to Contractor.
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3. The following assumptions are established for the Implementation
Assessment:

a. Contractor shall submit a draft of each of the
implementation strategies for Department review, as they
are prepared.

b. The implementation strategies shall take into
consideration the Department’s organizational and
project constraints, while addressing the Department’s
business requirements.

4.40 Implementation

1. The following are assumptions established for the design and
development of system export and import files:

a. Department will be responsible for receiving and
processing data generated from the COTS solution, based
on the corresponding approved export data file formats.

b. Department will be responsible for extracting and
transforming data from external sources to comply with
the corresponding approved validation data elements
import formats.

2. The following are assumptions established for application
configuration and data set-up:

a. Table-driven configurations — Contractor shall review
configuration recommendations identified during the Fit-
Gap analysis and provide written instructions and
support Department staff to populate the system tables.

b. User interface configurations — Contractor shall provide
technical support to County staff to implement the user
interface configurations identified during application
prototyping.

c.  Application security and workflow configurations -
Contractor shall create and establish the application
security and workflow profiles based on the results of the
application prototyping.

d. User IDs - Department shall create and establish End-
User IDs with the technical support from Contractor to
assign the appropriate security and workflow roles.
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3.

4.

5.

The following are testing related assumptions:

a.

Contractor shall be responsible for conducting all
regression testing of software enhancements incorporated
into the baseline COTS solution as part of the Integrated
System Test.

Department shall be responsible for developing and
executing the Acceptance Test Plan and Scripts,
populating data for acceptance testing, as well as
tracking and reporting test incidents for Contractor to
resolve. Contractor shall provide technical support to
Department staff to operate the COTS solution (e.g.
running offline jobs and generating reports) during
acceptance testing.

Contractor shall plan and execute Performance Test in
the environment (hardware and software) that is targeted
for production operations.

The following are assumptions established for transition
management:

a. Contractor shall support Department staff in performing

implementation readiness assessments and the
development/revision of County’s policies and
procedures.

Department shall, with Contractor assistance, schedule
and conduct user outreach meetings as prescribed in the
Transition Management Strategy.

The following are documentation and training related assumptions:

a.

Contractor shall incorporate the Department’s
documented new/revised policies and procedures into the
User Documentation and Training Materials.

Department shall provide the facilities and copies of
training materials for technical and user training.

Please refer to Training Requirements and respective
Contractor and Department roles.

County of Los Angeles
Sheriff’'s Department

Porter Lee Corporation

. Exhibit B - Statement of Work

Property, Evidence and
Lab Information Management System
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Los Angeles County Sheriff’s Department
PRELIMS - Property, Evidence, Lab Information Management System
Statement of Work

4,50 Production Cutover and Operations

1. Contractor shall incorporate all approved application running
recommendations as part of establishing the production
environment for cutover.

2. Contractor shall review and direct the set-up of the Department’s
daily, weekly, monthly and annual production offline schedules.

3. Contractor shall assign an on-site team to provide post-
implementation support services as developed in Subtask 3.12.1.

County of Los Angeles . Exhibit B - Statement of Work
Sheriff’s Department
Property, Evidence and
Porter Lee Corporation Lab Information Management System
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LOS ANGELES COUNTY SHERIFF’S DEPARTMENT
PRELIMS - Property, Evidence, Lab Information Management Systems
Statement of Work — Attachment 3

GLOSSARY OF COMMON TERMS

AGENCY

An organization, including the Los Angeles Sheriff’s
Department that submits evidence to Central Property for
storage and/or to the Crime Lab for analysis

ARTICLE, BRAND,

Table containing definitions of Article, Brand, and Category

CATEGORY TABLE codes to serve as validation for data input in the California’s
Department of Justice Automated Evidence/Property
System.

ASD Administrative Services Division

ASCLD/LAB American Society of Crime Laboratory Directors/Laboratory
Accreditation Board - The organization responsible for
accrediting crime laboratories, both nationally and abroad.

ATTRIBUTE A distinctive property or quality inherent in an item.

BAR CODE A printed code consisting of a group of variously patterned
bars and spaces that is designed to be scanned and read as
identification for the object it labels.

BATCH A quantity of items handled in one operation.

BIOLOGICAL Of the nature of living matter, e.g., blood, blood samples,
tissue samples, hair samples, body fluids, etc.

CASE An item or collection of items identified by an URN or

Originating Case Agency numbers that may be analyzed
within the laboratory.

CHAIN OF CUSTODY

A formal, written process which records the individuals
having custody of property/evidence from the time it is
received to its final disposition.

At minimum, an automated system should provide the following:

» The capability for both electronic and paper chain
of evidence.

« One-time data entry into the system for both evidence
and property items.

» Cash management relative to property and evidence.

» Management of “special/sensitive items.”

* Bar coding of all items/containers and storage locations

» Tracking of items within a facility or department.

» Tracking of all transactions including to courts/labs.

» System security.

Assumption: Case Number may also be called File ID, Report
Number, or Record ID.

CHARGE / LEVEL

The specific crime the defendant is accused of committing.
Accusation of a crime by a formal complaint, information or
indictment.

Felony

A crime of a graver or more serious nature than those
designated as misdemeanors, e.g., aggravated assault
(felony) as contrasted with simple assault (misdemeanor).
Under many state statutes, any offense punishable by
death or imprisonment for a term exceeding one year.

Misdemeanor

Offenses lower than felonies and generally those punishable
by fine, penalty, forfeiture or imprisonment otherwise than
in penitentiary. '

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

Attachment 3 - Statement of Work
PRELIMS

Page 1 of 9




LOS ANGELES COUNTY SHERIFF’S DEPARTMENT
PRELIMS - Property, Evidence, Lab Information Management Systems
Statement of Work — Attachment 3

GLOSSARY OF COMMON TERMS

CITATION NUMBER

A situation may arise where property may be seized upon
an issuance of a Citation. In lieu of an URN as a case
identifier, a Citation Number may be used. Money or
property removed for examination or introduction into
evidence will be assigned an URN and suffix identifier.

CIVIL LITIGATION EVIDENCE

Items deemed necessary as evidence in a civil proceeding.

CJIS Criminal Justice Information System.
CLETS California Law Enforcement Telecommunications System.
CODIS Combined DNA Index System supported by the FBI that

stores DNA profiles developed by federal, state, and local
crime laboratories.

CONTACT INFORMATION

Phone number, fax number, eMAIL address, cell phone
number or other information that may be used to contact a
person.

CONTAINER

Outer packaging used to contain one or more evidence
items.

COURT CASE NUMBER

An evidence item identifier assigned by a court.

IDENTIFIER

CPE Central Property and Evidence Unit

CRIME LAB RECEIPT SH-CR-126 Receipt used to record evidence items

{LRN) submitted to Scientific Services Bureau for analysis. The

Crime Lab Receipt will become obsolete as PRELIMS is
implemented.

CRIME SCENE

A location to which a staff member may be called for the
identification, documentation, collection, and preservation
of physical evidence.

DEA

Drug Enforcement Agency

DEPOSIT IN TRUST

Money seized but is not unique and is not evidence in itself.
Therefore, money is deposited in a non-interest bearing
account and deposit receipts serve as a record of seized
money.

DIRECT EVIDENCE

Evidence that directly process a fact, without an inference
or presumption, and which in itself, if true, conclusively
establishes that fact

DMV Department of Motor Vehicles

DOJ Department of Justice — maintains the eleven databases
with CJIS.

DOJ - ABS Department of Justice Automated Boat System: an
automated database containing information about boats
that are stolen, repossessed, stored, or boat parts that are
stolen.

DOJ - AFS Department of Justice Automated Firearm System: an
automated database containing information about serialized
weapons that have been lost, stolen, found, etc.

DOJ - APS Department of Justice Automated Property/Stolen Bike

System: an automated database containing information
about serialized property — lost, stolen, held for evidence,
under observation, or pawned and bearing either the
manufacturer’s and/or owner applied number.

County of Los Angeles
Sheriff’s Department

Porter Lee Corporation

Attachment 3 ~ Statement of Work
PRELIMS
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LOS ANGELES COUNTY SHERIFF'S DEPARTMENT
PRELIMS - Property, Evidence, Lab Information Management Systems
Statement of Work — Attachment 3

GLOSSARY OF COMMON TERMS

DOJ - SVS Department of Justice Stolen Vehicle System: an automated
database containing information about vehicles, license
plates, or vehicle parts that are stolen.

DSB Data Systems Bureau — Technical Services

E.L Event Index — a summary of a file number breaking down
the event, location, date, and time of occurrence, subject’s
names and reporting officer.

ELECTRONIC SIGNATURE An electronic signature is a symbol or process that will
represent a signature of record for a person with the
authority to sign the record. It is expected the signature
will be authenticated through PRELIMS with use of a
Personal Identification Number (PIN) or password.

EPIC Evidence and Property Inventory Control — ASD/CPE
automated system for the tracking of evidence within the
CPE Unit and various stations and units.

ETS Evidence Tracking System — Scientific Services Bureau
computer system for the tracking of evidence within the
Crime Lab.

EVIDENCE Evidence is any property related to a crime or incident that

may implicate or vindicate a person from a criminal charge.
Items deemed “evidence” can be held on the most minor of
offenses to the most severe. Evidence items must be related
to a crime and must be appropriately maintained. Penal
Code Section 1417-1419 describes the proper options for
disposing of evidence once a case has been adjudicated or

closed.
EVIDENCE AND PROPERTY
RETENTION/STATUS
Immediate Dispose When there is no need to retain items and no other
procedures apply. The property is processed for immediate
disposal.
Found Non-evidentiary property which, after coming into the

custody of a law enforcement agency, has been determined
to be lost or abandoned and is not known or suspected to
be connected with any criminal offense.

6 Month Status Items where there is no need for retention as evidence and
no other procedures apply. Six consecutive months after
delivery to Central Property and Evidence,

evidence/ property item is disposed of without further
notification to the depositing station/unit.

Hold Items to be retained intact as evidence in a court case.
[tems can only be released or disposed with the written
authorization of the case investigator of record.

Safekeeping Property for safekeeping is any property not related to a
crime, primarily placed in the custody of a law enforcement
agency for temporary protection, or in an effort to determine
legal ownership.

County of Los Angeles Attachment 3 - Statement of Work
Sheriff’'s Department PRELIMS

Porter Lee Corporation Page 3 of 9




LLOS ANGELES COUNTY SHERIFF'S DEPARTMENT
PRELIMS - Property, Evidence, Lab Information Management Systems
Statement of Work — Attachment 3

GLOSSARY OF COMMON TERMS

Property seized pursuant to a Property seized pursuant to a search warrant includes
search warrant property seized pursuant to a court ordered search warrant
and to all items ordered seized by a judicial court with
appropriate jurisdiction as dictated under Penal Code
Sections 1535 and 1536. Items seized under the
jurisdiction of the court issuing the warrant shall be held
indefinitely until the court orders the items released,
destroyed, or turned over to the court.

EVIDENCE ITEM SUFFIX A three digit number representing the evidence item
NUMBER number added to the end of the 15 digit URN. The evidence
item suffix number is sequenced from the Truncated URN
as the elements representing the truncated URN remain
consistent and do not change.

EXAMINER/ANALYST A qualified, trained, and tested individual assigned to the
laboratory that provides a forensic service.

FACILITY A physical location such as a building.

FCN A File Control Number is assigned to a serialized evidence

item by the California Justice Information Systems (CJIS).
It is the primary key for access to related information in any
one of eleven CJIS databases.

FINAL DISPOSITION Disposition or direction that causes an item to be processed
to its conclusion / closure.
FIREARM Any weapon designed to expel a projectile by the means of

an explosion. Applies to pistols, rifles, shotguns, cannons,
machine guns, and flare guns. Does not include BB guns
(air guns), blank firing starter pistols and spear guns.

HAZARDOUS MATERIALS Volatile substance such as gasoline, acids, explosive vapors,
etc.
HIGH VALUE Items deemed valuable such as jewelry, expensive watches

such as “Rolex”, foreign currency and coins, collector’s
stamps, negotiable bonds, all currency, etc.

INCIDENT REPORT Formally called a Complaint Report, the Sheriff’s
Department Incident (SH-R-49) Form is used to record
information for input into the department’s current record
management system L.A.R.C.1.S. Types of information
include suspect information, vehicle identifiers and
descriptions, significant physical evidence, traceable stolen
property, witness information, and possible crime patterns.

JDIC ' Justice Department Interface Controller System - The Los
Angeles County Sheriff’s Department connection to the
National Crime Index Code (NCIC).

JEWELRY A valuable ring, pin, necklace, especially one set with a gem
or gems; precious stones, etc.
LA FAST Los Angeles Fast Track — Narcotics cases that are analyzed

within 48 hours from the time of arrest allowing the
defendant to plead at the time of arraignment.

L.AR.C.L.S. Los Angeles Regional Crime Information System - supports
statistical reporting, crime analysis and case management

County of Los Angeles Attachment 3 - Statement of Work
Sheriff's Department PRELIMS
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LOS ANGELES COUNTY SHERIFF’S DEPARTMENT
PRELIMS - Property, Evidence, Lab Information Management Systems
Statement of Work — Attachment 3

GLOSSARY OF COMMON TERMS

requirements and is available to all law enforcement
agencies in the County.

L.A.R.C.I.S. EVENT ID

A secondary identifier that can be used to connect PRELIMS
evidence item records to L.A.R.C.1.S. Case information.

This identifier is a combination of three data elements,
Agency ORI, reporting year, and sequential number from
LASD’s assigned URN or outside agency file/case ID.

L.A.R.C.1.S. RECORD ID

A serialized L.A.R.C.1.S. record ID number that is associated
with an L.A.R.C.1.S. Event ID that can be used to tie
PRELIMS / L.A.R.C.L.S. data together.

LEGAL CODE Listing of legislative regulations, e.g., Penal, H&S, etc.

LIVESCAN The method of electronically scanning a subject’s
fingerprints. Also provides for digital mug-shot photo-
imaging in addition to fingerprints.

LOCATION A physical location, e.g., shelf, drawer, freezer, etc,

referencing a facility, section, and specific location.

MASTER CASE NUMBER

This number is used to inter-relate/intra-relate department
and/or outside agency cases

MASTER FILE NUMBER

This number is used when LASD cases are consolidated
into one case. The master file number is assigned an URN
number by the consolidating unit with a statistical code
segment ‘999’. The master file number uses the same
format at the URN number.

MNEMONIC MNE Computer address of a particular terminal. Every
JDIC terminal is assigned a mnemonic by the Department
of Justice.

MPP Manual of Policy and Procedures

MONEY IN TACT

Money that is unique therefore has evidentiary value such
as money with markings, stains, serial number accounted
for, etc.

NARCOTIC Any natural or manufactured substance used for medicinal
or mind altering purposes, e.g., cocaine, heroin.

NCIC National Crime Information Center System

OFFENSE TYPE Homicide, sexual assault, narcotics etc.
Originating Agency Identifier — unique identification number

ORI

assigned by the FBI/NCIC to every law enforcement agency
or criminal justice agency nationwide to identify that
agency.

ORIGINATING AGENCY
CASE/FILE NUMBER

Case / File number assigned by an originating agency to
identify their case/file reports. This number is comprised of
two data elements, the Agency ORI and case/file ID. An
evidence item suffix will be added to the Outside Agency
ORI, and Record ID as the primary property/evidence
identifier to be used for the purpose of facilitating
accountability.

Assumption: Case Number may also be called File ID, Report
Number, or Record ID.

County of Los Angeles Attachment 3 - Statement of Work
Sheriff's Department PRELIMS
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LOS ANGELES COUNTY SHERIFF’S DEPARTMENT
PRELIMS - Property, Evidence, Lab Information Management Systems
Statement of Work — Attachment 3

GLOSSARY OF COMMON TERMS

PACKAGE The physical constraints of submitted evidence, e.g., plastic
bag, envelope, etc.

PANEL A group of specific laboratory services.

PERISHABLE Liable to spoil or deteriorate especially foods.

PIMS Prosecutor’s Information Management System.

PIN Personal Identification Number: an unique number to

validate an user-id when recording a digital transaction,
e.g., evidence item transfer, report signature, etc.

PRISONER BOOKING NUMBER

A situation may arise where prisoner’s property may be
routed to Central Property for safekeeping. In lieu of-an
URN as a case identifier, a 7-position Booking Number may
be used. Money or property booked originally as personal
property and is later needed as evidence will be assigned an
URN and suffix identifier.

PROPERTY ACQUISITION

Budget requests for unclaimed property, in lieu of
purchasing, to be used for accomplishment of work tasks.

PROPERTY CONTROL (PC) CARD

SH-CR-37, a receipt for items transferred to the Central
Property and Evidence Unit. This receipt will become
obsolete as PRELIMS is implemented.

PROPERTY CONTROL LEDGER

SH-CR-514 Commonly referred to
Master Ledger — general storage items
Safe Ledger — Safe storage items, High value items
Narcotics Ledger — Narcotics storage room

PROPERTY / EVIDENCE
CATEGORY

Category of property / evidence being entered, must be one
of the following:
. Biological

Boat

Cash

Firearms

Narcotics

Property/Bicycles

Other High Value

Vehicle

PROPERTY / EVIDENCE ITEM
SUFFIX IDENTIFIER

All property and evidence items are listed numerically in a
designated section of the Report/Incident Report (SH-R-49).
The item number is added to the URN or Outside Agency
Case/File Number and is used on all ledgers, transmittals,
receipts, and reports for the purpose of facilitating
automated accountability.

PROPERTY / EVIDENCE TYPE

Type of property / evidence being entered, must be one of
the following:

Evidence

Found Property

Personal Property

Safekeeping

RECEIPT

An acknowledgement of a transfer of evidence has taken
place.

REPORTS
System Reports

A report generated by a computer system.

County of Los Angeles
Sheriff's Department
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LOS ANGELES COUNTY SHERIFF’S DEPARTMENT
PRELIMS - Property, Evidence, Lab Information Management Systems
Statement of Work — Attachment 3

GLOSSARY OF COMMON TERMS

Analytical A report containing results conclusions, opinions of an
examiner.
Instrumental A report generated by analytical instrumentation.

ROUTE A pre-determined set of “stops” whereby evidence items are
picked-up and/or returned to law enforcement agencies by
the Department.

ROUTE LIST A list of evidence items to be picked up and/or returned to
law enforcement agencies via a route.

SAFE A metal or concrete storage box with locking
mechanism/combination lock that can be secured and is
impervious to surriptious or forced entry.

SDN Sheriff’s Data Network — the high speed network which

connects all of the individual LANs throughout the
Department; it provides access to the Department’s major
business applications, the Intranet, and the Internet.

SEALED HIGH VALUE

Signature of Watch Commander on envelope flap and
signature covered with clear tape.

SECTION

An unit, discipline, or sub-discipline within the Crime Lab.

SERVICE REQUEST

An analysis/examination type, activity or other type of
service or process requested by an individual or agency to
be performed by Central Property and Evidence and/or the
Crime Lab.

SSB (Crime Lab)

Scientific Services Bureau — Technical Services Division
(Crime Lab)

STATUS

The state of a service request, task, and/or evidence item in
relation to the service request being granted or task
completion. Examples may include:

Active

Pending

Accepted

In-route

Ready to return

Move to storage

SUBMISSION

One or more items transferred to the custody of the Crime
Lab at the same time.

TASK

A specific analysis or task to be performed by laboratory
staff {e.g. DNA extraction; cocaine analysis; shoe
impression; TOX screen, etc.). A task is assigned to an
individual or may be assigned to a laboratory section.

County of Los Angeles
Sheriff's Department
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LOS ANGELES COUNTY SHERIFF’S DEPARTMENT
PRELIMS - Property, Evidence, Lab Information Management Systems
Statement of Work — Attachment 3

GLOSSARY OF COMMON TERMS

TRUNCATED URN Uniform report number reported only by year, sequential,
and reporting district (RD). A TRUNCATED URN remains
consistent and does not change.
06-03925-02
06 Reporting Year
03925 Sequential Report Number
02 Reporting District Station

UNIFORM REPORT NUMBER 15 digit report number representing codes for five basic
(aka FILE NUMBER) with ITEM report elements; and a 3 digit item suffix number which
SUFFIX NUMBER represents the evidence item number. The evidence suffix
number is sequenced from the Truncated URN:
406-03925-0284-061-001

4 Retention period

06 Reporting Year

03925 Sequential Report Number

Reporting District Station and Patrol

0284 Area
061 Statistical Code
00n Evidence Item Suffix Number
USER Any person authorized to access the PRELIMS system.
USER ASSIGNMENT Staff position within a section and/or discipline that may
include security levels.
VIN Vehicle Identification Number - a unique identification

number assigned by the manufacturer to a vehicle for
identification in the event it is stolen.

WARRANT NUMBER IDENTIFIER | An evidence item may have a warrant issued requesting an
evidence item be turned over to another agency, e.g., L.A.
Superior Courts, L.A. County Municipal Courts, or outside
law enforcement agencies.

WEB INTERFACE Internet interface that will allow users with specific

‘ permission levels to enter evidence items, case information,
service requests, and query the system for analytical results
and reports utilizing Web Browser technology: thereby
foregoing the need for PRELIMS application software to be
installed on a client workstation.

WORK LIST A digital list of casework to be completed through a batch
process interfacing with lab instrument software. Results
may be used as input to analytical and statistical reports.

WORK SHEET A digital form to use to record case notes, including
compilations, dates and times of services, case examination
notes and/or results, etc. Data from this work sheet may be
used as input to analytical and statistical reports.

County of Los Angeles Attachment 3 - Statement of Work
Sheriff’s Department PRELIMS
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LOS ANGELES COUNTY SHERIFF’'S DEPARTMENT
PRELIMS - Property, Evidence, Lab Information Management Systems
Statement of Work — Attachment 3

GLOSSARY OF COMMON TERMS

References
1.0 Manual of Policy and Procedures (MPP) Los Angeles County Sheriff’s
Department
2.0 State of California, Department of Justice Criminal Justice Information
Systems (CJIS) Manual.
3.0 Property and Evidence Management Guide (POST)
4.0 California Association for Property and Evidence (CAPE)
5.0 Los Angeles County Sheriff’s Department Intranet
6.0 Subject Matter Experts (SMEs)
County of Los Angeles Attachment 3 - Statement of Work
Sheriff’s Department PRELIMS
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Los Angeles County Sheriff’s Department
PRELIMS - Property, Evidence, Lab Information Management System
Statement of Work - Attachment 7

Data Interface Requirements

The below Interface Requirements matrix provides an inventory of data
interfaces to be included in the PRELIMS implementation. The matrix includes
a brief description of each interface, whether it is batch or online, and whether
it is inbound our outbound. Interface Requirements will be reviewed during
Task 3.3: Functional Requirements Review and Finalization Task Joint review.
Three (3) of the below listed will be selected by the Department to be jointly
developed by the Contractor and PRELIMS Support Team. It is expected that
the PRELIMS Support Team will develop additional interfaces as might be
required based on the knowledge transfer acquired during the interface
development activity.

ntortace requency

101 -~ ABC tables! Inbound Batch On Demand
INOO2 - ORI table? Inbound Batch On Demand
INOO3 - ABSS3 data file Outbound Batch Daily
INOO4 - ABS FCN¢ Inbound Online On Demand
INOO5 - AFSS data file Outbound , Batch Daily
INOO6 - AFS FCN Inbound ' Online On Demand
INOO7 - APSS data file Outbound Batch Daily
INOO8 - APSFCN Inbound Online On Demand
INOO9 - SVS7 data file Outbound Batch Dalily
INOO10 - SVS FCN Inbound Online On Demand

1 Article, Brand, and Category Table sponsored by California’s Department of Justice
Automated Evidence/Property System.

2 Originating Agency Identifier - identification number assigned by the FBI/NCIC

3 Department of Justice Automated Boat System

4 Department of Justice File Control Number

5 Department of Justice Automated Firearm System

6 Department of Justice Automated Property/Stolen Bike System

7 Department of Justice Stolen Vehicle System

County of Los Angeles Attachment 7 — Statement of Work
Sheriff’s Department ' PRELIMS

Porter Lee Corporation Page 1 of 1
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Los Angeles County Sheriff’s Department
PRELIMS - Property, Evidence, Lab Information Management System
Statement of Work - Attachment 8

Reporting Requirements

The below Report Inventory contains a list of approximately 80% of expected reports to be
produced by PRELIMS. Report samples will be reviewed during Task 3.3: Functional
Requirements Review and Finalization Task Joint review. Thirty (30) reports will be identified
by the Department to be jointly developed by the Contractor and PRELIMS Support Team. It
is expected the PRELIMS Support Team will continue to develop reports required from
PRELIMS based on the knowledge transfer acquired during the reports development activity.

Current EPIC Procedures - Queries ~n~d,u eports

1 2nd Report Frz Inv Loc Batch Annual

2 6 Month Bike Report Batch Monthly

3 Agency Fzr Report Batch Annual

4 American Standard On Demand Weekly

5 Auction Worksheet On Demand Daily

6 Audit Daily Transac. On Demand Daily

7 Bike Report On Demand Weekly

8 Bike Totals On Demand Weekly

9 Bike Worksheet On Demand Daily
10 Civil Lit Clearance Report Batch Daily
11 Civil Lit Interim On Demand Monthly
12 Clearance Crime Lab Batch Daily
13 Clearance Report Batch Daily
14 Count Gun Active On Demand Monthly
15 Crime Lab Interim Batch Monthly
16 CRT Ord. Narco Dispo Batch Monthly
17 Daily Gun Total Batch Daily
18 Daily H.V. Totals Batch Daily
19 Daily Outgoing Cash Batch Daily
20 Departmental Property On Demand Monthly
21 Disposal Audit On Demand Monthly
22 Disposal Firearms On Demand Weekly
23 Disposal Stats Batch Monthly
24 Evid Viewing Report On Demand Bi Monthly
25 Firearm Picklist On Demand Daily
26 Found Bike Report Batch Monthly
27 Found Prop Report Batch Monthly
28 General Auction On Demand Weekly
29 Gun Room Inventory 03 Batch Annual
30 Homicide Clearance Report Batch Daily
31 Homicide Interim On Demand Daily

"32 Homicide Interim Report Batch Monthly

33 Incoming Cash On Demand Daily
34 Interim Closeout Batch Monthly

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

Attachment 8 - Statement of Work

PRELIMS
Page 1 of 7



35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69

Interim Form Rev0107
Interim Returns

Interim RM Restore
Inventory Interim Report
L.A. Children Service
Narco Clearance Form
Narco Clearance Laser
Narcotics Destruction Order
Narrative

Nationwide Systems

New Homicide Clearance
New Monthly Stat Report
Outgoing Bikes

P&S (HV) Trans EPIC2
PDC Bikes

Personal Prop. Report
Picklist

Probation Bikes
Quarterly Vault Audit

SH-AD 121 Authority for Release of Property

SH-AD 383 Interim Removal Form (inclusive of 383A version)
SH-AD 616 Property Owner Notification

SH-CR 19 Station Release of Property Form

Sheriff's Youth Foundation

SH-R 460 Receipt for Seized Property

SH-R-49 Incident Report
Six Months Dispose

SSB Interim Report
Station Interim Report
STF Deposits

UTL Report

Vault Balance

Vehicle Report
Warehouse Audit

Yearly Receiving Stat

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

On Demand
On Demand
On Demand
On Demand
On Demand
Batch
Batch
On Demand
On Demand
On Demand
Batch
On Demand
On Demand
On Demand
On Demand
Batch
On Demand
On Demand
Batch
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
Batch
On Demand
On Demand
On Demand
On Demand
On Demand
Batch
On Demand
Batch

o d

Daily
Weekly
Daily
Annual
Weekly
Daily

Daily
Daily
Daily
Weekly
Daily
Monthly
Weekly
Weekly
Weekly
Monthly
Daily
Weekly
Quarterly
Daily
Daily
Daily
Daily
Weekly
Daily
Daily
Monthly
Monthly
Monthly
Daily
Monthly
Daily
Monthly
Daily
Annual

Attachment 8 - Statement of Work

PRELIMS
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PRELIMS

Crime Lab Reporting Exemplars / Worksheet Exemplars

1.

a.

ANALYTICAL REPORTS & FIELD INVESTIGATION REPORTS
(CRIME SCENE INVESTIGATION - CSI)
Controlled Substances/Narcotics (includes Clandestine Laboratories)

1. Laboratory Report (J795763) - Narcotics Case
2. Laboratory Report (J0O01761} - Clandestine Laboratory examination
3. Laboratory Report - Amended {(J314966) - Clandestine laboratory
examination
4. Field Investigation (FI) Report {Crime Scene Investigation (CSI)
Report) (JO11761) - clandestine laboratory investigation
Blood Alcohol (Toxicology)

1. Laboratory Report (J669797) - copy of laboratory receipt with
analytical results printed on a label adhered to back side of
laboratory receipt.

2. Laboratory Report (J669797) - long report
Toxicology
1. Laboratory Examination Report (J567253 / J694759)

2. Laboratory Report (J344508 / J643417/ J641885 / J643321) - copy
of laboratory receipt with analytical results printed on a label
adhered to back side of laboratory receipt.

3. Proposed electronic laboratory reports (Screening; Confirmatory; and
Screening and Confirmatory)
Trace Evidence
1. Laboratory report (J575950, J639545; J772409)
2. Field Investigation report (Crime Scene Investigation - CSI)
Biology
1. Laboratory/DNA Analysis Report (Torrance PD 070002541)
2. Laboratory/DNA Analysis Report (LASD-WHD 006-01327-0975-324)
3. Laboratory Report (Sexual Assault Kit) (J811668, J860007)
Firearms/Toolmarks
1. Laboratory report (J633695, etc.)
2. Investigative Lead examination report
3. NTC Obliterated Serial Number Trace Request Form (ATF 3312.1-
OBl)
Questioned Documents
1. Document Examination Report
Latent (Fingerprint) Prints
1. Examination report - comparison (J123456) (includes comparison
summary sheet)
2. Chemical Processing Report (J653789)
3. Supplemental report - Field Investigation Report - major crime (405-
05710-2176-051)

4. Supplemental report - Field Investigation Report - Property Crime

County of Los Angeles

Sheriff's Department

Porter Lee Corporation

On Demand
On Demand
On Demand

On Demand

On Demand

On Demand

On Demand
On Demand

On Demand

On Demand

On Demand

On Demand

On Demand

On Demand

On Demand

On Demand

On Demand

On Demand

On Demand

On Demand
On Demand

On Demand

Daily
Daily
Daily

Daily

Daily

Daily
Daily
Daily
Daily
Dalily
Daily
Daily
Daily
Daily
Daily
Daily
Daily
Daily
Daily

Dalily
Daily

Daily

Attachment 8 - Statement of Work
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SYSTEM REPORTS (from ETS Legacy system}
Evidence inventory

a.

1. Location inventory (evidence items in a specified location)

2. Section inventory (evidence items in locations within a section)

3. Facility inventory (evidence items in location within a facility)
Lab Tasks (work assigned to examiner) k

1. Pending Lab Tasks (evidence waiting assignment to an examiner)

2. Active Lab Tasks (evidence assigned to an examiner)

3. Completed Lab Tasks (evidence examination completed by examiner)

Evidence Courier System

1. Courier Route List {(evidence ready to return to agency)
Specialized Reports (Narcotics)

1. Agency input (over date range)

2. Section/Facility input (over date range)
3. Completed cases/examiner/facility

Statistical Reports
1. Incoming evidence / completed evidence (over date range)
2. Overall Laboratory statistics (summary / month / year)
3. Photo / Digital Unit

QUALITY ASSURANCE REPORTS / WORKSHEETS / TRACKING FORMS

a.

B ETRFT PR DO 0T

Audit Summary Report

Audit Checklist

Corrective Action Request (CAR)

Corrective Action Plan (CAP)

Corrective Action Tracking form

In-house Training / Competency Tracking form

Manual Authorization form

Manual Amendment form

Summary Review Document - External Proficiency Tests
External Proficiency Test Summary

QA Matrix Summary (Proficiency Tests / Court Testimony)
QA Matrix (section specific)

QA Matrix External Proficiency Tracking form

Risk Management Inspection form

Risk Management Tracking form

County of Los Angeles

Sheriff's Department

Porter Lee Corporation

On Demand
On Demand

On Demand

On Demand

On Demand

On Demand

On Demand

On Demand

On Demand

On Demand

On Demand
On Demand
On Demand

On Demand

On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand

Daily
Daily
Daily

Daily/Weekly/
Monthly

Daily/Weekly/
Monthly

Daily/Weekly/
Monthly

Daily

Weekly/
Monthly

Weekly/
Monthly

Weekly/
Monthly

Monthly
Monthly
Monthly

Annually
/discipline
(section)

Quarterly

Attachment 8 - Statement of Work
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EXAMINATION WORKSHEETS / MISC QUALITY ASSURANCE (QA) related

worksheets
a. Controlled Substances/Narcotics (includes Clandestine Laboratories)
1. Narcotics examination / case notes worksheet
2. Clandestine laboratory examination / case notes worksheet
3. Clandestine laboratory field investigation worksheet
4. Case contact log
5. Reagent Re-verification Log
6. Work Station Reagent Log
7. Balance Verification Log
8. Instrument Maintenance Log (GCMS and FTIR)
9. Reagent Log
10. Reference Standards Inventory
11. Standard Inventory Form

b. Blood Alcohol

1.
2.
3.

an

O o N3

10.

11.

12.
13.
14,
15.
16.
17.

Examination notes sheet
Final Report (run qualified) (from headspace GC)

Certification of Blood Alcohol results - California Department of
Motor Vehicles (DMV) required form

. Standard Log; Reagent Log;
. GC Calibrator labels {(affixed to vessels containing calibrator solution-

generated via Excel spreadsheet)

. Evidence returned w/o analysis form

. Qualification of Misc solutions, standards, reference standards

. Breath Testing Solution Analyses worksheet

. Misc. Logs and verification worksheets (Maintenance, verification,

etc.)

Class Roster - Breath Testing Classes

Weekly Blood Kit Preparation Log

Return to Service - Breath testing instrument worksheet
Report of Test of Simulator

Labels for Urine Evidence Collection Kits

Proposed electronic examination note worksheet
Testimony related worksheets/logs

Fax cover sheet template

o Toxicology

W N -

5.

. Examiner’s notesheet (free form)

. Toxi-lab Special Procedure worksheet

. Confirmation worksheet - blood & urine

. Screening results from Tecan minilyser instrument

Examination note sheet - “splits;” and examiner’s notes

d. Trace Evidence

1.

Arson examination worksheet

County of Los Angeles

Sheriff's Department

Porter L.ee Corporation

On Demand

On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand

On Demand
On Demand
On Demand

On Demand
On Demand

On Demand
On Demand
On Demand
On Demand

On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand

On Demand
On Demand
On Demand
On Demand
On Demand

On Demand

Attachment 8 - Statement of Work
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Biology
1.
. Reference Sample worksheet

Field Investigation Request

. Coroner’s Sexual Assault Kit examination worksheet
. LASD Sexual Assault Kit examination worksheet

. Crossover Immunoelectrophoresis worksheet

. DNA Extraction summary worksheet

. Extracted DNA worksheet

. PCR-STR Set-up worksheet

. Misc standard/reagent logs

10.

Amylase worksheet

f. Firearms/Toolmark

1.
. Cartridge identification worksheet

N O W N

Evidence transmittal form

. Field Investigation request worksheet

. Request for Analysis worksheet

. Assault weapon (CPC 12276) worksheet
. Serial number worksheet

. Peer review worksheet

8.

Misc. Examination note worksheets (with vehicle diagrams)

g. Questioned Documents

1.

Examination notes worksheet

h. Latent (Fingerprint) Prints

1.
. Chemical Processing worksheet (775138)

. Evidence list worksheet (field investigation)
. Latent inventory worksheet (J160307)

© XN U A WN

—_ =
—~ O

—
W

Comparison Summary report/worksheet (J123456)

Homicide - Latent inventory worksheet (J775115}
Homicide worksheet
Field Investigation Log

. Request for Identification Personnel (crime scene response

. Latent Print Comparison Request

. Print Deputy Request

. In-service roster with call sheet and stat page (3 pages)
12.
. Latent Print Examiner Daily Activity Log (2 pages)
. AFIS log

Property Crime Call Log

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand

On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand

On Demand

On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand

Attachment 8 - Statement of Work

PRELIMS
Page 6 of 7



i Evidence Control (lab) / Courier System
1.
. Evidence location audit worksheet

O 0 I U1 R~ WD

Courier Route Sheets - multiple exemplars provided

. Audit tracking spreadsheet

. Narcotics evidence pick-up sheet (deposited at station/agency)

. Listing of evidence locations at Crime lab (from ETS)

. Agency Lisﬁng (by Department) (from ETS)

. Listing of File Number formats assigned to agencies (from ETS)

. List of Task Categories (from ETS)

. Analytical results/reporting codes-narcotics results codes selected

from master list (from ETS)

i Photo / Digital Laboratory

1.
2.

Color photographic order
Photographic order tracking form (by date)

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand
On Demand

On Demand
On Demand

Attachment 8 - Statement of Work
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Training Requirements



Los Angeles County Sheriff’s Department

PRELIMS - Property, Evidence, Lab Information Management System
Statement of Work - Attachment 9

Training Requirements

1. Vendor will provide multiple (~9-12), modular based, Train-the-Trainer sessions
for approximately 175-200 staff. Each session will consist of one or more
modules and will target a specific group or groups of end-users. Each module
will focus on a different aspect of the overall system. Approximately 15-20
trainees per session. Sessions to be conducted at client provided facility.

Training Module 2 g - E 5 £
S8 8 tel e & 55 > g8, g 8 B .
se | B2 s | ARl | % G221l Ba| 35 | 255 |28
2| SE | & | o5 % | 25| ZHZ| 2E| SE | 25 ¢ | g5
Esel 22 | 5 | &3 EE | EGEl o] 2| e 5 |
o5 s .5 > 2ol p & 258 55 g9 g & O &g
52 | gE | © | 98| ¢ 2| 8¢ 22 | g8 g |:s2
2% 82 sglé | E g% & a & 8 13

& a > 3 & &

End User

Groups

Evidence and Property 3 v J v A v v N

Custodians (CPE)

Evidence and Property 5 v J v v

Custodians (Stations)

Patrol (FOSS) 10 v A A

Detective 10 ‘/— f ‘f ‘f

OPS Sergeants 5 v v v v

OPS Lieutenants 5 va J v v

Evidence and Property 3 J v J 4 J v v

Custodians (LAB)

Lab Examiners (LAB) 25 v s J ya J v

Crime Scene 12 v A J ya v v

Investigators (LAB)

Supervision 22 v v v v v Na J

Management {LAB)

Data Center and Oracle 5 1[

DBA personnel

System Administrators 10 2 N Na v ya J N v v N

(PRELIMS Support

Teamn)

Outside Agency Staff 50 v 4 J v v

District Attorney Staff 5 J 4 v ¥

| PRELIMS Steering 20 J
Committee /
Department Executives

County of Los Angeles
Sheriff's Department

Porter Lee Corporation

- Attachment 9 — Statement of Work
PRELIMS

Page 1 of 2




2. Vendor will provide one (1) electronic copy of training materials for each module
in a tutorial type format. Materials will include text as well as screen images
utilizing Department / Outside Agency / Laboratory specific data.

3. Vendor will develop and provide an electronic, end-user “competency test” for
each training module or combination of modules as identified by the
Department. Department will have input on the development of each
competency test and will approve each prior to implementation.

4. Vendor will develop and provide a training database that can be used in
conjunction with the Train-the-Trainer Sessions to train end-users on key
components of the system.

5. Vendor will attend and provide oversight for a minimum of 5% of training
sessions that Department Trainers conduct.

6. Vendor will complete 75% of the Train-the-Trainer sessions prior to
implementation of production system:.

7. A group of individuals who have received PRELIMS training from the vendor will
be selected by the Department to be Trainers. These Trainers will provide
training to system end users, including both Department end users as well as
outside agency end users. Total number of end users is estimated to be
approximately 8,000-10,000 individuals; approximately 20-25 trainees per
Department training session.

County of Los Angeles - Attachment 9 — Statement of Work
Sheriff’s Department PRELIMS

Porter Lee Corporation Page 2 of 2
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Price and Schedule of Payments
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EXHIBIT D

EXHIBIT D

CONTRACTOR’S EEO CERTIFICATION

County of Los Angeles
Sheriff’s Department

Porter Lee Corporation

Exhibit D
Contractor’s EEO Certification

Property, Evidence and Lab Information Management System



EXHIBIT D

CONTRACTOR'S EEO CERTIFICATION

Contractor Name

Address

Internal Revenue Service Employer Identification Number

GENERAL CERTIFICATION

In accordance with Section 4.32.010 of the Code of the County of Los Angeles, the contractor,
supplier, or vendor certifies and agrees that all persons employed by such firm, its affiliates,
subsidiaries, or holding companies are and will be treated equally by the firm without regard to or
because of race, religion, ancestry, national origin, or sex and in compliance with all anti-
discrimination laws of the United States of America and the State of California.

CONTRACTOR'S SPECIFIC CERTIFICATIONS

1. The Contractor has a written policy statement prohibiting Yes O No [J
discrimination in all phases of employment.

2. The Contractor periodically conducts a self analysis Yes O No OO
or utilization analysis of its work force.

3.  The Contractor has a system for determining if Yes O No OO
its employment practices are discriminatory
against protected groups.

4.  Where problem areas are identified in employment Yes O No [
practices, the Contractor has a system for taking
reasonable corrective action, to include
establishment of goals or timetables.

Authorized Official's Printed Name and Title

Authorized Official's Signature Date
County of Los Angeles Exhibit D
Sheriff’s Department ‘ Contractor’s EEO Certification

Porter Lee Corporation Property, Evidence and Lab Information Management System
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EXHIBIT E

Contractor Acknowledgement and
Confidentiality Agreement

Contractor Employee
Acknowledgement and
Confidentiality Agreement

Contractor Non-Employee
Acknowledgement and
Confidentiality Agreement



EXHIBIT E1

CONTRACTOR ACKNOWLEDGEMENT AND CONFIDENTIALITY AGREEMENT

(Note: This certification is to be executed and returned to County with Contractor's executed Contract. Work cannot begin on
the Contract until County receives this executed document.)

CONTRACTOR NAME: Porter Lee Corporation Contract No.

GENERAL INFORMATION:

The Contractor referenced above has entered into a contract with the County of Los Angeles to provide certain services to the
County. The County requires the Corporation to sign this Contractor Acknowledgement and Confidentiality Agreement.

CONTRACTOR ACKNOWLEDGEMENT:

Contractor understands and agrees that the Contractor employees, consultants, Outsourced Vendors and independent contractors
(Contractor's Staff) that will provide services in the above referenced agreement are Contractor's sole responsibility. Contractor
understands and agrees that Contractor's Staff must rely exclusively upon Contractor for payment of salary and any and all other
benefits payable by virtue of Contractor's Staff's performance of work under the above-referenced contract.

Contractor understands and agrees that Contractor's Staff are not employees of the County of Los Angeles for any purpose
whatsoever and that Contractor's Staff do not have and will not acquire any rights or benefits of any kind from the County of
Los Angeles by virtue of my performance of work under the above-referenced contract. Contractor understands and agrees that
Contractor's Staff will not acquire any rights or benefits from the County of Los Angeles pursuant to any agreement between any
person or entity and the County of Los Angeles.

CONFIDENTIALITY AGREEMENT:

Contractor and Contractor’s Staff may be involved with work pertaining to services provided by the County of Los Angeles and, if so,
Contractor and Contractor's Staff may have access to confidential data and information pertaining to persons and/or entities receiving
services from the County. In addition, Contractor and Contractor's Staff may also have access to proprietary information supplied by
other vendors doing business with the County of Los Angeles. The County has a legal obligation to protect all such confidential data
and information in its possession, especially data and information concerning health, criminal, and welfare recipient records.
Contractor and Contractor's Staff understand that if they are involved in County work, the County must ensure that Contractor and
Contractor's Staff, will protect the confidentiality of such data and information. Consequently, Contractor must sign this Confidentiality
Agreement as a condition of work to be provided by Contractor's Staff for the County.

Contractor and Contractor's Staff hereby agrees that they will not divulge to any unauthorized person any data or information
obtained while performing work pursuant to the above-referenced contract between Contractor and the County of Los Angeles.
Contractor and Contractor's Staff agree to forward all requests for the release of any data or information received to County's Project
Manager.

Contractor and Contractor's Staff agree to keep confidential all health, criminal, and welfare recipient records and all data and
information pertaining to persons and/or entities receiving services from the County, design concepts, algorithms, programs, formats,
documentation, Contractor proprietary information and all other original materials produced, created, or provided to Contractor and
Contractor's Staff under the above-referenced contract. Contractor and Contractor's Staff agree to protect these confidential
materials against disclosure to other than Contractor or County employees who have a need to know the information. Contractor and
Contractor's Staff agree that if proprietary information supplied by other County vendors is provided to me during this employment,
Contractor and Contractor's Staff shall keep such information confidential.

Contractor and Contractor's Staff agree to report any and all violations of this agreement by Contractor and Contractor's Staff and/or
by any other person of whom Contractor and Contractor's Staff become aware.

Contractor and Contractor's Staff acknowledge that violation of this agreement may subject Contractor and Contractor's Staff to civil
and/or criminal action and that the County of Los Angeles may seek all possible legal redress.

SIGNATURE: DATE: / /

PRINTED NAME: POSITION:
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EXHIBIT E2

CONTRACTOR EMPLOYEE ACKNOWLEDGEMENT AND CONFIDENTIALITY AGREEMENT

(Note: This certification is to be executed and returned to County with Contractor's executed Contract. Work cannot begin on
the Contract until County receives this executed document.)

Contractor Name: Porter Lee Corporation Contract No.

Employee Name

GENERAL INFORMATION:

Your employer referenced above has entered into a contract with the County of Los Angeles to provide certain services to the
County. The County requires your signature on this Contractor Employee Acknowledgement and Confidentiality Agreement.

EMPLOYEE ACKNOW! EDGEMENT:

| understand and agree that the Contractor referenced above is my sole employer for purposes of the above-referenced contract. |
understand and agree that | must rely exclusively upon my employer for payment of salary and any and all other benefits payable to
me or on my behalf by virtue of my performance of work under the above-referenced contract.

| understand and agree that | am not an employee of the County of Los Angeles for any purpose whatsoever and that | do not have
and will not acquire any rights or benefits of any kind from the County of Los Angeles by virtue of my performance of work under the
above-referenced contract. | understand and agree that | do not have and will not acquire any rights or benefits from the County of
Los Angeles pursuant to any agreement between any person or entity and the County of Los Angeles.

I understand and agree that | may be required to undergo a background and security investigation(s). | understand and agree that
my continued performance of work under the above-referenced contract is contingent upon my passing, to the satisfaction of the
County, any and all such investigations. | understand and agree that my failure to pass, to the satisfaction of the County, any such
investigation shall result in my immediate release from performance under this and/or any future contract.

CONFIDENTIALITY AGREEMENT:

I may be involved with work pertaining to services provided by the County of Los Angeles and, if so, | may have access to confidential
data and information pertaining to persons and/or entities receiving services from the County. In addition, | may also have access to
proprietary information supplied by other vendors doing business with the County of Los Angeles. The County has a legal obligation
to protect all such confidential data and information in its possession, especially data and information concerning health, criminal, and
welfare recipient records. | understand that if | am involved in County work, the County must ensure that 1, too, will protect the
confidentiality of such data and information. Consequently, | understand that | must sign this agreement as a condition of my work to
be provided by my employer for the County. | have read this agreement and have taken due time to consider it prior to signing.

| hereby agree that 1 will not divulge to any unauthorized person any data or information obtained while performing work pursuant to
the above-referenced contract between my employer and the County of Los Angeles. | agree to forward all requests for the release
of any data or information received by me to my immediate supervisor. .

] agree to keep confidential all health, criminal, and welfare recipient records and all data and information pertaining to persons and/or
entities receiving services from the County, design concepts, algorithms, programs, formats, documentation, Contractor proprietary
information and all other original materials produced, created, or provided to or by me under the above-referenced contract. | agree
to protect these confidential materials against disclosure to other than my employer or County employees who have a need to know
the information. | agree that if proprietary information supplied by other County vendors is provided to me during this employment, |
shall keep such information confidential.

| agree to report to my immediate supervisor any and all violations of this agreement by myself and/or by any other person of whom |
become aware. | agree to return all confidential materials to my immediate supervisor upon completion of this contract or termination
of my employment with my employer, whichever occurs first.

| acknowledge that violation of this agreement may subject me to civil and/or criminal action and that the County of Los Angeles may
seek all possible legal redress.

SIGNATURE: DATE: / /

PRINTED NAME: POSITION:
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EXHIBIT E3
CONTRACTOR NON-EMPLOYEE ACKNOWLEDGEMENT AND CONFIDENTIALITY AGREEMENT

Page 1 of 2

(Note: This certification is to be executed and returned to County with Contractor's executed Contract. Work cannot
begin on the Contract until County receives this executed document.)

Contractor Name Porter Lee Corporation Contract No.

Non-Employee Name

GENERAL INFORMATION:

The Contractor referenced above has entered into a contract with the County of Los Angeles to provide certain services to
the County. The County requires your signature on this Contractor Non-Employee Acknowledgement and Confidentiality
Agreement.

NON-EMPLOYEE ACKNOWLEDGEMENT:

| understand and agree that the Contractor referenced above has exclusive control for purposes of the above-referenced
contract. | understand and agree that | must rely exclusively upon the Contractor referenced above for payment of salary
and any and all other benefits payable to me or on my behalf by virtue of my performance of work under the above-
referenced contract.

{ understand and agree that | am not an employee of the County of Los Angeles for any purpose whatsoever and that | do
not have and will not acquire any rights or benefits of any kind from the County of Los Angeles by virtue of my performance
of work under the above-referenced contract. | understand and agree that | do not have and will not acquire any rights or
benefits from the County of Los Angeles pursuant to any agreement between any person or entity and the County of
Los Angeles.

| understand and agree that | may be required to undergo a background and security investigation(s). | understand and
agree that my continued performance of work under the above-referenced contract is contingent upon my passing, to the
satisfaction of the County, any and all such investigations. | understand and agree that my failure to pass, to the satisfaction
of the County, any such investigation shall result in my immediate release from performance under this and/or any future
contract.

CONFIDENTIALITY AGREEMENT:

| may be involved with work pertaining to services provided by the County of Los Angeles and, if so, | may have access to
confidential data and information pertaining to persons and/or entities receiving services from the County. In addition, | may
also have access to proprietary information supplied by other vendors doing business with the County of Los Angeles. The
County has a legal obligation to protect alt such confidential data and information in its possession, especially data and
information concerning health, criminal, and welfare recipient records. | understand that if | am involved in County work, the
County must ensure that |, too, will protect the confidentiality of such data and information. Consequently, | understand that
I must sign this agreement as a condition of my work to be provided by the above-referenced Contractor for the County. |
have read this agreement and have taken due time to consider it prior to signing.

I hereby agree that | will not divulge to any unauthorized person any data or information obtained while performing work
pursuant to the above-referenced contract between the above-referenced Contractor and the County of Los Angeles. |
agree to forward all requests for the release of any data or information received by me to the above-referenced
Contractor.

| agree to keep confidential all health, criminal, and welfare recipient records and all data and information pertaining to
persons and/or entities receiving services from the County, design concepts, algorithms, programs, formats, documentation,
Contractor proprietary information, and all other original materials produced, created, or provided to or by me under the
above-referenced contract. | agree to protect these confidential materials against disclosure to other than the above-
referenced Contractor or County employees who have a need to know the information. | agree that if proprietary information
supplied by other County vendors is provided to me, | shall keep such information confidential.

County of Los Angeles Exhibit E
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EXHIBIT E3
CONTRACTOR NON-EMPLOYEE ACKNOWLEDGEMENT AND CONFIDENTIALITY AGREEMENT

Page 2 of 2

I agree to report to the above-referenced Contractor any and all violations of this agreement by myself and/or by any other
person of whom | become aware. | agree to return all confidential materials to the above-referenced Contractor upon
completion of this contract or termination of my services hereunder, whichever occurs first.

I acknowledge that violation of this agreement may subject me to civit and/or criminal action and that the County of
Los Angeles may seek all possible legal redress.

SIGNATURE: DATE: / /

PRINTED NAME: POSITION:

County of Los Angeles ' Exhibit E
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EXHIBIT F

MAINTENANCE & SUPPORT



DEFINITIONS:

EXHIBIT F

MAINTENANCE & SUPPORT

All capitalized terms not defined herein shall have the meanings set forth in the
body of this Agreement or, if not defined therein, in Exhibit B (Statement of Work). The rules of
construction set forth in Section 1.4 (Construction) of the Agreement apply to this Exhibit F.

L. SYSTEM SOFTWARE MAINTENANCE

A. SUPPORT SERVICES:

M

)

©)

County of Los Angeles
Sheriff’s Department

Porter Lee Corporation

At no additional cost beyond the Post Implementation Support Fee and
Maintenance Fees, during the Term Contractor shall: (a) correct any and
all Deficiencies from time to time with the System Software (such
correction of the System Software is hereafter referred to as “Corrective
Maintenance™), (b) provide Updates (as defined in the body of the
Agreement) to the System Software on a regular basis, including revisions,
corrections or modifications necessary to make Updates function and
interface with then currently installed versions of the System Software,
and Compatible with then currently installed Operating System Software
or System Hardware, and vice versa and (c) to the extent that either or
both of the System Hardware or Operating System Software are not
Compatible with the System Software, provide Updates to the System
Software to achieve Compatibility or, to the extent that Updates will not
achieve Compatibility, reimburse County for the price County paid to
acquire such System Hardware or Operating System Software so that
County may procure hardware or operating system software which is
Compatible with the System Software (the services described in clauses
(a) through (c) are collectively referred to as “Maintenance Services”).
Corrective Maintenance shall be either of a critical support nature or of a
routine support nature, depending on the Severity Level of the Deficiency
for which County is requesting Corrective Maintenance, as such Severity
Level is finally determined by County Project Director in accordance with
Section A(3) below.

County shall receive ongoing support from Contractor’s Help Desk
Service Center for each System Software, Customizations and Interfaces.
Maintenance Services entitles County to receive assistance in Deficiency
determination and resolution for all System Software, including all
Customizations and Interfaces.

Contractor shall assist County with those activities comprising Deficiency
determination, although County Project Director shall determine finally
the Severity Level for all Deficiencies. Deficiency determination includes
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4)

©)

County of Los Angeles
Sheriff’s Department

Porter Lee Corporation

the activities associated with engaging in a service request, checking
background and change management information, reviewing service
activity, assessing issues, trouble shooting, and developing a Deficiency
statement. The Deficiency statement is used to determine the category of
service required to further investigate the Deficiency, develop a resolution,
communicate the resolution, execute the resolution, and confirm the
results.

Contractor shall furnish and perform critical support services through
Contractor’s Help Desk Service Center, staffed by live personnel from
6:00 AM to 6:00 PM Pacific Time, each Business Day, and on-site support
as needed for support of the System Software. Contractor shall also
provide automated web support twenty-four (24) hours, seven (7) days
each week. Critical support services shall be reported as Severity Level
“1” and “2”, as described on the Maintenance Schedule, Schedule I, in
Section II of this Exhibit F (such schedule is hereafter referred to as the
“Maintenance Schedule™).

In respect of County service requests determined to be Severity Level “17
or “2” Deficiencies, Contractor shall meet the response times and
Turnaround Times (hereafter sometimes referred to as “TATs”) set forth
on the Maintenance Schedule for such Deficiencies.

The Help Desk Service Center shall engage in an initial assessment of a
Severity Level “1” and “2” Deficiencies within one (1) hour of County’s
service request.

Further investigation shall continue as needed, and restoration of the
availability of the System Software, the operation of the System Software,
and/or developing a suitable work-around shall occur, and such
restoration, operation and development, as the case may be, shall be
approved pursuant to the Agreement, within four (4) hours of the opening
of County’s service request for Severity Level “1” requests and within
twenty-four (24) hours for Severity Level “2” requests.

If Severity Level “1” or “2” Deficiencies are not remedied within such
TATs, Downtime Credits may be applied in accordance with Section C of
this Exhibit F.

Routine support services are generally non-critical in nature and shall be
reported as Severity Level “3” and “4” requests. Routine support services
are delivered, managed, and reported through Contractor’s Help Desk
Service Center. Contractor shall provide routine support services during
the hours of 6:00 AM Pacific Time to. 6:00 PM Pacific Time and onsite
support as needed. Based on the nature and severity of the issue, routine
support service Deficiencies are assigned a Severity Level “3” or “4”.
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(6)

(7)

County of Los Angeles
Sheriff’s Department

Porter Lee Corporation

In respect of County service requests determined to be Severity Level “3”
or “4” Deficiencies, Contractor shall meet the TATSs set forth on the
Maintenance Schedule for such Deficiencies.

The Help Desk Service Center shall engage in an initial assessment of a
Severity Level “3” Deficiency within four (4) hours of County’s service
and within twenty-four (24) hours of County’s service request for a
Severity Level “4” Deficiency.

Further investigation shall continue as needed, and the Deficiencies shall
be corrected and approved pursuant to the Agreement within thirty (30)
days of the opening of County’s service request for Severity Level “3” and
within sixty (60) days of the opening of County’s service request for
Severity Level “4” requests.

If Severity Level “3” or “4” Deficiencies are not remedied within such
TATs, Downtime Credits may be applied in accordance with Section C of
this Exhibit F.

Corrective Maintenance shall be performed as follows:

(a) County may request Corrective Maintenance by internet, e-mail,
telephone, or facsimile. Requests involving the Help Desk Service
Center should be made by designated County Representative.

(b) As part of Corrective Maintenance, County shall endeavor
reasonably to provide Contractor with information and assistance
reasonably requested by Contractor as necessary to detect, simulate
and correct the Deficiency, but regardless of the level of assistance
provided by County, Contractor, solely, is responsible for the
timely correction of Deficiencies.

(©) Contractor shall provide County with revised and installed System
Software executable object code (including updating Source Code)
and shall take such other action as is necessary to resolve the
Deficiency and Contractor shall provide avoidance procedures for
avoiding such Deficiency in the future, all in accordance with the
timetables set forth in this Exhibit.

(dy  Contractor shall provide Corrective Maintenance from its business
premises, except that at Contractor’s option and expense,
Contractor may perform Corrective Maintenance at County sites.

Contractor shall specify to County the level of expertise needed by County
personnel to install Updates. County will install all Updates with
reasonable telephone assistance from Contractor.
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(8)  Contractor is not required to perform Corrective Maintenance with respect
to Deficiencies (including in connection with the Response Time
Warranty described in Section D below) caused by:

(2)

(b)

(d)

()

County’s modifications to the System Software which have not
been verified in writing by Contractor in accordance with
Paragraph 16.2 (Professional Services) of the body of the
Agreement or otherwise;

County’s failure to activate in a timely manner Deficiency
corrections (including corrections which Contractor has included
in Updates) where Contractor is able to demonstrate that (i) timely
activation of the Deficiency correction would have resolved the
Deficiency otherwise in accordance with the timetables set forth in
the Maintenance Schedule and (ii) Contractor otherwise provided
County with the support level required by the Agreement and this
Exhibit F generally for County to activate timely the Deficiency
correction;

Use of the System Software inconsistent with the terms of the
Agreement as determined by County Project Director but subject
to Paragraph 2 (Dispute Resolution Procedure) of Exhibit A
(Additional Terms and Conditions) to the Agreement;

System Hardware or Operating System Software failures (other
than a Compatibility failure), but solely to the extent that the
System Software Deficiency is caused by or results directly from
such System Hardware or Operating System Software failure, as
mutually determined by Contractor Project Director and County
Project Director; or

County replacements of the System Hardware or Operating System
Software warranted by Contractor to be Compatible, other than
replacements made pursuant to Contractor’s instructions or
Specifications or subsequently approved in writing by Contractor.

) During the first month of Post Implementation Support, Contractor’s
personnel shall provide Corrective Services on site at Sheriff’s
Department locations.

B. COUNTY RESPONSIBILITIES:

County understands that in order for Contractor to provide Maintenance Services,

County:

County of Los Angeles
Sheriff’s Department

Porter Lee Corporation
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(1)

2

®)

(4)

©)

(6)

Must provide, at County’s expense, a “Remote Dial-up Capability” to
enable Contractor to access the System from Contractor’s facility;

Must identify three alternates (in addition to County’s Project Manager) to
serve as County’s Representatives (hereafter referred to as the
“Representative”). Only Representatives shall be authorized to request
and receive Maintenance Services on behalf of County. County may
change its Representative(s) by written notice to Contractor;

Must provide Contractor with reasonable access to the System Software
and all County data used by the System Software during the times
requested by Contractor subject to County facility’s access approval
policies. County will not unreasonably withhold such access. Access to
such data shall be used exclusively for Maintenance Services purposes and
shall be subject to Contractor’s obligations to protect proprietary and
confidential information set forth in this Agreement;

Must provide Contractor with notice, either orally or in writing, within
three (3) days of occurrence of a Deficiency being reported, with a general
description of the Deficiency, although County’s failure given notice
within the time frame set forth in this subsection (4) shall not relieve
Contractor from its obligation to resolve the Deficiency once County has
so informed Contractor;

May purchase any third-party proprietary licenses to System Software, not
available in the public domain, to comply with State and Federal
regulatory requirements. County shall consult with Contractor in
connection with obtaining such software; and

May provide monthly, and Contractor shall hold at Contractor’s
Schaumburg, Hlinois premises, a back-up copy of the System Software
installed at County.

C. DOWNTIME CREDITS

Downtime credits shall accrue under this Exhibit F for Contractor’s failure to
maintain system reliability, for failure to timely correct Deficiencies, and for the
System Software’s failure to satisfy Response Times Tests, all as described in
more detail below and in Section D below (collectively and individually,
“Downtime Credits”). The amount of the Downtime Credit will depend on the
extent and duration of Contractor’s continuing failures.

(1)

County of Los Angeles
Sheriff’s Department

Porter Lee Corporation

Downtime Credits — System Reliability. Without limiting any other rights
and remedies available to County, either pursuant to the Agreement, at
law, or in equity, County shall be entitled to Downtime Credits in the
event there is a Severity Level “1” Deficiency for a period of time (such
period the “Downtime”), as determined by County Project Manager, for
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any System Software component for which Contractor is providing
Maintenance Services.

(a)

(b)

County shall be entitled to a Downtime Credit equal to one (1)
month of the aggregate Maintenance Fees (one twelfth of the
annual maintenance fees) specified in Exhibit C (Price and
Schedule of Payments) for the System Software any month during
which System Software reliability is less than 99.5% based on a
twelve hour period from 6 AM to 6 PM (Pacific Time) each
Business Day.

System Software reliability is calculated by adding up the total
number of Downtime hours which occur during any month (the
“Total Downtime”) and subtracting that amount from the
maximum operational use time, determined by multiplying twelve
times the number of Business Days in the month at issue (the
“Maximum Operational Use Time”). The resulting number shall
then be divided by the Maximum Operational Use Time to
determine the overall percentage of availability. For example:

Maximum Operatiorial Use Time minus Total Downtime

(©

(d)

County of Los Angeles
Sheriff’s Department

Porter Lee Corporation

Maximum Operational Use Time

= System Software reliability

The Maximum Operational Use Time includes the time required
for scheduled Maintenance Services, normal Maintenance
Services, System Hardware replacement, loading System Software
Updates, and loading Updates. Except in respect of scheduled
Maintenance Services or as set forth below, the System Software
shall always be available. The server(s) configuration shall
provide redundancy, online maintenance, or some other method to
attain the required availability.

If Downtime results from use of the System Software by County

other than as instructed by Contractor, County shall not be entitled
to any Downtime Credits for the affected System Software
components, for such period of misuse, provided that Contractor
has notified County, in writing, of the details of the alleged misuse
within five (5) days of Contractor’s discovery of the alleged
misuse. County shall review such alleged misuse and shall notify
Contractor in writing, within five (5) days, of County’s agreement
or disagreement with Contractor’s allegation(s). In the event
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County disagrees with Contractor’s allegation(s) of misuse, County
shall apply Downtime Credits to reduce any amounts due to
Contractor, subject to the provisions of Paragraph 2 (Dispute
Resolution Procedure) of Exhibit A (Additional Terms and
Conditions).

Downtime Credits — Corrective Maintenance Response Time Failures. If
Contractor fails to provide Corrective Maintenance on a timely basis in
accordance with Sections A(4) and A(5) of this Exhibit, Downtime Credits
shall accrue for the benefit of County, calculated as set forth below:

(a) For Severity Level “1” Deficiencies, Downtime Credit equal to
1/30 of the aggregate monthly Maintenance Fee for each six (6)
hours the Severity Level “1” Deficiency continues beyond the
TAT for such Severity Level;

(b) For Severity Level “2” Deficiencies, Downtime Credit equal to
1/30 of the aggregate monthly Maintenance Fee for each day the
Severity Level “2” Deficiency continues beyond the TAT for such
Severity Level;

() For Severity Level “3” Deficiencies, Downtime Credit equal to
1/30 of the aggregate monthly Maintenance Fee for each two
Business Days the Severity Level “3” Deficiency continues
beyond the TAT for such Severity Level; and

(d) For Severity Level “4” Deficiencies, Downtime Credit equal to
1/30 of the aggregate monthly Maintenance Fee for each five
Business Days the Severity Level “4” Deficiency continues beyond
the TAT for such Severity Level.

D. RESPONSE TIME WARRANTY.,

(M

County of Los Angeles
Sheriff’s Department

Porter Lee Corporation

" Response Time Monitoring.

(a) From time to time at County’s discretion, County is entitled to
request that Contractor, and Contractor agrees to, monitor the
System Software for a continuous length of time as agreed to in
writing by County and Contractor, in accordance with a mutually
agreed upon monitoring plan to verify agreed upon Response Time
(as defined below). The Response Time Monitoring Plan may
require tuning or other work to be performed on the System
Hardware or Operating System Software prior to Contractor’s
commencement of the monitoring period.

(b)  Prior to commencement of the testing period, Contractor shall
insert timing code programs within the System Software.
Downtime shall be scheduled to allow Contractor to insert such
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County of Los Angeles
Sheriff’s Department

Porter Lee Corporation

(©

(d)

timing code programs at a time which is mutually agreeable to
Contractor and County. Such timing code programs shall measure
the actual response time, which means the elapsed time from the
entry of a query at the workstation, to the time the workstation
fully displays the complete response (the “Response Time”)
against the pre-agreed performance standards set forth in the
Response Time Monitoring Plan.

A written report shall be prepared, which states the total number of
prompt-to-prompt interactions measured during the monitoring
period, the Response Time of each such interaction and such other
information as is agreed to by both Contractor and County.

In the event of noted Deficiencies, Contractor shall comply with
Section D(2) below. Contractor shall use its best efforts to work
with County to develop and apply System Software parameter
changes to achieve specified Response Time, fine tune the
database, Operating System Software and any other technical
environment changes to achieve the specified Response Time.

Response Time Tests.

In the event of noted Deficiencies, Contractor shall perform Response
Time Tests designed to isolate and determine the cause of such
Deficiencies in accordance with the following procedures:

(a)

(b)

(©

(d)

County shall provide Contractor with written notice informing
Contractor that County is requiring a Response Time Test. The
Response Time Test shall commence no later than ten (10)
Business Days after County provides such notice.

Contractor shall provide County with its standard test plan.

County will revise such test plan, and Contractor Project Director
and County Project Director shall mutually agree to the written test
plan. Such revised test plan (the “Response Time Test”) shall be
the sole basis for testing.

Prior to commencement of the testing, County will notify users of
any conditions and restrictions of System Software use during the
test period.

At County Project Director’s discretion, either Contractor or
County shall conduct the Response Time Tests in accordance with
the process described herein.

Contractor or County, as applicable, shall document the results of

the particular Response Time Test and indicate either the
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successful completion of the test or document any failures to meet
the Response Time, which shall be considered a Deficiency.

® If any Deficiencies are noted for any Response Time Test,
reporting and correction of all such Deficiencies shall be as
follows:

(1) Contractor Project Director and County Project Director
shall mutually agree to all Deficiencies requiring repeat
testing,.

(2) Contractor Project Director and County Project Director
shall develop a written test plan for repeat testing of all
Deficiencies.

3) After Contractor has corrected Deficiencies, Contractor
shall notify County in writing within ten (10) Business
Days that the particular Response Time Test is ready for
repeat testing.

(4) After completion of each repeat Response Time Test, if
there are any further Deficiencies, then County may: (i)
repeat the process described above to the extent determined
by County Project Director, (ii) postpone parts of or the
entire process described above for selected or all
Deficiencies to a later date specified in writing by County
Project Director, (iii) require Contractor to provide and
install replacements of any failed System Software
components to resolve Deficiency as required by County at
no additional cost to County, or (iv) exercise any of its
rights under this Agreement, including termination of
Agreement for default as described in Paragraph 5
(Termination for Default) of Exhibit A (Additional Terms
and Conditions).

3) County Project Director’s written approval of each Response Time Test
shall designate the successful completion of the particular Response Time
Test.
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IL. MAINTENANCE SCHEDULE

County will assign one of the following “Severity Levels” to each County service
request submitted to Contractor’s Help Desk Service Center:

Schedule I. Maintenance Schedule

Severity 2

Severity Level Definition
Level

Response Time1 TAT

1 One Hour Within 4 Hours Critical. The defect is critical such that the
operation attempted is impossible. Workarounds
for the defect do not exist, or if they do, they are
too impractical to be useful.

2 One Hour Within 24 Hours Severe. Major defects make it difficult to

' complete the operation attempted. Workarounds
for obtaining the required results in an easier
fashion may not exist. Workarounds to complete
the operation exist, but are not something that you
would regularly want to attempt.

3 Eight Hours Within 30 Days Minor. Minor defects that are irritating to users
but workarounds are easily available.

4 24 Hours Within 60 Days Cosmetic. Cosmetic defects that do not affect
functionality, but do affect the general look and
feel of the application software.

In the event that the assigned Response Times and/or Turnaround Times (TATSs)
are not met by Contractor, Contractor shall immediately submit to County by written action plan
and status report which shall minimally include a description of the original Deficiency
encountered, why Contractor was not able to correct Deficiency within the original TAT,
proposed corrective action, and a revised TAT. Contractor shall be available for dlscussmn with
County regarding possible work arounds and other issues of concern.

! Response Time means the time from County’s initial service request to Contractor’s commencement of service during

lhe period 6 AM to 6 PM on Business Days.
Turnaround Time (TAT) means the time from County’s initial service request to Contractor’s completion of service
and Deficiency resolution.
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LOS ANGELES COUNTY SHERIFF’'S DEPARTMENT
CHANGE ORDER Page 1 of 5
PROJECT: PRELIMS CHANGE CONTROL #

Capitalized terms used in this Change Order without definition have the
meanings given to such terms in that certain Agreement No. [ ] (the
“Agreement”), or if not defined therein, in that certain Statement of Work attached
as Exhibit B to the Agreement (the “Statement of Work”).

REQUESTOR INFORMATION
Request Date: Return Date:
Requested by: Organization:
Prepared by:
Change Type — Check one

Requirements Design Other

Change Payment Type — Check one (Note that time and materials is only acceptable as a payment
option for Services as set forth in Paragraph 6.4 (Time and Materials Charges) to the Agreement.)

Fixed Price Time and Materials
PART 1: CHANGE INFORMATION FROM REQUESTOR

1 Proposed Change Summary Description And References: Describes the change being
proposed and clearly identifies whether the change is product-related, organizational, or procedural in nature.
Any reference material that will assist the reviewers should be identified and attached. If the proposed change
relates to Tasks or Deliverables set forth in the Statement of Work, lists such Tasks and Deliverables.

2 Change Required Completion Date: Provides a completion schedule for the proposed
* change, including (a) any date by which such change must be completed and an explanation for such
completion date, (b) any post-completion acceptance period, and (c) if the proposed change relates to
Tasks or Deliverables set forth in the Statement of Work, a revised Task and Deliverable completion
schedule under the Statement of Work (i.e., other than the Work requested under the Change Order).
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LOS ANGELES COUNTY SHERIFF’'S DEPARTMENT
CHANGE ORDER Page 2 of 5
PROJECT: PRELIMS CHANGE CONTROL #

3 Justification: Discusses why the change is being proposed and includes (a) a cost benefit analysis of such
change and (b) a discussion of how the proposed change is outside of the scope of Work set forth in the
Agreement and the Statement of Work. In other words, how will County and Contractor benefit from the change
and why County is not entitled to the change under the Agreement and the Statement of Work. By the
Contractor Project Director’s signature to this Part |, Contractor certifies that the proposed change is outside of
the scope of Work set forth in the Agreement and the Statement of Work.

4 Impact Of Not Implementing The Proposed Change: Discusses the adverse impact, if
any, on County and Contractor of not implementing the proposed change.

5 Staff and Personnel Hours: Sets forth the level of staff required to complete the proposed change
and the number of estimated personnel hours.

6 Price and Schedule of Payments for Proposed Change: Sets forth a fixed price (for fixed
price Work changes) or a “not to exceed” price (for Time and Materials Changes) for completion and delivery of
the proposed change, including personnel hours (calculated using the Hourly Labor Rate). If applicable to the
proposed change, the Change Order should also attach a revised Exhibit C (Price and Schedule of Payments).

7 Pool Dollars: Includes (a) the balance of Pool Dollars both before and after giving effect to the proposed
change, and (b) the amount of Pool Dollars allocated to such Change Order. Note that the amount of Pool
Dollars allocated to such Change Order shall not exceed the fixed price or "not to exceed” price set forth in item
6 above.

8 Alernatives: Lists at least one alternative (more if possible) to the proposed change, and indicates why
the proposed change is better. Attaches any supporting documentation that helps to clarify the proposed

~ change.
County of Los Angeles 2 EXHIBIT G
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LOS ANGELES COUNTY SHERIFF'S DEPARTMENT
CHANGE ORDER Page 3 of 5
PROJECT: PRELIMS CHANGE CONTROL #

[If Change Order is requested by Contractor]

Signature of Requestor:

Contractor Project Director

For each Change Order, when Part | is complete, Contractor Project Director shall submit the Change
Order to County Project Manager. At that time, a control number will be assigned so that the Change
Order can be tracked to completion. All Change Orders will be reviewed on a regular basis by the County
Project Director. As part of Part 2 of the change control process, the County Project Director will complete

Part 2 of the template.

PART 2: INITIAL REVIEW OF CHANGE REQUEST The County Project Director along with County
Project Manager will review the initial request and determine whether to proceed, reject, or defer the request.
Additionally, the County Project Director and County Project Manager will decide which person or persons at County
and Contractor should be reviewing and approving the Change Order in accordance with Paragraph 6 (Change
Orders and Amendments) of the Agreement.

Initial Review Date: Assigned to:

Ok for Final Approval __ (Bypass impact analysis)

Approve for Impact Analysis Reject DeferUntil
Reason:

PART 3: IMPACT ANALYSIS (The County Project Manager will make an initial assessment of the cost,
schedule, and resources needed to implement the proposed change, based upon the information submitted by
Contractor pursuant to Part | of the Change Order and upon any other information availabie to it. If the requested
change is complex, a Cost/Schedule impact Analysis (CSIA) should be requested. The analyst will indicate this and
will estimate the cost, schedule, and resources needed to perform the CSIA. The County Project Director will once
again review the requested change and either accept, reject, or defer based on the terms submitted by Contractor in
Part | above, or may resubmit the Change Order to Contractor, with any revisions suggested by the assigned
analyst’s impact analysis.)

1 Baselines Affected:

2 Configuration Items Affected:

County of Los Angeles 3 EXHIBIT G
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LOS ANGELES COUNTY SHERIFF'S DEPARTMENT
CHANGE ORDER Page 4 of 5
PROJECT: PRELIMS CHANGE CONTROL #

3 Cost/ Schedule Impact Analysis Required YES NO

4 Impacton Sqope:

5 Impact on Quality:

6 Impact on Cost:

7 Impact on Schedule:

8 Impact on Resources:

9 Impact of Not Implementing Change:

10 Alternatives:

11Classification HIGH MEDIUM LOW
12 Final Recommendation / Comments:

Reviewer Name: Reviewer Role:

Final Review Date:

Reviewer Signature: Date:
County of Los Angeles 4 EXHIBIT G
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CHANGE ORDER Page 5 of 5
PROJECT: PRELIMS CHANGE CONTROL #

When the analysis in Part 3 has been completed by the assigned analyst, and the cost, schedule, and
resource needs are identified, the Project Manager will submit the Change Order to the persons at County
and at Contractor who will be reviewing and, if applicable, approving, such Change Order in accordance
with Paragraph 6 (Change Orders and Amendments). The appropriate processes will, with approval of the
appropriate persons under Paragraph 6 (Change Orders and Amendments), be followed to update the
Agreement.

PART 4: FINAL APPROVAL (The change request can be accepted or rejected at any phase)

County Approver Name:

Action: Approve: [ Reject: (O
Comments:

County Counsel Representative:

Contractor Approver Signature:
Date:

On completion of Part 4 of the Change Order in accordance with Paragraph 6 (Change
Orders and Amendments) of the Agreement, the following provision will apply to the
Change Order:

County of Los Angeles 5 EXHIBIT G
Sheriff's Department Change Order

Porter Lee Corporation Property, Evidence and Lab Information Management System




LOS ANGELES COUNTY SHERIFF’S DEPARTMENT
CHANGE ORDER Page 6 of 5
PROJECT: PRELIMS CHANGE CONTROL #

Ratification of the Agreement. Except as expressly modified by this Change Order,
the terms and provisions of the Agreement and related documentation, including Exhibit
A (Additional Terms and Conditions) to the Agreement, shall continue in full force and
effect and shall control the effect and interpretation of this Change Order, including
Paragraph 55 (Governing Law, Jurisdiction, and Venue) of Exhibit A (Additional Terms
and Conditions). All references in the Agreement and related documentation to “the
Agreement”, “this Agreement”, “hereunder”, “hereof” or words of like import shall mean
and be the Agreement, as expressly modified by this Change Order.

County of Los Angeles 6 EXHIBIT G
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EXHIBIT H

INVOICE DISCREPANCY REPORT



PROPERTY, EVIDENCE AND LAB INFORMAT!ON MANAGEMENT SYSTEM
INVOICE DISCREPANCY REPORT (IDR)

1. INVOICE DISCREPANCY to be completed by County Project Director

Today's Date:

Contractor:

Phone Number:;

Date of Subject Invoice:

Description of Issues with Subject Invoice:

Signed: Date:
County Project Manager
2. REVIEWED:
Signed: Date:

County Project Director

3. CONTRACTOR RESPONSE (to be completed by Contractor Project Director)

Date received from County Project Director:

Explanation regarding Issues with Subject Invoice:

Corrective Action Taken:

Signed: Date:
Contractor Project Director

4. COUNTY EVALUATION of Contractor's Response and Action taken.

5. Approved by COUNTY:
Date:

Date:

6. Contractor Notified on (Date)

INSTRUCTIONS

County Project Manager: Forward IDR to the Contractor for investigation and response.

Contractor: Must respond to County Project Director in writing within ten (10) days of receipt of IDR.
Copy LASD [Master Contract File]

County of Los Angeles EXHIBIT H
Sheriff’s Department Invoice Discrepancy Report
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LOS ANGELES COUNTY SHERIFF’'S DEPARTMENT

TASK/DELIVERABLE ACCEPTANCE CERTIFICATE Page 1 of 4
PROJECT: PRELIMS TASK:
DELIVERABLE #

PROJECT IDENTIFICATION'
Contract Number and Date:
Contractor Name:
Date Task/Deliverable Acceptance Certificate Submitted:
Acceptance Date:
Re-Submission: YES NO

If yes list past Submissions:

Date of Past Rejections Reason for Rejection

DELIVERABLE INFORMATION (If appropriate, information for muitiple
Deliverables may be included for approval on a single acceptance form.)

Deliverable # | Deliverable Date:

Deliverable Name:

Deliverable Definition:

Deliverable Acceptance Criteria:

Deliverable Definition: A detailed definition of each Deliverable with respect to the Task/Deliverable Acceptance
Certificate is being submitted, as such Deliverable is described in the Statement of Work and the PCD.
Acceptance Criteria: For each Deliverable being presented, list the acceptance criteria which must be met in order
to achieve such County's acceptance of such Deliverable, as set forth in the PCD.

! Capitalized terms used in this Task/Deliverable Acceptance Certificate have the meanings given to such terms in
the agreement identified by Contract Number and Date above (the “Agreement”) or, if not defined therein, in Exhibit
B (Statement of Work) to the Agreement (the “Statement of Work™).

County of Los Angeles 1 EXHIBIT I
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LOS ANGELES COUNTY SHERIFF’'S DEPARTMENT

TASK/DELIVERABLE ACCEPTANCE CERTIFICATE Page 2 of 4
PROJECT: PRELIMS TASK:
DELIVERABLE #

CERTIFICATION BY CONTRACTOR:

By its signature below, Contractor hereby certifies to County that as of the date of this
Task/Deliverable Acceptance Certificate, it has satisfied all conditions precedent in the
Agreement, including the Exhibits thereto to the completion of the Tasks and delivery of
the Deliverables set forth above, including satisfaction of the acceptance criteria
applicable to such Tasks and Deliverables and County’s approval of the Work
performed in connection with the achievement of such Task. Contractor further
represents and warrants that the Work performed in respect of such Tasks and
Deliverables has been completed in accordance with the Exhibit B (Statement of Work).
Attached hereto is a copy of all supporting documentation required pursuant to the
Agreement and Exhibit B (Statement of Work), including any additional documentation
reasonably requested by County.

Contractor: . Date:
Contractor Project Director

County of Los Angeles 2 EXHIBIT I
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LOS ANGELES COUNTY SHERIFF’'S DEPARTMENT

TASK/DELIVERABLE ACCEPTANCE CERTIFICATE Page 3 of 4
PROJECT: PRELIMS TASK:
DELIVERABLE #

COUNTY REVIEWER INFORMATION
Reviewer 1

Reviewer Name: Dept: Role:
Deliverable Name:
Recommended Action Approve: Reject:

Reviewer Comments:

Reviewer Signature: Date:
Reviewer 2
Reviewer Name: Dept: Role

Deliverable Name:
Recommended Action Approve: Reject:

Reviewer Comments:

Reviewer Signature: Date:
County of Los Angeles 3 EXHIBIT I
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LOS ANGELES COUNTY SHERIFF’'S DEPARTMENT

TASK/DELIVERABLE ACCEPTANCE CERTIFICATE Page 4 of 4
PROJECT: PRELIMS TASK:
DELIVERABLE #

COUNTY APPROVER INFORMATION

Approver Name: Role: County Project Director
Deliverable Name:

Action Approve: Reject:

Approver Comments:

Approver Signature: Date:
County Project Director

County of Los Angeles 4 EXHIBITI
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CIO ANALYSIS

AGREEMENT FOR A PROPERTY, EVIDENCE AND LAB INFORMATION MANAGEMENT
SYSTEM AND MAINTENANCE SERVICES WITH PORTER LEE CORPORATION

ClO RECOMMENDATION: [X] APPROVE [ ] APPROVE WITH MODIFICATION
[ | DISAPPROVE
Contract Type:
New Contract [[] Contract Amendment [ ] Contract Extension
[ ] Sole Source Contract [ | Hardware Acquisition [] Other
New/Revised Contract Term: Base Term: 5 1/2 Yrs # of Options One 6 month
extension

Contract Components:
X] Software [ ] Hardware [ ] Telecommunications

X] Professional Services

Project Executive Sponsor: Chief John Radeleff, Sheriff’s Department

Budget Information :

Y-T-D Contract Expenditures | $ 0
Requested Contract Amount | $ 3,042,745
Aggregate Contract Amount | $ 3,042,745

Project Background:

Yes No Question
D S Is this project legislatively mandated?
/N

Is this project subvented? If yes, what percentage is offset?
l___l <] | This project is partially funded by a DNA Capacity Enhancement Grant and the
Sheriff's Narcotic Forfeiture Fund.

Is this project/application applicable to (shared use or interfaced) other
departments? If yes, name the other department(s) involved. When fully

& |:| implemented, this application will be accessed by over 200 State, Federal, and
local law enforcement agencies that use the services of the Sheriff's Scientific
Services Bureau.

|Z 11 Is this project in alignment with the County of Los Angeles Strategic Plan?

Is this project consistent with the currently approved Department Business
% D Automation Plan? This project was identified in the Sheriff’'s FY 2008-09 Business
Automation Plan.




CIO Analysis
Page 2 of 4

Strategic Alignment:

Yes No Question

Does the project’s technology solution comply with County of Los Angeles IT

X D Directions Document? The proposed system utilizes web-based technology and an
integrated SQL database.

S D Does the project technology solution comply with preferred County of Los Angeles
- IT Standards?

I——_—l < This contract and/or project and its milestone deliverables must be entered into the
<'| Information Technology Tracking System (ITTS).

Project/Contract Description:

This Agreement will allow the Sheriff's Department to replace three legacy systems with an
integrated system to support the Department’'s annual evidence, property and lab tracking
processes for approximately 850,000 pieces of evidence and property. The Property,
Evidence and Lab Information Management System (PRELIMS) Agreement spans a total of
six months and five years (six-month implementation and five years of maintenance). When
fully implemented, PRELIMS will eliminate redundant data entry and provide a single
repository to access information about the status and location of property and evidence,
including the access to laboratory examination results.

Background:

In July 2007, the Sheriff's Department issued a Request for Proposal for PRELIMS and the
vendor, Porter Lee Corporation (Porter Lee), was selected in December 2007, based on their
qualifications and experience in implementing property and evidence systems at large law
enforcement agencies. In addition, Porter Lee was the only vendor that proposed an
integrated solution for property evidence and lab information tracking.

Project Justification/Benefits:

PRELIMS will replace three disparate legacy systems for managing the tracking of property
and evidence with an integrated system that will include a module for capturing and tracking
laboratory examination results. This will enable the Sheriff's Department to manage the
complete Chain-of-Custody record and significantly improve access to the status and location
of such property and evidence. In addition, PRELIMS’ online access to property and evidence
status information, will allow the Department to more effectively allocate its laboratory
resources to increase its capacity to process evidence.

Project Metrics
The Statement of Work for the proposed fixed-price deliverables based Agreement clearly

defines the implementation deliverables, as well as the terms and conditions of the
Maintenance Agreement.
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Impact On Service Delivery Or Department Operations, If Proposal Is Not Approved

The PRELIMS project will enhance the integrity of the property and evidence Chain-of-Custody
and allow the Sheriff's Department to more effectively allocate its laboratory resources to
examine and process evidence. If this Agreement is not approved, the Sheriff’'s Department
may have to expend other resources to upgrade its legacy systems and will not be able to
capitalize on this opportunity to improve its capacity to accommodate its increasing backlog of
lab requests.

Alternatives Considered:

The solutions proposed by the other vendors were not integrated and the vendors did not meet
the minimum qualifications for similar implementations at large law enforcement agencies.

Project Risks:

There is minimal project risk since this is a fixed-price Agreement with a 20% withhold to be
released only upon final acceptance of the system.

Risk Mitigation Measures:

Adequate mitigation measures have been established in the Agreement and the Statement of
Work.

Financial Analysis:

The total Agreement amount of $3,042,745, which is funded by NARCO Forfeiture Funds,
DNA Capacity Enhancement Grant, and Department General Funds, is comprised of the
following:

Software license and Implementation Services ..........ccooeeeii $ 1,863,300
Maintenance for five (5) YEArS .....cccccccviviiiiiiiiiieiiciiiin e eerivneeeeren s $ 733,000
ContiNENCY FUNAS ....vviiieiiciiiere ettt e $ 446,445

Total CoSt.....iiimmrmmrciiirirerrss e ssnasa e seeanns $ 3,042,745

CIO Concerns:

None.
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ClO Recommendations:

My Office supports this action and recommends Board approval.

ClO APPROVAL
Date Received: A / AV S

Prepared by:

Date: 1 Ty I

Approved: Qg/ / /’/ “QQMQ
Date: / / )2 ook
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